



2017 Milling Project Invoice

Pittsburgh, PA

HWY22MH003

(5 pages)



Folino
CONSTRUCTION

A. Folino Construction, Inc.

..... *faster • smoother • better*

October 25, 2017

City of Pittsburgh
4501 Centre Avenue
Pittsburgh, PA 15213

**RE: City of Pittsburgh Contract #7824
2017 Hot Mix Paving, Milling, and Site Restoration
AFC Job #62248**

Invoice No.:	101
Invoice Date:	October 25, 2017
Total Amount Due:	██████████

See Attached Breakdown



A. Folino Construction, Inc.

Hot Mix Paving, Milling, and Site Restoration
 Contract #7824

Estimate # 101
 Estimate Date 10/25/17

Street	Forbes Ave Bridge	Schenley Dr Ext	2nd Ave	Liberty Ave	
Terminals		5th to Clemente	Lindy Plant	5th to 7th	

Item #	Item	Unit	Cost	Qty	Qty	Qty	Qty	Qty	Total	Cost Total
100	RIGID BASE REPAIR WITH CONCR UP TO 18"	CY							0.00	\$ -
200	RIGID BASE REPAIR WITH ASPHALT BINDER REPL	CY							0.00	\$ -
300	FLEXIBLE BASE REPAIR UP TO & INCL 18" DEPTH	CY							0.00	\$ -
400	FLEXIBLE BASE REPAIR OVER 18" DEPTH	CY							0.00	\$ -
500	SPOIL MATERIAL-REMOVE/DISPOSE	CY							0.00	\$ -
600	TROLLEY TRACK REMOVAL- SINGLE TRACK	LF							0.00	\$ -
700	CONCRETE REPLACEMENT OF EXISTING SLABS	CY							0.00	\$ -
800	REPLACEMENT OF FAILED LONGITUDINAL JOINT	CY							0.00	\$ -
900	REPLACEMENT OF FAILED TRANSVERSE JOINT	CY							0.00	\$ -
1000	MECH PATCH REPLACE WITH BINDER) 0-200 SQ	SY							0.00	\$ -
1100	MECH PATCH REPLACE WITH WEARING COURSE	SY							0.00	\$ -
1200	MECH PATCH REPLACE WITH BINDER & WEAR	SY							0.00	\$ -
1300	MECH PATCH REPLACE WITH BINDER AND WEAR	SY							0.00	\$ -
1400	MECH PATCH REPLACE WITH BINDER AND WEAR	SY							0.00	\$ -
1500	UTILITY CAST ADJ, INCL MOVING & REPLACE	EACH							0.00	\$ -
1600	UTILITY CAST ADJ INSTALLING RISERS	EACH							0.00	\$ -
1700	ASPHALT BASE & WEARING COURSE PAVING, 0-4"	SY							0.00	\$ -
1800	ASPHALT BASE & WEARING COURSE, 0-4" 76/22	SY							0.00	\$ -
1900	ASPHALT BASE & WEARING COURSE, 4"-8"	SY							0.00	\$ -
2000	ASPHALT BASE & WEARING COURSE, 8"-10"	SY							0.00	\$ -
2100	SINGLE LIFT 1.5"-2" - OVER 200 SQ. YDS.	SY							0.00	\$ -
										\$ -



A. Folino Construction, Inc.

Hot Mix Paving, Milling, and Site Restoration
 Contract #7824

Estimate # 101
 Estimate Date 10/25/17

Street	Forbes Ave Bridge	Schenley Dr Ext	2nd Ave	Liberty Ave	
Terminals		5th to Clemente	Lindy Plant	5th to 7th	

Item #	Item	Unit	Cost	Qty	Qty	Qty	Qty	Qty	Total	Cost Total
2200	BLOCK STONE STREET REPAV (CITY PROV STONE)	SY							0.00	
2300	BLOCK STONE STREET REPAV (CONTR SUPPLIED)	SY							0.00	
2400	BRICK STREET REPAVING (CITY PROVIDED BRICK)	SY							0.00	
2500	BRICK STREET REPAVING (CONTR SUPPL BRICK)	SY							0.00	
2600	DRAINAGE 12"-24"	LF							0.00	
2700	DRAINAGE 25"-48"	LF							0.00	
2800	CLEARING AND GRUBBING	CY							0.00	
2900	FLAGMAN	HOUR				30.00	32.00		62.00	
3000	OFF DUTY UNIF OFFICER (PAID AT CITY RATE)	HOUR							0.00	
3100	MISCELLANEOUS WORK FOR A FULL TIME CREW	HOUR							0.00	
3200	REINFORCED CONCRETE DRIVEWAY	CY							0.00	
3300	CONCRETE SIDEWALKS AND HANDICAPPED RAMPS	CY							0.00	
3400	BRICK SIDEWALK RE-LAID	SY							0.00	
3500	CONCRETE CURB AND RADIUS CURB-	LF							0.00	
3600	CONCRETE/SANDSTONE CURB AND RADIUS CURB	LF							0.00	
3700	LANDSCAPE RESTORATION	SY							0.00	
3800	HYDRO SEEDING	SY							0.00	
3900	CEMENT CONCR STEPS & MIN. CONCRETE RET WALL	CY							0.00	
4000	MINOR RETAINING WALL RECONSTRUCTION	CY							0.00	
4100	PROVIDING RETAINING WALL MATERIALS	CWT							0.00	
4200	REMOVE & RESET CONCR AND DECORATIVE PAVERS	SF							0.00	



A. Folino Construction, Inc.

Hot Mix Paving, Milling, and Site Restoration
Contract #7824

Estimate # 101
Estimate Date 10/25/17

Street	Forbes Ave Bridge	Schenley Dr Ext	2nd Ave	Liberty Ave	
Terminals		5th to Clemente	Lindy Plant	5th to 7th	

Item #	Item	Unit	Cost	Qty	Qty	Qty	Qty	Qty	Total	Cost Total
4300	COLD PATCH BITUMINOUS PAVEMENT PATCHING	TN							0.00	
4400	ASPHALT MILLING- 0-1.5" DEEP (CITY KEPT)	SY							0.00	
4500	ASPHALT MILLING- 0-3" DEEP (CITY KEPT)	SY							0.00	
4600	ASPHALT MILLING- >3"-4" DEEP (CITY KEPT)	SY							0.00	
4700	ASPHALT MILLING- >4"-6" DEEP (CITY KEPT)	SY							0.00	
4800	ASPHALT MILLING- >6"-8" DEEP (CITY KEPT)	SY							0.00	
4900	ASPHALT MILLING- >8"-10" DEEP (CITY KEPT)	SY							0.00	
5000	ASPHALT MILLING- 0-1.5 " DEEP (CONTR KEPT)	SY							0.00	
5100	ASPHALT MILLING- 0-3" DEEP (CONTR KEPT)	SY		1,135.00					1,135.00	
5200	ASPHALT MILLING- >3"-4" DEEP (CONTR KEPT)	SY							0.00	
5300	ASPHALT MILLING- >4"-6" DEEP (CONTR KEPT)	SY				272.00			272.00	
5400	ASPHALT MILLING- >6"-8" DEEP (CONTR KEPT)	SY							0.00	
5500	ASPHALT MILLING- >8"-10" DEEP (CONTR KEPT)	SY							0.00	
5600	CONCRETE MILLING- 0-4" DEEP (CONTR KEPT)	SY			827.00		2,378.00		3,205.00	
5700	ASPH PROF MILL- 0-11/2 DEEP (CONTR KEPT)	SY							0.00	
5800	ASPH PROF MILL 0-11/2 DEEP STAN (CITY KEPT)	SY							0.00	

A. Folino Construction, Inc.

City Of Pittsburgh

Total from Sheet #1
#2
#3
Total Invoice