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JAMES BARRETT

-No field work was performed by the Contractor, Saturday of the
Memorial Day holiday weekend.

-No field work was performed by the Contractor, Sunday of the
Memorial Day holiday weekend.

-No field work was performed by the Contractor today, Memorial Day
holiday.

-The Contractor completed gathering as-built information in the I-90 E
BD portions of C01A3 that are part of access restraint #1 and which are
not blocked by C01A3 construction activities.  MCC commenced as
built activities in I-90 W BD.

-No other field work was performed by the Contractor today.
-The Contractor continued gathering as-built information in the portion
of I-90 W BD that will be turned over by C01A3 in access restraint #1. 

-No other field work was performed by the Contractor today.
-The Contractor continued gathering as-built information in the portion
of I-90 W BD that will be turned over by C01A3 as access restraint #1. 

-No other field work was performed by the Contractor today.
-The Contractor continued gathering as-built data in I-90 E BD & W BD

-The weekly safety walk was held at 1:00PM with MCC safety rep. John
Keaveny, B/PB safety Rep. Ray Lombardi and myself.  Only two
surveyors were working in the C01A3 contract area.  No unsafe
practices were found and the Safety and Health Joint Inspection Form,
from Spec. 721.563, was completed and signed.

-No other field work was performed by the Contractor.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

-The Contractor's surveying crew began laying out the locations for
drilling holes in the ceiling of the I-90 E BD ceiling, C04A2 contract
area.  These holes will be used for installing the epoxy anchors
associated with the ceiling panel system.

-No other field work was performed by the Contractor today.
-MCC's surveying crew continued laying our the locations for the
ceiling anchors in the C04A2 portions of I-90 E BD.

-No other field work was performed by the Contractor today.
-MCC's surveyors continued laying out the locations for anchors in the
ceiling of the C04A2 portion of I-90 E BD.

-No other field work was performed by the Contractor today.
MOBILIZATION:  At 09:15 FArch Barrett & FE McCrabb reported to the
east end of I-90 EB at the portal area to observe prototype core drilling
of holes for ceiling support anchor bolts.  MCC Supervisory personell
B. Britto and J. Martin were present with two laborers.  Pete Sullivan of
Hilti (core drill supplier, ph= 800-879-8000) was also there for technical
assistance.  Core drill unit was a Hilti model DD-100.  B/PB crew
observed 8 holes drilled, none of which encountered re-bar.
Production was limited by MCC crew experimenting and adapting the
drill and the procedures.  Average time to drill a 5 1/2" deep by 3/4" dia
hole was about 10 minutes.  MCC crew was working from a "TEREX"
model TB 4413 snorkle lift, which MCC rented for this operation.  B/PB
crew returned to FO at approx 11:50.  MCC activity continued in the PM.
 MCC exhibited excellent adherence to proper safety procedures and
use of PPE.  Five photos were taken.
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-At 1:00PM the weekly safety walk was held with the Contractor's
safety representative & superintendent, John Keaveney & Bill Brito
respectively, along with B/PB safety representative Ray Lombardi and
myself.  The Contractor was performing no work at the time of the
safety walk and hence no unsafe conditions were observed.  The Joint
Safety & Health Inspection Form was completed and forwarded to the
Resident Engineer.

-No field work was performed by the Contractor today.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

-No field work was performed by the Contractor today.

-No field work was performed by the Contractor today.

-No field work was performed by the Contractor today.

-No field work was performed by the Contractor today.

-The Contractor's surveyors were laying out the location for the ceiling
struts in the C04A2 area of I-90 E BD.

-The weekly safety walk was held with MCC at 1:00PM and included
MCC safety Rep John Keaveney and MCC Supt. Bill Brito & myself.  No
unsafe conditions were found and the Safety & Health Joint Inspection
Form was completed.

-No other field work was performed by the Contractor today.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

MOBILIZATION:FArch Barrett reported to the 4A2/1A3 area to continue
work on an as-built survey.  MCC was starting to set up its field
operation in the 4A2 boat area, on the HOV side.  Four conex boxes
were deivered to the site, unloaded and set in place.  The following
equipment was used for a half-day (4 hrs):  One 18 wheeler w/ a high
lift flat-bed trailer and one cherry picker crane (these items have not
been entered in the Oracle equipment list yet, and so they are listed
here instead).  See today's workforce list for the crew size and hours.
B. Britto and S. Abbots were supervising for MCC.
 FArch Barrett reported to the 4A2/1A3 area to complete the as-built
survey.  A trailer was delivered to the HOV side of the 4A2 boat section
to serve a MCC's field office.  There were 2 MCC laborers working on
the field office set-up operation.  
 There were 2 MCC surveyors continuing with the as-built survey in the
1A3 area.  
 A laborer and a labor foreman were continuing to core drill ceiling
anchor bolt holes in the tunnel roof near the EB portal.  These holes
will be used to attach the ceiling structural support system to the
existing tunnel roof.  A total of 26 holes were drilled, 5 of which
encountered steel rebar and had to be shifted 3" per the specs.  The
hole drilling operation used a snorkle lift, a sissors lift, and the Hilti
core drilling rig (these items are not in Oracle yet, and so are
mentioned here).  S. Abbotts was supervising the operation for MCC.  
     There were three BSC/Cullinane surveyors checking the bolt hole
layout in the EB bore near the portal.  These surveyors are employed
by Viadya Consultants Inc, (ph# 508-657-7121) which is a sub-
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MCC crew continued operation of drilling holes in the ceiling of I-90 E
BD for the purpose of installing epoxy adheasive anchors to be used
for support of the ceiling system. As of 11:45am 15 holes had been
successfuly drilled and one hole abandoned due to hitting rebar. By
the end of the day a total of  20holes had been successfuly drilled and
8 holes had been abandoned due to rebar hits.
MCC personnel Scott Abbotts and Bill Britto were there to oversee
drilling operation.            Equipment being used: snorkle lift and Hilti
core drilling rig.                                                          MCC surveyors were
gathering as-built infomation in the HOV bore.                        
  MCC crew continued operation of drilling holes in the ceiling of I-90 E
BD for the purpose of installing threaded anchors (installed with
epoxy) to be used for the support of the ceiling system. By the end of
the day a total of 6 holes had been successfuly drilled and 11 holes
had been abandoned due to rebar hits.        MCC personnel Scott
Abbotts was present for the whole day and Bill Britto for most of the
day.       Equipment being used: sissors lift and Hilti core drilling rig.
                MCC surveyors were gathering as-built information in the
HOV bore.
 FArch Barrett reported to the EB bore near the East Portal to observe
the core drilling of ceiling support anchor bolt holes.  There were two
laborers core drilling from a sissors lift, with S. Abbotts supervising for
MCC.  They were using the Hilti core drilling rig.
 An MCC Labor forman and one laborer were erecting fence at the lay-
down area under the temporary ramp to the TWT.
 A total of 23 new holes were drilled today.  Also, the drill crew returned
to 4 holes that were abandoned due to steel encounter.  At the advice
of the Hilti representative, the drill rig was adjusted to decrease the
amount of water entering the bit, and the drill was adjusted to a lower
R.P.M. setting.  Using this technique, a re-bar could be drilled through
in approximately 10 minutes.
   Since the start of ceiling anchor bolt hole drilling, a total of 117 holes
have been drilled, and steel was encountered at 34 locations.  This
means that steel was encountered in 29 % of the holes drilled.
 There were 2 surveyors doing an as-built survey in the HOV bore.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

 FArch Barrett reported to the EB bore near the East Portal to observe
the core drilling of ceiling support anchor bolt holes.  There were two
laborers core drilling from a sissors lift, with S. Abbotts supervising for
MCC.  They were using the Hilti core drilling rig, and working from a
Mark Industries Model M20T sissors lift.  A total of 23 holes were
drilled today.  Five of the 23 were locations where re-bar was
previously encountered and the hole had been abandoned.  The other
18 holes were newly drilled as of today.  Only one of the 18 newly
drilled locations encountered steel. 
 To date, a grand total of 140 holes have been drilled and re-bar was
encountered at 35 locations, a hit-ratio of 25%.
 An MCC Labor forman and one laborer were continuing to erect fence
at the lay-down area under the temporary ramp to the TWT.  Most of the
day was spent going to Stoughton to obtain chain link fence.
 There were 2 surveyors doing an as-built survey in the HOV bore.  The
surveyors were working from a Terex Model TB4413 boom lift.
 FArch Barrett reported to the EB bore near the East Portal to observe
the core drilling of ceiling support anchor bolt holes.  There were two
laborers core drilling from a sissors lift, with S. Abbotts supervising for
MCC.  They were using the Hilti core drilling rig, and working from a
Mark Industries Model M20T sissors lift.  A total of 27 holes were
attempted today.  
 At three of the 27 attempted holes, a rough surface of the tunnel roof
concrete prevented the forming of a vacuum between the tunnel roof
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 FArch Barrett reported to the EB bore near the East Portal to observe
the core drilling of ceiling support anchor bolt holes.  There were two
laborers core drilling from a sissors lift, with S. Abbotts supervising for
MCC.  They were using the Hilti core drilling rig, and working from a
Mark Industries Model M20T sissors lift.  A total of 17 holes were
attempted today.  
 At 2 of the 17 attempted holes, a rough surface of the tunnel roof
concrete prevented the forming of a vacuum between the tunnel roof
and the core drill mounting pad.  Of the 15 remaining holes, two were
locations where steel had previously been encountered and the hole
was abandoned.  Both of these holes were successfully completed
today.  
 Of the 13 newly drilled holes, 2 encountered steel.
 To date, a grand total of 180 holes have been drilled and re-bar was
encountered at 40 locations, a hit-ratio of 22%.
 2 ceiling panel lifting trailers (a.k.a. "Woodies") arrived in the boat
section today and were parked in the 4A2 Boat section.  
 An MCC Labor forman and one laborer were continuing to work on the
fencing of the laydown area under the temporary TWT ramp.  They also
obtained planking and made a "deck" surface on the top of one of the
woodies.  
 There were 2 surveyors doing an as-built survey in the EB bore at
areas which were previously unaccessable due to the Kewitt Traveler
form.  The surveyors were working from a Terex Model TB4413 boom
lift.
 A carpenter forman and 2 carpenters from Patent Construction
Services (ph#= 201-261-5600) delivered and erected a temporary stair
tower in the boat section, near the HOV portal.  Patent Construction
Services is a scaffolding sub-contractor to MCC.  Patent is not on the
Oracle list of subs, so they were not reported on today's workforce
report.
 FArch Barrett reported to the EB bore near the East Portal to observe
the core drilling of ceiling support anchor bolt holes.  There were two
laborers core drilling from a sissors lift, with S. Abbotts supervising for
MCC.  They were using the Hilti core drilling rig, and working from a
Mark Industries Model M20T sissors lift.  A total of 11 holes were
drilled in the EB bore by 11:00 today.  
 At 11:00 the crew relocated to the HOV bore in the area of the
proposed mock-up.  A total of 13 holes were drilled in the HOV roof, for
a total production today of 24 holes drilled today.
 S. Abbotts of MCC reported that of the 24 holes drilled today, there
were "about 5 or 6" which encountered steel.  The precise number and
location of steel hits was not obtained since Abbotts' notes were not
available.  This information will be obtained and reported tomorrow.
 An MCC Labor forman and one laborer were continuing to work on the
fencing of the laydown area under the temporary TWT ramp.  They also
continued work on a "deck" surface on the top of one of the 2 woodies
parked in the boat section.  
 There were 2 surveyors doing lay-out in the HOV mock up area and
continuing the as-built survey in the EB bore.  The surveyors were
working from a Terex Model TB4413 boom lift.
 
 FArch Barrett reported to HOV near the East Portal to observe core
drilling of ceiling anchor bolt holes.  There were 2 laborers core
drilling, with S. Abbotts supervising for MCC.  They used the Hilti core
drilling rig, and a Mark Ind. Model M20T sissors lift.  A total of 12 holes
were drilled today, and Abbotts reported 2 steel hits,(4 hits per 26
holes or 15% in HOV overall).  This ratio is far below the usual rate (in
EB, and TWT) of 25-30%.  FArch found a re-bar core plug on the ground
under the sissors lift, indicating a bar had been drilled through,
although none was reported by Abbotts.  A magnetic test of all holes
drilled to date may be needed to verify the completeness of MCC's
steel encounter report.  In spite of repeated requests, MCC is not
marking steel hit locations as req'd by Spec 723.480.3.07.D.1.a.
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-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

-No field work was performed by the Contractor today, Fourth of July
Holiday.

 FArch Barrett took as-built photos of the C01A3 area, then reported to
HOV near the East Portal to observe core drilling of ceiling anchor bolt
holes.  There were 2 laborers core drilling, with S. Abbotts supervising
for MCC.  They used the Hilti core drilling rig, and a Mark Ind. Model
M20T sissors lift.  A total of 14 holes were attempted today, and
Abbotts reported 5 steel hits, and 9 successful holes drilled.  The Hilti
drilling rig malfunctioned at about 2:00, and there was no further
diilling performed today.  The extent of the damage to the drill, and the
time to fix it were unknown as of close of business. 
 An MCC Labor forman and one laborer were placing silt barrier
screening on the roadway surface drains in HOV.
 There were 2 surveyors working from a Terex Model TB4413 boom lift
doing ceiling anchor bolt lay-out in the EB bore.
 
 
 FArch Barrett to the HOV bore near the East Portal to observe core
drilling of ceiling anchor bolt holes.  There were 2 laborers core
drilling, with S. Abbotts supervising for MCC.  They used the Hilti core
drilling rig, and a Mark Ind. Model M20T sissors lift.  Yesterday the drill
rig malfunctioned, and a new rig was brought in today (same
make/model).  The second drill failed at about 11:00, and the Hilti Rep
brought a new rig (also same make/model) to the job site.  A new water
collar was afixed to the replacement drill in an attempt to prevent water
from entering the drill motor casing, the apparent cause of the
previous failures.  The third drill functioned successfully for the rest of
today.  A total of 11 holes were drilled today, and Abbotts reported no
steel hits.  
 At aabout 1:30, the MCC Labor forman brought FArch to the EB bore,
North side walkway,about 100 ft inside the East Portal where someone
had left two open 5 gal buckets of used crankcase oil, which were
leaking on to the walkway surface, and creating a spill hazard.  The
source of the oil is unknown.  FArch phoned LFE who notified the
C01A3 Staff of the situation.
 The laborer forman and one laborer were placing silt barrier screening
on the roadway surface drains in EB Bore.
 There were 2 surveyors working from a Terex Model TB4413 boom lift
doing ceiling anchor bolt lay-out in the HOV bore, just ahead of the
drillers.
 
 
MCC crew continued drilling holes in the ceiling of the HOV lane for the
threaded anchors/epoxy for the ceiling supports. MCC personnel Scott
Abbotts reported 30 holes drilled (without rebar hits mentioned) at the
end of the day.         Equipment used: Sissors lift and  Hilti core drilling
rig.     An Ingersoll Rand compressor/tank (a self contained set-up on
its own trailer) for the purpose of abrasive blast was delivered today.
 FArch Barrett reported to the HOV bore near the East Portal to observe
core drilling of ceiling anchor bolt holes.  There were 2 laborers core
drilling, with S. Abbotts supervising for MCC.  They used the Hilti core
drilling rig, and a Mark Ind. Model M20T sissors lift.  A total of 32 holes
were drilled today, and Abbotts reported one steel hit.  
 The laborer forman and one laborer were placing silt barrier screening
on the roadway surface drains in WB and Ramp F Bores.
 There were 2 surveyors working from a Terex Model TB4413 boom lift
doing ceiling anchor bolt lay-out in the WB bore.
 There was one carpenter foreman, two carpernters and one laborer
building wooden steps and connecting the tempory stairs in the 4A2
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-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

 FArch Barrett reported to the HOV bore near the East Portal to observe
core drilling of ceiling anchor bolt holes.  There were 2 laborers core
drilling, with S. Abbotts supervising for MCC.  They used the Hilti core
drilling rig, and a Mark Ind. Model M20T sissors lift.  A total of 37 holes
were drilled today, and Abbotts reported no steel hits.  Of the last 69
holes drilled, Abbotts has reported only one steel hit.
 The laborer forman and one laborer were performing general clean-up
and organization of the MCC lay down area.
 There were 2 surveyors working from a Terex Model TB4413 boom lift
doing ceiling anchor bolt lay-out in the WB bore.
 Three pallets of Type 1 cement and one pallet of lime were delivered to
the 4A2 boat section today for use in the CMU walls.  FE McCrabb
noted that the Specs and the Submittals call for Type 2 cement.  FArch
brought this to MCC Supervisor Britto's attention, and the Type 1
cement (and the lime) was removed from the site by 15:00 hrs.
 30 pallets (36 blocks ea) of CMU block and a truckload of sand were
also delivered to the site today.  Materials receiving reports were not
completed.  FE staff needs to confer with M. Deshler to comfirm proper
material receiving procedures.
 MCC brought in a Schaeff Model HML 41 rubber tired back hoe with a
large concrete grinding auger for a demonstration of its use in
demolition of the walkways where called for.  By the time FArch left at
15:30, the results were disapointing, however, no decision was made
as to its suitability for the job.
 FArch Barrett reported to the HOV bore near the East Portal to observe
core drilling of ceiling anchor bolt holes.  There were 2 laborers core
drilling, with S. Abbotts supervising for MCC.  They used the Hilti core
drilling rig, and a Mark Ind. Model M20T sissors lift.  A total of 17 holes
were drilled today, and Abbotts reported 3 steel hits.  
 The laborer forman and one laborer were performing general clean-up
and organization of the MCC lay down area.  The entire labor crew also
took turns reporting for routine mandatory drug testing.
 There were 2 surveyors working from a Terex Model TB4413 boom lift
doing anchor bolt lay-out in the HOV bore.
 Four pallets of "Iron Clad" Type 2 cement and one pallet of "Genlime"
Type S lime were delivered to the 4A2 boat section today for use in the
CMU walls.  This replaces the Type 1 cement erroniously delivered to
the site yesterday.
 FArch delivered to the Testing Lab the Material Inspection and Test
Report (MITR) for the shipment of masronry sand delivered to the site
yesterday.  Two lab technicians reported to the site at about 10:00 to
obtain a test sample.
 MCC has decided to use the Schaeff Model HML 41 rubber tired back
hoe with a large concrete grinding auger for demolition of the
walkways where called for.  The machine remains parked in the 4A2
boat section, but was idle today.
 FArch accompanied S. Murphy, LFE on the 17AA contract and three
representatives of the 17AA contractor on a visit to the site to see the
woodies.
MOBILIZATION:  There was one Labor Foreman performing general
clean-up and organizing in the MCC staging area.  He also added
stabilizing cables to the temporary stairway installed earlier in the
week.

TUNNEL FINISHES: FArch Barrett reported to the HOV bore near the
East portal to observe core drilling of ceiling anchor bolt holes.  There
were two laborers using the Hilti DD-100 core drilling rig, and a Terex
Model TB4413 boom lift, supervised by S. Abbotts of MCC.  A total of
20 holes drilled, and Abbotts reported no steel hits.  The laborers were
going to remain late to finish the last two available holes in HOV.
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MOBILIZATION:  There was one Labor Foreman and one laborer
performing general clean-up and organizing in the MCC staging area.
 At 10:00, Representatives of Kewitt conducted a test firing of the
interim ventilation fans.  MCC's Safety Officer was on hand to monitor
sound levels.  The sound level of 70 dB was well within allowable
limits.
 Perini has removed the precast electrical junction boxes from the MCC
staging area.  In doing so, they apparently cracked the roadway drain
grate near the foot of the temporary stairs in the 4A2 boat section.
TUNNEL FINISHES: FArch Barrett reported to the EB bore near the East
portal to observe core drilling of ceiling anchor bolt holes.  There were
two laborers using the Hilti DD-100 core drilling rig, and a Terex
TB4413 boom lift, supervised by S. Abbotts of MCC.  A total of 19 holes
drilled, and Abbotts reported 1 steel hit. 
 There was one block mason and one laborer from Commercial
Masonry moving CMU from the staging area to the cross passages in
HOV bore.  They used a Halla HLF25 fork lift.  They were also snapping
lines for block layout in CP 27/UR 34.  The block mason inquired about
the dimension on DWG H-638, Det. 1 which is labeled "varies".  This
dimension shows where to end the block wall at its intersection with
the precast wall panels.  FArch refered the block mason to J. Martin
who should provide the dimension based on MCC's wall panel lay-out.
Martin reported to the tunnel at 9:30 to assist the masons.
 There were 2 MCC surveyors laying out anchor bolts in the EB bore,
using a Mark Industries Model M20T sissors lift.
 There was one supervisor and one cement finisher from Cohn (MCC's
tile sub) setting up the power blasting operation.  They were checking
their equipment and access to water, power, etc.  They stated they
would not begin blasting before Monday, 7/19.
 
MOBILIZATION:  There was one Labor Foreman and one laborer
performing general clean-up and organizing in the MCC staging area.
 There were four "Comex" storage boxes delivered to the 4A2 boat
section today, two for MCC and two for Cohn.  MCC's boxes were set
along the south wall of the boat section, and Cohn's were set under the
temporary 4A2 ramp.
TUNNEL FINISHES: FArch Barrett reported to the EB bore near the East
portal to observe core drilling of ceiling anchor bolt holes.  There were
two laborers using the Hilti DD-100 core drilling rig, and a Terex
TB4413 boom lift, supervised by S. Abbotts of MCC.  A total of 18 holes
drilled, and Abbotts reported 2 steel hits. 
 The "Iron Clad Type 2 cement for CMU mortar was removed from the
site, and replaced with "Dragon" Type 2, in accordance with the
submittal.
 There was one laborer from Commercial Masonry drilling holes and
epoxying re-bars for CMU walls in CP 27/UR 34.  Several of the rebars
could not be embedded 12" due to interference with the walkway
reinforcing.  In this case, the laborer installed an additional re-bar
approx 6" away from the original.
 FArch participated in Safety walkdown w/ R. Lombardi (BPB) and J.
Keaveney (MCC), and Environmental walkdown w/ S. Abbotts (MCC);
copies are attached.  There are still several roadway drains which
could not be accessed to install filter fabric due to corroded or
overtightened grill bolts.  FArch (on the advise of R. Steffy) asked
Abbotts to install the filter fabric over the top of these roadway drain
grills, and hold it in place with hay bales.  Abbotts agreed to do so.
 There were 2 MCC surveyors laying out ceiling anchor bolts in the EB
bore, using a Mark Industries Model M20T sissors lift.
 FArch met with Bill Knight of the BPB Mechanical Dept. to discuss the
18" wide box out that runs from the walkway to the tunnel roof on the
south wall of I-90 WB near the East portal.  This box out, which is
currently covered with full-width steel plates, is for the fire standpipe
which services the median barrier in the 4A2 boat section.  Knight
informed me that this box out can not be tiled over, and must remain
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-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

MOBILIZATION:  There was one Labor Foreman and one laborer
assisting in unloading a shipment of tile and organizing in the MCC
staging area.  There was one Operating Engineer using a 'Sky Trak'
fork lift #10042 unloading the tile and staging it under the 4A2
temporary ramp.  
 The delivery consisted of 820 boxes of white tile and 345 boxes of
blue tile, for a total of 12,056 sq ft of tile.
TUNNEL FINISHES: FArch Barrett reported to the HOV bore near the
East portal for the weekly safety talk presented by J. Keaveney of MCC.
 FArch then reported to the EB bore near the East Portal to observe
core drilling of ceiling anchor bolt holes.  There were two MCC laborers
using the Hilti DD-100 core drilling rig, and a Terex TB4413 boom lift,
supervised by S. Abbotts of MCC.  A total of 43 holes were drilled, and
Abbotts reported no steel hits. 
 There were two MCC surveyors laying out anchor bolt holes in the WB
bore, approx sta 70+00, using a Mark Industries M20T sissors lift.

 There was one Brick layer forman, two Brick layers, and two laborers
from Commercial Masonry building CMU walls in the HOV bore at CP
27/UR 34.  They were using a mortar mixer (in the boat section) and a
Halla HLF25 fork lift to deliver the mixed mortar.  There were open bags
of lime present at the mixer, with no visable means of measuring the
quantities added to the mix.  By the end of the day, they had the
corners laid up six courses and the remainder laid up two courses.
One laborer began drilling the holes for vertical re-bar at UR 35 in
Ramp A.

 There was one Cohn superviser, one Operating Engineer and a
Cement Finisher preparing a Logan Model 30 (#5037) sissors lift basket
with screening for use in the wall sand blasting operation.  They also
had a mobile sandblasting unit (on a trailer) and a storage tanker of
'Black Beauty' blasting abrasive.  After overcoming minor start-up
difficulties, they blasted approx. 10 linear ft of wall today.
 
MOBILIZATION:  There was one Labor Foreman and one laborer
performing general duty in the MCC staging area, including distributing
drinking water and running hoses for drilling operaton, and clean-up.

TUNNEL FINISHES: There were two MCC laborers core drilling anchor
bolt holes in the EB bore using a Hilti DD-100 drill, and a Terex TB4413
boom lift, supervised by S. Abbotts.  At 10:30 the drilling in EB bore
was complete, and the crew moved to the WB bore.  A total (EB and
WB bores) of 32 holes were drilled, and Abbotts reported no steel hits. 
 There were two MCC surveyors laying out anchor bolt holes in the WB
bore using a Mark Industries M20T sissors lift.
 There was one MCC Operating Engineer using a Shaeff Model HML41
backhoe with a rotating concrete auger to scarify the walkway face on
the south side of the WB bore in the 4A2 area.  A total of 55 lin. ft of
walkway was scarified today.
 There was one Comm. Masonry Brick layer forman, two Brick layers,
and two laborers continuing to build CMU walls in the HOV bore at CP
27/UR 34.  They used a mortar mixer and a Halla HLF25 fork lift.  There
was no visable means of measuring the quantities used in the mix.  By
the end of the day, the HOV side of the CP was up 7 courses.  The
Ramp A side was up 3 or 4 courses, but 6" block was used since the 6"
arch slab is not yet in place, and 8" block would not fit.   There was
also one laborer drilling holes and epoxying vertical re-bars at UR 35 in
Ramp A.  
 There was one Cohn Operating Engineer and one Cement Finisher
sandblasting the South wall of HOV bore in the mock-up area, and
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MOBILIZATION:  There was one laborer performing general duty in the
MCC staging area, including distributing drinking water, organizing,
and clean-up.

TUNNEL FINISHES: There was one MCC operating engineer using a
Scaeff Model HML41 backhoe with a rotating concrete auger scarifying
the walkway face on the south side of the EB bore in the 4A2 area.  He
was assisted by an MCC Labor Foreman who used a hose to provide
dust control.   Most of the day was spent re-grinding the 55 lin ft of
walkway started yesterday, but deemed not to be deep enough.  By the
end of the day, they had scarified a total of 65 lin ft of walkway face. 
 There was one Comm. Masonry Brick layer forman, two Brick layers,
one Labor Foreman and two laborers continuing to build CMU walls in
the HOV bore at CP 27/UR 34, and starting on UR 35.  They used a
mortar mixer and a Halla HLF25 fork lift.  There was no visable means
of measuring the quantities used in the mix.  By the end of the day, the
HOV side of CP 27/UR34 was completed up 7 courses.  The Ramp A
side (of CP27/UR34) was was not worked on today.   About 70% of UR
35 in Ramp A was completed up to 7 courses. 
 There was one Cohn Supervisor, one Operating Engineer and one
Cement Finisher sandblasting the South wall of HOV bore in the mock-
up area, and continuing eastward.  They were using a Logan Model 30
(#5037) sissors lift, a mobile sandblasting unit and a storage tanker of
'Black Beauty' blasting abrasive.  They blasted 70  linear ft of wall
today, and are within 25 feet of the portal.  After lunch, J. Keaveney,
Safety Officer for MCC, stopped the operation of the mobile
sandblasting unit due to the excessive noise it generates.  The
Supervisor for Cohn and the Operating Engineer worked on the unit for
the rest of the day.
Two MCC laborers continued drilling holes in the ceiling for the
threaded anchors/epoxy for the ceiling supports.MCC personnel Scott
Abbotts reported 64 holes drilled with no rebar hits.        Equipment
used: sissors lift and a Hilti core drilling rig.                 Two MCC
surveyors were working on as-builts.            I mentioned to MMC's Bill
Britto that the materials(bags of cement and lime) for the CMU mortar
mix should be under cover and he said it would be taken care of
tommorrow.         A second delivery of 8x8 ceramic tile from
Summitville was delivered today. There were a total of 2194 boxes of
tile(approx) stored on pallets and covered with plastic under the 4A2
temp ramp. MMC's Scott Abbotts reported 12,056 sq ft delivered in
today's delivery and 12,056 sq ft in Monday's delivery. Total of 2,096
boxes of tile by the delivery slip.

MOBILIZATION:  There was one laborer performing general duty in the
MCC staging area, including distributing drinking water, organizing,
and clean-up work on the 'Woodies'.

 FArch met State Trooper W. DiNatale at 9:00 to establish traffic control
at the 4A2 Boat Emergency Ramp.  MCC needed to bring a fuel truck
down the ramp to service several pieces of equipment.  The detail
ended at 13:00 (Police Detail Form attached).
TUNNEL FINISHES: There was one MCC operating engineer using a
Scaeff Model HML41 backhoe with a rotating concrete auger scarifying
the walkway face on the south side of the EB bore in the 4A2 area.  He
was assisted by an MCC Labor Foreman who used a hose to provide
dust control, and helped guide the operator.  By the end of the day,
they had scarified 140 lin ft of 200 total lin ft walkway face on this side
of I-90 EB.
 
 There was one Comm. Masonry Brick layer forman, two Brick layers,
one Labor Foreman and two laborers continuing to build CMU walls on
the HOV side of CP 27/UR 34, and at UR 35 in Ramp A.  By C.O.B. they
had approximately 85% of the CP 27/UR 34 wall up 12 courses.  In
Ramp A at UR 35, all the walls were completed up 7 courses.  They
used a mortar mixer and a Halla HLF25 fork lift.  There was no visable
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Two MCC laborers continued drilling holes for the threaded
anchors/epoxy for the ceiling supports. MCC's Scott Abbotts reported
40 holes drilled with no rebar hits.                        Equipment used:
Sissors lift and Hilti core drilling rig.                       
MOBILIZATION:  There was one laborer performing general duty in the
MCC staging area, including distributing drinking water, organizing,
and clean-up.

 
TUNNEL FINISHES: There was one MCC operating engineer using a
Scaeff Model HML41 backhoe with a rotating concrete auger scarifying
the walkway face on the south side of the EB bore in the 4A2 area.  He
was assisted by an MCC Labor Foreman who used a hose to provide
dust control, and helped guide the operator.  By the end of the day,
they had completed all 200 lin ft walkway face on this side of I-90 EB. 

 There was one Comm. Masonry Brick layer forman, two Brick layers,
one Labor Foreman and one laborer continuing to build CMU walls on
the HOV side of CP 27/UR 34  By C.O.B. they had 98% of the CP 27/UR
34 walls up 17 courses.  Ramp A at UR 35 was not worked on today.
They used a mortar mixer and a Halla HLF25 fork lift.  There was no
visable means of measuring the quantities used in the mix, and some
mortar which remained in the tub when it was returned to the mixer
was re-mixed back into the new batch.  The entire crew left for the day
at 12:00 

 There was one Cohn Supervisor, one Operating Engineer and one
Cement Finisher working on the mobile sandblasting machine.  They
brought in a new Ingersoll-Rand compressor that will be used in place
of the one on the mobile sandblasting unit. They were also using a
Logan Model 30 (#5037) sissors lift, the sandblasting unit and a
storage tanker.  They blasted a small amount of wall today, only to test
the new equipment.

 FArch conducted a magnetic survey of ceiling anchor bolt holes in the
HOV to verify if any re-bar was drilled through.  FArch randomly
selected 50 locations which had been reported as not encountering
steel by daily field questioning of MCC supervision.  Magnetic
inspection reveiled 32 of those locations did, in fact, contain steel re-
bar which had been severed.  FArch will wait to compare these results
with a log of the drilliing results which MCC has promised to provide.

 FArch & S. Abbotts (MCC) completed a BMP Joint Insp. Report (Copy
attached).
TUNNEL FINISHES: Two MCC laborers continued drilling holes for the
ceiling supports using a sissors lift and a Hilti core drilling rig. MCC's
Scott Abbotts reported 30 holes drilled with 5 rebar hits.
   There was one mason drilling holes  and setting the dowels for the
CMU wall at CP29/UR36.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

MOBILIZATION:  There was one laborer performing general duty in the
MCC staging area, including distributing drinking water, organizing,
and clean-up.

 There was one truck load (24 Pallets) of CMU block delivered to J.
Cohn today.  It was left uncovered in the 4A2 Boat section.

 
TUNNEL FINISHES: There was one Operating Engineer, one Cement
Finisher and one laborer sandblasting the CIP walls in HOV.  They
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TUNNEL FINISHES: There was one MCC Operating Engineer, and one
MCC laborer scarifying the N w/w in WB, 4A2 area.  They were using a
Schaff backhoe with a concrete gringing auger.  The backhoe
developed a hydraulic fluid leak yesterday which was repaired by 8:30
today.  FArch requested that the fluid left on the roadway be picked up
and disposed of.  By the end of the day they had scarified a total of 175
out of 200 lin ft of walkway face.
 There was one laborer setting anchor bolts in the Mock-up area of
HOV.  He was working from a Terex TE44 boom lift.  The bolts were
installed without screens to hold the epoxy.  By the end of the day a
total of 30 bolts were set.
 S. Abbotts (MCC) stated that they intend to use epoxy to fill
abandoned anchor bolt holes rather than the non-shrink grout. FArch
requested they submit an RFI.

 Commercial Masonry had one brick mason foreman, four brick
masons, one labor foreman and 2 laborers setting CMU block at UR35
in Ramp A.  By the end of the day they had 100% of the walls up 15
courses.  They also set CMU in CP19 and UR24.  In CP19 they
completed 7 courses on the EB side and 2 courses on the WB side.  At
UR24 they set 6 courses on the EB side and 2 on the WB side.
 There was a delivery of 'Porter' latex concrete stain.  While unloading,
the delivery company spilled approx 15 gallons of stain on to the
roadway in 4A2 boat section.  MCC safety officer was notified, and
sand was distributed on the spill. 
 There was one laborer knocking down the walls at UR24 which were
incorrectly laid-out and started yesterday.  

 There was one Operating Engineer, one Cement Finisher and one
laborer sandblasting the CIP walls in HOV, which was finished by noon.
 They switched to the south wall of EB, and completed 140 lin ft by end
of day.  They were using an Ingersoll-Rand mobile sandblasting unit,
an external Ingersoll-Rand compressor a Logan Model 30 boom lift and
a storage tanker.
TUNNEL FINISHES: There was one MCC Operating Engineer, and one
MCC laborer scarifying the South w/w in HOV, 4A2 area.  They were
using a Schaff backhoe with a concrete gringing auger.  By the end of
the day they had scarified a total of 38 out of 200 lin ft of walkway face.
 There was one laborer setting anchor bolts in HOV.  He was working
from a Terex TE44 boom lift.  The bolts were installed without screens
to hold the epoxy, and without blowing the holes out w/ compressed
air per Manufacturer's recommendations.  By the end of the day a total
of 52 bolts were set.  MCC Supervisor S. Abbotts was assisting the
laborer.  The MCC safety officer has requested MSDS info on the epoxy
(which he has not received), and required the installers to wear Tyvek
clothing per Manufacturer's recommendation.  To date, the installers
have not worn protective clothing.
 There was one laborer cleaning up the debris left from the walkway
face grinding on the south side of EB.  He also used a jackhammer and
an XAS 90 compressor to chip around vent openings and drain stub-
outs where the Shaeff grinder could not reach.  He cleaned up approx
50 lin. ft.
 
 Commercial Masonry had one brick mason foreman, 2 brick masons,
one labor foreman and 2 laborers setting CMU block at UR24 between
EB and WB.  By the end of the day they had 100% of the walls up 8
courses.  
 Yesterday's delivery of 'Porter' latex concrete stain consisted of 373
Five gallon drums.
 The laborers also built scaffolding at UR36/CP29, and stocked it with
CMU.  

 There was one J. Cohn Operating Engineer, one Cement Finisher and
one laborer who completed the sandblasting the south wall of EB in
the 4A2 area, and moved to the North wall.  They blasted the entire 4A2
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MOBILIZATION:  There was one MCC laborer performing general duties
(distributing water etc) and doing cleanup in the MCC laydown and
work areas.
TUNNEL FINISHES: FArch reported to the HOV in the mock-up area to
observe anchor bolt pull out testing.  Representatives of 'CONAM
Inspection Inc.' began testing at 8:00, using an Enerpac P-142 (Ser #
S10420) hydraulic tester.  A total of 36 bolts were tested and there were
3 failures.  Two additional bolts were not epoxied in place at the time
of installation, and were pulled out by hand.  See attached results.
 There was one MCC Operating Engineer, and one MCC laborer
scarifying the South w/w in HOV, 4A2 area.  The Schaff backhoe
brokedown soon after the start of the day.  The Operator worked on it
then returned it to the shop for repairs
 The laborer then joined another MCC  laborer drilling and setting
anchor bolts in HOV aat locations which had been skipped.  They were
working from a Terex TE44 boom lift.  After placing bolts in the
skipped areas, they moved to Line 12 (MCC Layout) and continued
drilling anchor bolt holes.  They drilled a total of 17 holes today.  
 
 Commercial Masonry had one brick mason foreman, 2 brick masons,
one labor foreman and 2 laborers setting CMU block at UR36/CP29.  By
the end of the day they had 100% of the walls up 17 courses.  
 
 There was one J. Cohn Operating Engineer, one Cement Finisher and
one laborer who completed the sandblasting the south wall of EB in
the 4A2 area, from the portal to Sta 69+70.  They were using an
Ingersoll-Rand mobile sandblasting unit, an external compressor a
Logan Model 30 boom lift and a storage tanker.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

MOBILIZATION:  There was one MCC laborer performing general duties
(distributing water etc) and doing cleanup in the MCC laydown and
work areas.

DELIVERIES:  
 Commercial Masonry:  12 Pallets CMU block.
 MCC:  5 Tiled Drainage Gallery Wall Panels (8ft x 10ft); 5 ceiling panels
(8ft x 12ft); 2 ceiling panels (8ft x 6ft).
 MCC:  Ceiling hanger hardware (threaded rods and turnbuckles -
Quantity info to follow).
TUNNEL FINISHES: Representatives of 'CONAM Inspection Inc.' began
testing at 8:00, using an Enerpac P-142 (Ser # S10420) tester.  A total of
35 bolts were tested and there were 3 failures.    See attached results.
 There was one MCC Operating Engineer, using a Skytrak 10042 fork
lift to move CMU block for Comm. Masonry.
 There were two laborers cleaning the debris from walkway scarifying
at the south walkway of the EB bore.  They also jackhammered areas
where the scarifying rig could not reach.
 There were 2 MCC surveyors laying out wall panels in the HOV mock-
up area.
 There were 2 ironworkers and one operating engineer unloading
ceiling panels from the shipper, and staging them in the 4A2 lay-down
area.  They used a Tadano TR500XL boom crane for 4 hours.
 One tile faced wall panel was set in the mock-up area of HOV using a
Gradall XL 5200.  MCC had to core drill two holes in the wall to support
the panel.
 
 Commercial Masonry had one brick mason foreman, 2 brick masons, 3
laborers setting CMU block at CP27 (8 courses)& CP28 (4 courses).  
 
 There was one J. Cohn Operating Engineer, one Cement Finisher and
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MOBILIZATION:  There was one MCC laborer performing general duty
in the MCC work area (Distributing water, clean-up, etc.)

DELIVERIES:
 MCC: Grade E420 reinforcing bars, Precast ceiling panels (8 @ 8'x12',
5 @ 8'x6'= 13 total). Ceiling panels received to date = Serial Nos. C-
0001 thru C-0017.  Wall panels delivered to date = Serial nos W-0001 to
W-0005.

TUNNEL FINISHES:  MCC had one laborer setting anchor bolts in the
EB bore.  By end of day, 46 bolts were installed.  There was no testing
of anchor bolts today.
 There was one MCC labor foreman and one laborer chipping the WB
North walkway where the machine auger could not reach.  They
chipped approx 90 lin ft of walkway today.
 There was one ironworker foreman, two ironworkers, and two
operating engineers setting wall panels in the mock-up area of HOV.
They set a total of two panels today using Gradall XL5200, a TB44
boom lift, and a Tanada TR500XL crane.  They core drilled two holes in
the structural wall to mount the panels.

 Commercial Masonry had 1 labor foreman, two laborers and two brick
masons setting CMU @ CP28 (HOV North side-4 courses, EB south
side-8 courses).  The CMU wall is recessed 2" from the structural wall
at the west end of the CP28 wall where it meets the DAT area.  This wall
should have been flush with the structural wall since the DAT
continues on to the CMU at this location.  They also set CMU @ the
inside wall at CP29/UR36 (8 courses), and at UR24/CP18, EB side,
North side (2 courses).  At UR24/CP18 they grouted 7 existing courses,
and set an additional 5 courses.

 J. Cohn had one operator, one cement finisher and one laborer
sandblasting the walls in Ramp A from Sta 66+92 to 68+15 (122 lin ft.)
MOBILIZATION:  There was one MCC laborer performing general duty
in the MCC work area (Distributing water, clean-up, etc.)

DELIVERIES:
 MCC:  Ceiling module structural steel and miscellaneous hangers  and
associated hardware for the mock-up area.
TUNNEL FINISHES:  Technicians from Conam Inspection Inc were
testing anchor bolts in HOV and EB, including locations which had
previously failed and new bolts were set.  By the end of the day, they
tested a total of 34 bolts in EB (2 failures) and 11 bolts in HOV (1
failure).
 There was one MCC labor foreman and one laborer chipping the WB
North walkway where the fork lift mounted auger could not reach.  They
have finished chipping all of the WB North walkway which had been
previously ground by the fork lift auger (170 out of 200 lin ft).
 There was one MCC laborer blowing out anchor bolt holes with
compressed air and setting anchor bolts in the EB bore.
 There was one ironworker foreman, two ironworkers, and one
operating engineer setting wall panels in the mock-up area of HOV.
They set two panels today (total to date = 5) using Gradall XL5200, and
a TB44 boom lift.   There were also 2 ironworkers and one operating
engineer with a Tanada TR500XL crane unloading a delivery of ceiling
module steel and a load of ceiling hanger hardware, and preparing to
assebmle ceiling modules in the 4A3 boat section.
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   MCC laborer was removing concrete from the base  and around vent
openings on face of sidewalk with a small jackhammer-north wall
I90WB. This was to detail the areas not done by the grinding operation.
                                           MMC labor foreman was shoveling debris
from the previous grinding operation to remove approx 3in.concrete
from the face of walkway in the same area.
   The bolts attaching the angle brackets to the top of the pre-cast wall
panels were not stainless steel. The inserts in the pre-cast panels that
are to receive these bolts are stainless steel which is proper but the
bolts are a dissimilar metal. When pointed out to MCC's Jim Martin
they said they would have to put up the panels with what they had and
change the bolts at a later date.
MOBILIZATION:  There was one MCC laborer performing general duty
in the MCC work area (Distributing water, clean-up, etc.)

TUNNEL FINISHES:  Technicians from Conam Inspection Inc were
testing anchor bolts in HOV, including locations which had previously
failed and new bolts were set.  By the end of the day, they tested a total
of 14 bolts and there were 3 failures.  The failed bolts were removed
and replaced, and will be re-tested.
 There was one MCC labor foreman and one laborer cleaning up the
roadway where the fork lift mounted auger had ground the walkway
face.  They were assisted by an MCC Operating engineer with a Schaeff
front end loader.  
 After lunch, the clean-up crew moved to the lay-down area under the
4A2 temporary ramp for the remainder of the day.  MCC Supervisor
Britto said this was a C01A3 punch-list item, for which they will be
submitting a credit.
 There was one MCC laborer blowing out anchor bolt holes with
compressed air and setting anchor bolts in the EB bore.  He used a
Terex TR44 boom lift.
 There was one ironworker foreman, three ironworkers, and one
operating engineer with a Tanada TR500XL crane assembling a ceiling
module in the 4A3 boat section.  Two MCC surveyors assisted with
layout.

 J. Cohn had one operator, one cement finisher, one labor foreman and
two laborers sandblasting the walls in Ramp A from Sta 64+60 to Sta
65+90 (130 lin ft.).  After lunch, one cement finisher and one laborer
moved to the HOV mock-up area and powerwashed the area above the
precast wall panels which were set yesterday.
TUNNEL FINISHES: One mason and 2 laborers setting block in CP 30
of ramp F (spec sect 724.200;drwg H-630) , added 7 courses between
CP 29 and UR 36(drwg H-629) and set last 2 courses on I-90WB north
wall of UR 24 after grouting the cells(spec sect 724.200-3.05).
There was one Laborer foreman and one Laborer jackhammering the
HOV South walkway face in the areas where the Backhoe mounted
auger could not reach. (Ref. Dwg C09B2-S-396, Detail 1.  There are no
Specs or Submittals associated with this work).
 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.
 There was one MCC laborer installing ceiling anchor bolts in the HOV
bore, East of the Mock-up area.  (Ref Dwg:  C09B2-S-387; Ref Spec:
723.480.3.07; Ref Submtl: 723.480-008-B)
 There was one Operating Engineer w/ a Tanada TR500XL crane
unloading and fitting steel lifting apparatus for the precast ceiling
modules.  
 There was one Ironworker Foreman and 2 Ironworkers installing
ceiling vertical hanger support plates in the HOV mock-up area (Ref
Dwg: C09B2-S-387; Ref Spec: 960.020;  Ref Submtl: 960.020-010-A).
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NA/767.942
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NA/NA
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JAMES BARRETT

DONALD MC
CRABB
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CRABB

PHIL AIKELE

PHIL AIKELE

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

FArch conducted a BMP Joint Inspection with MCC's S. Abbotts.  There
were no items marked 'Needs Improvement'.  BMP form is attached.

Abrasive blasting of the walls to receive direct applied tile continued
starting on the north wall of I-90EB at station 71+70. Blasting was done
from the top of the walkway to a hieght of approx 10ft ending the day at
station 69+759(729.310.3.01.C).
One mason and one laborer were working most of the day with the
electricians on the back-boxes for the alarm pull stations and strobe
lights at cross passages(RFI#61).
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

 There was one Laborer foreman and one operating engineer scarifying
the north walkway face in the WB bore, using the Schaeff backhoe with
the concrete auger attachment.  They completed the last remaining 25
feet of WB, and moved the rig to the South walkway of Ramp F.  By the
end of the day they had completed 35 lin ft of the Ramp F South
walkway, and 165 lin ft remains to be done.  There were two laborers
with a compressor and 2 jackhammers chipping around vent openings
and drain pipes in the walkway face of both the WB North walkway and
the HOV South walkway.  (Ref. Dwg C09B2-S-396; Detail 1.  There are
no Specs or Submittals associated with this work).
 Per LFE's request, FArch asked the operator of the Tadano crane (to
be used for lifting ceiling modules) for current inspection verification.
The operator provided printed verification from CURT LUND, INC., 79
Quartermasters Row, S. Yarmouth, MA 02664;  Phone= (508) 394-6627.
The crane was inspected on Nov. 3, 1998 by Steve Marquis of Curt
Lund.  The crane was certified to meet the requirements of Section
1926.550, and is rated for 100,000 Lbs capacity.
 There was one ironworker foreman preparing the lifting rig for the
ceiling module in the 4A2 boat section.  There were two ironworkers
installing ceiling hanger plates on the anchor bolts and hanger
assemblies in the HOV roof.  A total of 25 plates were and 17 hanger
assemblies were installed today.  At Row 25, line B, North bolt the
ironworkers used a pipe to adjust the alignment of the bolt to fit the
plate.  An entry will be made in the list of potential deficiencies noting
this.  There were several abandoned holes which were not filled with
epoxy grout prior to installing the plate.  After lunch, the ironworkers
claimed to have removed the plates and filled the holes.  A spot check
of a few locations seemed to verify this.  (Ref Dwg: C09B2-S-387, Ref
Spec: 960.020; Ref Submtl: 960.020-010-A)
 There were two technicians from Conam Inspection Inc performing
anchor bolt pull out tests in the HOV and in EB.  In HOV, 4 bolts were
tested and there were two failures.  The two bolts that failed were at
locations which failed previously and were replaced.  One failed bolt
(Line 'B' Row 30, North bolt) passed the pull-out test, but was observed
to turn when a nut was tightened on it.  The other failed bolt (Line 'C'
Row 32 held the pull out load, but was displaced (pulled out) 1/2 inch.
The failed bolts were marked "FAILURE", and will be pulled out for
reinstallation and re-testing.
 In EB, 40 bolts were tested and there were three failures (Line A-Row
25-North bolt; Line B-Row 24-South bolt; Line A-Row 21-South bolt).
These failed bolts were removed and will be replaced and re-tested.
(Ref Dwg: C09B2-S-387; Ref Spec:723.480.3.07; Ref Submtl: 723.480-
008-B)
 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and organization of the lay-down area.
 
Abrasive blasting of the walls to receive direct applied tile
continued(3:30) on the north wall of I-90EB starting at station 69+75
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NA/NA

NA/NA

01-11630/996.910

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMAL JAMAL

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and organization of the lay-down area.
 
Blasting was continued on the south wall of I-90EB  from station 67+70
to 68+45(gore). Area blasted was from top of walkway to approx 10.5-
11ft. This work was done from 3:30pm to 12:30am.

Cohn supervisor and painter were there to help with the relocation of
the blast equipment to the EB bore just west of UR25(drive through).
An MMC tractor came after lunch to move the two trailers and the
compressor.                 Blasting was continued on the south wall of I90
WB starting at station 68+60 working westward to station
67+30(729.310.3.01.C). Blasting was done from top of walkway to a
hieght of approx 10.5-11ft. This work was done from 3:30pm to
12:30am.          
Two laborers for Comm. Masonry were working on general clean up in
and around the cross passages/utility rooms.

One ironworker forman and two ironworkers preparing lift rigging in
4A2 boat section.Raise the preassembled ceiling module (Hov078) into
place on top woodie  preassembled a ceiling module By connecting
(Hov079) precast concrete ceiling panels to steel framing members
.REF.Dwg. S-269&S-270. 

Two surveyors adjusted threaded rod hangers to requred EL.
(HOV)area,(also verify location of support plate roof ceiling (mock-
up)area by existing electrical box).

Two laborer and one laborer foreman (Mcc)drilled holes for ceiling
support using sissors lift,total drill(4)holes mock-up area
module#Hov078  by elerical box.Equipment they used scissors
lift(2hrs),two laborer(4hrs) , laborer foremen(1.5hr)and one
survey(.5hr).Ref dwg. S-387,Spec.960.020,submtl 960.020-010A.
 There was one Laborer foreman and one operating engineer scarifying
the south walkway face in Ramp F, using the Schaeff backhoe with the
concrete auger attachment.  By the end of the day they had completed
grinding the last 50 lin ft of the Ramp F South walkway, .  There was
one laborer with a compressor and jackhammer chipping around vent
openings and drain pipes in the walkway face of both the WB North
walkway and the HOV South walkway.  There was a second operating
engineer in a Schaeff front end loader, and a second laborer cleaning
up the debris from the grinding and jack-hammering.  (Ref. Dwg.
C09B2-S-396; Detail 1.  There are no Specs or Submittals associated
with this work).
 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and organization of the lay-down area.
 
 FArch reported to the State Police Headquarters at ERS 2 to establish
a police detail at the Emergency ramp in the 4A2 Boat section.  MSP
Sgt Eisenstat accompanied the MCC fuel truck into and out of the Boat
section.  Report is attached.
Cohn resumed pressure washing scince they received their new
pressure washer yesterday afternoon. They started with the mock-up
area to the east side of the tile faced pre-cast wall panels-south wall of
HOV at station 70+50 ending about half-way to portal. Pressure
washing was done from top of walkway to top of
haunch(729.310.3.01.D)              Operation was moved to the west side
of the mock-up on the south wall at station 70+00 and continued west
to station  64+10. They moved across to the north wall starting at
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Abrasive blasting of the walls to receive direct applied
tile(729.310.3.01.C) continued starting on the south wall of I-90WB at
station 68+60 and ending at station 65+10. Blasting was done from top
of walkway to an average hieght of 11ft. This work was done between
the hours of 3:30p and 12:30a.

One ironworker forman  preparing lift rigging in 4A2 boat
section.Raised the preassembled ceiling module (Hov078).(12ft wide
segment) into place on top woodie.Ref.Dwg.#S-269;S-270.

Two ironworkers installing ceiling plates support with connection bolt
tight to reguired torque & Assembled hanger support. Total (17) Plates
and (11) hangers installed.Raised preassembled ceiling module
framing & installed with vertical hangers (HOV078).Ref.Dwg.S-
387,Ref.Spe.960.020Ref Sumtl.960.020-010A.

One ironworker installed (4) Anchors bolt with epoxy for ceiling plates
support (HOV078) by existing electrical box.location station #69+82.62
Material &Equipment(Epoxy,4 bolt,2 hanger plate extra.) boomlift TB44.
time (1hr).Ref.Dwg.#S-387,Spec.723.480-2.08.
 
one surveyor adjusted threaded rod hangers support beam & check
plumb.

Two technicians from conam. inspection pull out failer Anchor bolt
(HOV) column line C35.failer tests will be installed @ Retested. 
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01-11630/996.910

04-10840/700.001

28-10840/700.001
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NA/NA
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DONALD MC
CRABB

DONALD MC
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DONALD MC
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JAMAL JAMAL

PHIL AIKELE

PHIL AIKELE

JAMES BARRETT

Pressure washing resumed on the north wall of HOV starting at station
69+20 and working up to 70+20. They moved across to the south wall
to pick up where they left off yesterday(half way to portal) and worked
toward portal. After washing approx 50 ft. the new pressure washer
started shorting out.        F.E. McCrabb spoke with MCC's Scott
Abbotts and requested that the area of the mock-up to receive direct
applied tile be pressure washed again due to the fact it had been
washed with the previous operator holding the wand too far from the
wall leaving a substantial amount of grit,sand and dust. Scott Abbotts
Arranged for the loan of MCC's pressure washer and Cohn workers
pressure washed the area again.
There was a laborer and a labor forman using jackhammers to chip the
areas at the base of the walkway and around vent openings on the
south wall of ramp F. They finished the last 100ft working eastward to
portal.
The walkway face grinding operation moved to the south wall of I-
90WB starting at portal after MCC'moved eight sections of interm vent
out of the way. They were working to the west and removed approx 50
linear ft of walkway face.
Two ironworkers connect precast concrete ceiling panels(6 feet)
section to steel framing members,& preparing lift rig. ceiling module in
4A2 BOAT SECTION.Raised the preassembled ceiling module
(HOV078)&(HOV079).on  top woodie.Ref.Dwg.#S-269;S-270

Two Technican from conam. inspection using boomlift tb44 observe
Anchor bolts pull out test(HOV)&(I90 E.BD).Total (40) bolts tested
(1)failed due turn 2in out side hole HOV Area column line A21,failure
test marked & will be replaced &retested.Ref.Dwg.S-
389;Spec.723.480.3.07;Submtl.723.480-008-B.

 
Mock-up Area column lines( C37&C38) HOV078 existing concrete insert
channel not line up @ end to installed structural steel plate Scott from
Mcc request drill (4) additional holes.work force:2 surveyers (1hr),2
labores (4hrs),1operater(1hr)
Equipment & material :Compressor,boomlift tb44 (2hrs),forklift 10042
(1hr).(4 Anchor bolts &
Epoxy).Ref.Dwg.#S387;spec.960.020;Submtl.960.020-010A. 

Two surveyor mark new location for Anchor bolts & adjusted hangers
&check level.

 

-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

 There was one Laborer foreman and one operating engineer scarifying
the south walkway face in I-90 WB, using the Schaeff backhoe with the
concrete auger attachment.  By the end of the day they completed
grinding 48 lin ft, and 102 lin ft remains to be done on this side.  There
were two laborers with a compressor and jackhammer chipping around
vent openings and drain pipes in the walkway face of the WB South
walkway.  There was a second operating engineer in a Schaeff front
end loader cleaning up the debris from the grinding and jack-
hammering.  (Ref. Dwg. C09B2-S-396; Detail 1.  There are no Specs or
Submittals associated with this work).
 (NOTE 1:  To continue grinding the I-90,WB south walkway face, it will
be necessary to move the interim ventilation ducts, the fan unit, and an
electrical load center).
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JAMAL JAMAL

JAMES BARRETT

 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and organization of the lay-down area.
 
Pressure washing of the areas to receive stain(per manufacturers
recommended procedures-submittal 729.871-001-A) was done in HOV
on the north wall working west from portal to approx 100ft into Hov.
The south wall was done from portal to approx 50ft into HOV.
Stain was applied on the south wall from station 70+50 to the
transverse haunch at ceiling-just short of portal(spec sect 729.871).
Staining was done starting at a hieght of 10ft from top of walkway,
going up to the top of the haunch and continuing approx 1ft onto
ceiling.
 Staining operation was moved to the right side of the tile faced pre-
cast panel on the south wall of HOV starting at station 70+00 and
ending at approx 67+50. Stain was applied from approx 10.5ft from the
top of the walkway face to the top of the haunch and extended approx
1ft onto ceiling. The wall needs to be stained the extra 1/2ft down
toward the top of the walkway so that the area above the wall panels,
when erected,is covered. FE McCrabb spoke with MCC's Bill Britto and
he said Lenny of Cohn was aware and would stain the missed area.
Two ironworkers installing ceiling plates support with connection bolts
tight & Assembly vertical hangers rod. Total (4)plates &(4) hangers
(HOV078,HOV079).column lines (C37,C38 )&(C32,C35). Ref.Dwg.# S-
387;Spec.960.020,Submtl.960.020-010A. 

      
Two Technicians from conam inspection using Boomlift tb44 observe
anchor bolt pull out test in HOV Area column lines (C37,C38 So.&
No.Side.)& Retested (C32,& C35).Total tests (6) passed.Ref. Dwg.#S-
389;Spec.723.480.3.07;Submtl.723.480-008-B.

Mock-up Area one surveyor used scissor lift adjusted hangers & check
level.

Three Ironworkers & one surveyor Raised the preassembled ceiling
module into place (HOV) connected with lower clevis to ceiling module
structural steel framing system & install the clevis pin.
(HOV078,HOV079) (6ft. wide modules).Ref.Dwg.#S-269;S-270.

Note: (1.5 in Dia.) hanger support assembly bolts short.missing locking
DEVICE & shim washers On subject Bolt are Short.missing gaskets
between precast ceiling panels (HOV078;HOV079) E.BD & Roof
Structure Exhaust port opening (HOV078) missing conc. insert.
J.martin NOTIFIED & these items will be corrected.Reported potental
Deficiency Ref.DTL.20 Dwg.#S-276;S-349;Spec.723.480-1.02A.

 

 

 There was one Norfolk Mechanical Co. Plumber foreman and one
plumber installing fire lines in Ramp A south wall fire niches at Sta
68+60 and 64+85 (includes lines which pass through structural wall to
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FAB540/996.910

NA/NA

01-10510/700.004.910

01-11500/700.004

01-13610/996.910

FAB540/996.910

01-10900/997.102

FAB540996.910

28-10840/700.001

NA/NA

NA/NA

01-10620/996.910

01-11500/700.004

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMAL JAMAL

JAMAL JAMAL

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

 There was one MCC laborer installing ceiling module anchor bolts in
the roof of I-90 EB using a Terex boom lift and a Deere XAS180
compressor.  (Ref Dwg C09B2-S-387; Ref Spec 723.480.3.02;  Ref
Submtl 723.480-009-A)
 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and organization of the lay-down area.
 
Pressure wash:(729.310.3.01.D) Ramp A - south wall -from CP28,
working west to approx 100ft east of CP27/UR34 from walkway gutter
up to top of haunch.
Stain: HOV(spec sect 729.871) - north wall: starting at station 65+95
working east toward portal to 60ft east of CP28. 64+15. Stain was
applied from a hieght of 10ft from top of walkway up to top of haunch
and extending approx 1ft onto ceiling.                

Abrasive blasting(729.310.3.01.C):I90WB south wall starting approx
50ft east of UR25 working east to UR37. Work was perfomed last nite
between 4pm and 12:30 am.
Scratch coat(729.310.3.03.A&B) Mock-up area in HOV The wall was
dampened and a second scratch coat was applied approx 3/8in thick.
Work was done 40ft to the east of the pre-cast wall panels from top of
walkway to a hieght of 10ft.                An additional section was done
extending the 40ft to 46ft(to the next control joint) using a different
proportioned mix,still using the latex modified neat cement wash-first
coat approx 3/8in. This 6ft extended section was primed with the latex
modified neat cement wash and coated with a 4:1:1/2 sand:portland
cement:lime mix.           
One Plumber foreman using boomlift tb44  & One Plumber Technican
from (mnc) installing FIRE LINE STAND PIPE (4 in DIA).& Connect
coupling with elbow in the Sta. cabinet. I-90 E.BD North wall
Sta.#(69+98.03). existing Stucture wall opening exterior annular space
around pipe install one (link-seal) gasket torqure as recommeded by
manufacture. and seal awater tight joint. Connect pipe support clamp
into existing concret.(Ref.Dwg.#M-013,M-204,M-304;Spec.997.060
&997.300;Submtl.997.060-001-A).
One laborer installing ceiling anchor bolts I-90 E.BD.(Ref. Dwg.S-
387;Spec.723.480.3.02;Submtl.723.480-009-A.)

 There was one Laborer foreman and one operating engineer scarifying
the North walkway face in I-90 EB, using the Schaeff backhoe with the
concrete auger attachment.  There was one operating engineer in the
Schaeff front end loader and one laborer cleaning up the debris from
the grinding operation.  There was one laborer with a jackhammer and
Deere 185XAS compressor chipping around vent openings at the I-90
WB South walkway. (Ref. Dwg. C09B2-S-396; Detail 1.  There are no
Specs or Submittals associated with this work).
 
 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and maintenance of the lay-down area.
 
 Police detail:  FArch met MSP Trooper J. Richardson at ERS 2 to
establish a traffic detail in the 4A2 Emergency Ramp for the delivery of
fuel to MCC equipment.  Form is attached.
Pressure wash:(729.310.3.01.D) Ramp A - south wall -from 100ft east of
CP27/UR34 to 65+60 from walkway gutter up to top of haunch.

Stain: HOV(spec sect 729.871) - south wall and north wall from port
working west about 150ft in. move to other side of pre-cast wall panels
in mock-up and work west to end- station 64+25 with second coat.
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35-11880/700.001

NA/NA

01-12500/700.004

01-12620/996.910

01-17211/996.910

FAB540/996.910

FAB540/996.910

01-10900/997.102

01-16150/996.910

FAB540/966.910

01-16120/996.910

01-16140/996.910

01-16150/996.910

01-17110/996.910
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JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

 There was one operating engineer and one labor scarifying the HOV
north walkway face in the 4A2 area.  They were using a Schaeff
excavator with a concrete aurer attachment.  By the end of the day they
had scarified 80 lin ft of walkway face, and 64 lin. ft. remains on this
side.
 There was one MCC laborer performing general duty in the MCC work
area in support of the construction activity.  Duties included delivering
drinking water, clean-up and maintenance of the lay-down area.
 
Stain(729.871):I-90EB,south wall;after masking off ID plates on eletric
boxes, the first coat of stain was applied, starting at port and working
west approx 100ft.

Pressure wash(729.310.3.01.D): I-90 EB;lower roof area at portal. I-90
EB, north wall;from portal, work west to CP28.

CMU(724.200):Ramp A, south wall; with rebar in place,grout cells in
lower block and install last 2-3 courses of block-grouting as he laid
block. CP27/UR34                  Ramp A,north wall, wall dividing utility
room and dead space; add 4 more courses to existing 7courses.
Stain(spec sect 729.871): HOV,mock-up area; apply second coat of
stain to the upper wall,haunch, and  approx 1ft onto ceiling. This work
was done in the early am. before the stand-down/saftey talk and
completes two coats of stain for HOV.

Ceramic Tile(729.310):HOV mock-up area. Remove wood sticks from
const and control joints. Lay out tile, install starter strip, and install 3
courses of tile the 46ft length starting on second course. Another 10ft
of 3 courses was added on top of the first 3 courses. Bond coat/setting
bed was Summitville S-777 thin set mortar mixed with S-810  latex
additive/flexible mortar system(submittal 729.310.005.C)
One Plumber foreman using boomlift tb44 & two Plumber Technican
from (nmc) installing FIRE LINE STAND PIPE (4 in DIA) I-90 E BD. North
Wall Sta.#(61+o2.54).& Connect coupling W/ elbow in the Sta. cabinet
I-90 W.BD South wall Sta.#(61+22.81).installed Two (LINK-SEAL) gasket
at Structure wall opening annular space around pipe torqure as
recommeded by manufacture.connect vertical pipe support clamps
into existing oncrete.
Material Delivered to the Site; fire protection Equipment Extinguishers
total(142) pieces. Ref. Dwg.#M-013,M-204,M-304,M-
305;Spec.997.060&997.300,Submtl.997.060-001-A.
Two Suryeyor verify & mark EL. for concrete pad inside (UR#36,CP#29)
between (W.BD & Ramp F).

One laborer from (mcc) working from a terex TE44 boomliftt blowing
the holes for ceiling Anchor bolts W.BD. w/compressed air per
Manufacturers recommendations.Ref.Dwg.#S-
387,Spec.960.029,Submtl.960.020-010A.

Note:no ironworkers today & safety mtg.@7:00AM.

 There were two MCC laborers cleaning out CP29 in preparation for
Thursdays (8/26) architectural concrete slab pour. (Ref Dwg C09B2-H-
629; Ref Spec 901.310.3.G.3; Ref Submtl 901.310-009-A)
 There were two MCC laborers cleaning out UR24 in preparation for
Thursday's (8/26) architectural concrete slab pour.  (Ref Dwg C09B2-H-
621;  Ref Spec 901.310-3.14.G.3, Ref Submtl 910.301-009-A
 There were two MCC laborers cleaning out UR36 in preparation for
Thursdays (8/26) architectural concrete slab pour. (Ref Dwg C09B2-H-
629; Ref Spec 901.310.3.G.3; Ref Submtl 901.310-009-A)
 There were two MCC laborers cleaning out CP27 in preparation for
Thursday's (8/26) architectural concrete slab pour.  (Ref Dwg C09B2-H-
629;  Ref Spec 901.310-3.14.G.3, Ref Submtl 910.301-009-A
 There were two MCC laborers cleaning out UR34 in preparation for
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FAB540/996.910
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04-10840/700.001

35-11880/700.001

NA/748.000
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01-12500/700.004

01-13610/996.910

01-16230/996.910

01-17220/996.910

FAB540/966.910

01-10640/996.910

01-12730/996.910

JAMAL JAMAL

JAMAL JAMAL

JAMES BARRETT
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DONALD MC
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CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMAL JAMAL

JAMAL JAMAL

MOCK-UP Area:Ironworkers from (mcc) Drilling & Setting anchor bolts
into precast conc. ceiling panel & conc. Roof slab (HOV078,HOV079)
for connection support angle plate channel (cellular Decking). patch
holes w/ epoxy grout the bolts were installed w/ out blowing the holes
out w/ compressed air per Manufacturers recommendations Bill & scott
from (mcc) NOTIFY. REF Dwg.S-387 ,S-280 Spec.960.020-010 &
723.480-2.08 ,Submtl960.020-010A. 

Ironworkers Replaced damaged bent threaded Rod for ceiling hangers
(HOV078;HOV079).Ref.Dwg.S387,Spec.960.020,Sumbtl960.020-010A

 There was one labor foreman and one operating engineer with a BC4
Bobcat front end loader cleaning up the walkway demolition in Ramp F,
4A2 area.  Just before lunch, the Bobcat broke a hydraulic line and was
sidelined for repairs.  
 After lunch, the Operator was using the Schaeff backhoe, and the two
laborers who had been working in HOV were shifted to Ramp F to
expedite the clean-up there.  (Ref Dwg C09B2-S-396, Detail 1; there are
no specs or submittals associated with this demo work).

 There were two laborers hand trimming the HOV North walkway
scarification with jackhammers and a XAS80 compressor during the
morning hours (7:00 - 12:00).   (Ref Dwg C09B2-S-396, Detail 1; There
are no specs or submittals associated with this demo work).

 There was one MCC carpenter and one laborer building temporary
wooden stairs at cross passages in Ramp A and in I-90 WB during the
morning hours only (7:00 - 12:00).  (There are no drawings, specs or
submittals for this mobilization work).
 FArch met MSP Trooper A. DeCoute at 9:00 to establish the fuel
delivery police detail at the 4A2 Emergency Ramp.  Form is attached.

Stain(729.871): I-90EB,south wall; from67+00,work west to
65+90(painter stoped spraying on this side because of electrical
workers staging area was in the way). Cross over to north wall; start at
65+00 and work east to 68+60 including most of wall behind
suspended temp.vent over UR25. First coat.
Pressure wash(729.310.3.01.D): I-90 WB,north wall; from 30ft inside
portal, working west to 68+30(CP29/UR36).

CMU(724.200): CP30,I-90WB,south wall; finish block to the top,
grouting as he went.

CMU(724.200): CP28, HOV, north wall; finish all but top course and
install some rebar but not all.

Ceramic Tile(729.310): HOV, south wall; begin grouting of ceramic tile
joints in the 48ft x10ft mock-up area. Approx 1/2 to 2/3 of tile area was
grouted and cleaned.

Two Surveyor from (mcc) working on lay-out in Ramp (A)wall panels.

Ironworkers installed framing connection angle support plate channel
w/ seals & Neoprene Gasket Joint for vertical (cellular Decking) bottom
roof slab & top ceiling panel.Ref.Dwg. #S-280,S-365;Spec.727.900 &
723.481.
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Date Range: 31-DEC-1993 01-JAN-2005to

C09B2

31-AUG-1999

31-AUG-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

01-SEP-1999

5

5

3

3

3

4

4

4

4

4

5

5

5

01-12900/997.102

FAB540/996.910

01-17211/996.910

04-10840/700.001

NA/NA

01-12500/700.004

01-13610/996.910

01-17211/996.910

01-17220/996.910

FAB540/966.910

01-10900/997.102

01-12730/996.910

01-12900/997.102

JAMAL JAMAL

JAMAL JAMAL

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMAL JAMAL

JAMAL JAMAL

JAMAL JAMAL

One plumber foreman & one plumber Technican from (mnc) using
boomlift tb44, installed end caped for (4in Dia.) standpipe valve sta.
cabinet from (W.BD) using air compressor & Two pressure gauges
pressuized STANDPIPE up (110 psi) for two hrs. from (E. BD). pressure
test for (mnc) satisfactorily make sure no leak @ connection joint.REF.
Spec.997.300.
MOCK-UP Area:Ironworkers from (mcc) Drilling & Setting anchor bolts
into precast conc. ceiling panel & conc. Roof slab (HOV078,HOV079)
for connection support angle plate channel (cellular Decking). patch
holes w/ epoxy grout the bolts were installed w/ out blowing the holes
out w/ compressed air per Manufacturers recommendations Bill & scott
from (mcc) NOTIFY future installion are to be done corrctly. REF
Dwg.S-387 ,S-280 Spec.960.020-010 & 723.480-2.08 ,Submtl960.020-
010A. 

 There was one MCC carpenter placing plywood covers over the holes
in CP29/UR36 CMU walls which were left when the back boxes were
relocated.  These covers are necessary in order to grout the CMU cells.
 The carpenter was supposed to cover these holes at all CP/UR's
today, but only those at CP29/UR36 were observed to be in place by
quitting time.  (There are no drawings, specs or submittals for this
mobilization work).
 There was one labor foreman, one laborer and one operating engineer
with a BC4 Bobcat front end loader cleaning up the walkway demolition
in Ramp F, 4A2 area.  (Ref Dwg C09B2-S-396, Detail 1; there are no
specs or submittals associated with this demo work).

 There was one MCC laborer performing general duty in the lay-down
and work areas, including clean-up and distributing drinking water.
(No plans, specs or submittals associated with this work).
Stain(729.871): I-90EB,south wall; from 65+90,work west to 64+20.
North wall, start at 68+60 working east to opposite CP28. First coat.

Pressure wash(729.310.3.01.D): I-90 WB,south wall; from 68+60
working west to 67+30.

CMU(724.200): CP29/UR36, Ramp F, north wall; finish laying block to
top grouting as he went.

CMU(724.200): CP28,HOV north wall; lay last two courses of block and
install rebar in top course.

Ceramic Tile(729.310): HOV, south wall; finish grouting of ceramic tile
joints in the 48ft x10ft mock-up area.  Tile area was grouted and
cleaned.

Technican from (nmc) using boomlift tb44 installing (4 in Dia.)
Galvanized standpipe up side wall sta. # (64+85;68+60) HOV North wall
& installed coupling w/ elbow. pipe identification markers (ASTM
A53E).REF. dwg. #M-013,M-204,M304,M305 ;Spec.997.060 & 997.300  ;
Submtl.997.060-001-B.
Ironworkers installed framing connection angle support plate channel
w/ seals & Neoprene Gasket Joint for vertical (cellular Decking) bottom
roof slab & top ceiling panel(HOV079). Ref.Dwg. #S-280,S-
365;Spec.727.900 & 723.481.

One plumber foreman & one plumber Technican from (mnc) using
boomlift tb44, installed end caped for (4in Dia.) standpipe from (HOV
north wall) Sta.# (64+85; 68+60). using air compressor & Two pressure
gauges from ramp (A) South wall valve sta. cabint & pressuized
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NORFOLK MECHANICAL CONTR
NORFOLK MECHANICAL CONTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

JOSEPH COHN & SONS INC
JOSEPH COHN & SONS INC

NORFOLK MECHANICAL CONTR
NORFOLK MECHANICAL CONTR

PM
PM

IW
IW
OE

CP

LB
OE
LB

LB

BR
LB

PM
PM

F
J

F
J
1

J

F
1
J

J

F
J

F
J

1
1

1
6
2

1

1
1
1

1

1
1

1
1

4
7

4
36
14

2

8
8
8

8

8
8

4
7

NORFOLK MECHANICAL CONTR

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

JOSEPH COHN & SONS INC

JLG 40HTW Lift

JLG 40HTW Lift

Bobcat Front End
Loader

Marklift Scissor
Lift

1

1

1

1

6

8

8

8

11

248

2

24

8

16

11

6

8

8

8

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Contract:
FEDR Date FEDR# Activity/Pay Item Name FEDR Text FEDR Description Contractor/Equipment Craft Cd Resp Qty Hours

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

4
7

4
216
28

2

8
8
8

8

8
8

4
7

Tot
Hours

6

8

8

8
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Date Range: 31-DEC-1993 01-JAN-2005to

C09B2

03-SEP-1999

03-SEP-1999

03-SEP-1999

03-SEP-1999

03-SEP-1999

03-SEP-1999

04-SEP-1999

05-SEP-1999

06-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

3

3

3

4

4

4

1

1

1

3

3

3

3

4

4

NA/767.942

NA/NA

NA/NA (T&M)

01-10510/700.004

01-17211/996.910

01-17290/996.910

NA/NA

NA/NA

NA/NA

35-11880/700.001

FAB540/996.910

NA/NA

NA/NA (T&M)

01-12500/700.004

01-12900/997.102

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

PHIL AIKELE

PHIL AIKELE

PHIL AIKELE

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC

 FArch conducted a BMP (Environmental) walk-down with S. Abbotts of
MCC.  There were no 'unacceptable' or 'needs improvement' issues
listed.  Form is attached.
 There was one labor foreman, one laborer and one operating engineer
with a Bobcat front end loader doing general clean-up work,
distributing drinking water and other materials (ie. rebars for CMU
reinforcing) in the work area.  (No plans, specs or submittals
associated with this logistical support work).
 After lunch, this crew worked on the T&M activity in UR37, together
with the laborer on the jackhammer.

 There was one laborer jackhammering around the conduits in the base
slab of UR37 in order to accomodate the revised layout.  He was using
an XAS180 compressor for this T&M work performed per RFI No. 64.
(There are no plans, specs or submittals associated with this demo
activity).

Stain(729.871): finish stain in Ramp A; from gore to 65+10 on both
north and south wall. Second coat.

CMU(724.200);CP27/UR34; grout block cells that have rebar and top
bond beam installing hook rebar and horizontal rebar as they grouted.
Same in UR35. Same in CP29/UR36.
CMU(724.200): ES13,I-90EB south wall; start with 8th course,add 7
courses block to the top of the cip opening and grout. Ramp A, north
wall; add rebar, start with 7th course , add 8 courses block to the top
of the opening in the CIP and grout.
-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

-No field work was performed by the Contractor today, Labor Day
Holiday.

 After finishing T&M work in UR37 at 11:00, one laborer moved to the
south walkway of HOV to continue demolishing walkway face where
grinder could not reach.  By the end of the day he had completed 20 lin
ft and 175 lin ft remain. (Ref Dwg C09B2-S-396, Detail 1;  there are no
specs or submittals associated with this demo work).

 There were two technicians from Conam Inspection Inc performing
pull-out tests in the EB 4A2 area, using a Terex boom lift.  By the end
of the day they had tested 58 bolts and there was one failure.  The
failed bolt was removed, and a new bolt will need to be installed and
tested.  (Ref Dwg C09B2-S-387;  Ref Spec 723.480.3.07;  Ref Submtl
723.780-008-B).
 There was one laborer doing general clean-up work, distributing
drinking water and other materials in the work area.  At 11:00 he was
joined by the Labor foreman who had finished working on the T&M
work in UR37.  (No plans, specs or submittals associated with this
logistical support work).
 
 There was one labor foreman and one laborer jackhammering around
the conduits in the base slab of UR37 in order to accomodate the
revised layout.  He was using an XAS180 compressor for this T&M
work performed per RFI No. 64.  Activity was completed by 11:00.
(There are no plans, specs or submittals associated with this demo
activity).

Stain(729.871):I-90 EB,north and south wall from 66+00 working west to
64+30. 2nd coat

CMU for fire standpipe niche(drawing S-395):I-90 EB,north wall: install
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MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
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MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

LB
LB
OE

LB

LB

LB
LB

LB
LB

F
J
1

J

J

F
J

J
F

1
1
1

1

1

1
1

1
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8
8
8

8

4

4
8

4
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MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

JOSEPH COHN & SONS INC

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

JOSEPH COHN & SONS INC

Bobcat Front End
Loader

Air comp 185cfm
70hp gas

Marklift Scissor
Lift

Air comp 185cfm
70hp gas

JLG 40HTW Lift

Air comp 185cfm
70hp gas

JLG 40HTW Lift

1

1

1

1

1

1

1

8

8

8

4

8

4

4

24

8

4

12

8

8

8

8

4

8

4

4

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Contract:
FEDR Date FEDR# Activity/Pay Item Name FEDR Text FEDR Description Contractor/Equipment Craft Cd Resp Qty Hours

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

07:00-15:00

8
8
8

8

4

4
8

4
4
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Hours

8

8

8

4

8

4
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C09B2

07-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

07-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

08-SEP-1999

4

4

4

4

4

4

3

3

3

3

3

4

4

4

4

4

01-12900/997.102

01-13500/700.004

01-13610/996.910

01-14610/996.910

01-17211/996.910

01-17290/996.910

01-11900/997.102

01-12710/996.910

01-13900/997.102

35-11880/700.001

NA/NA

01-12900/997.102

01-13500/700.004

01-13610/996.910

01-14610/996.910

01-14900/997.102

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

CMU for fire standpipe niche(drawing S-395):I-90 EB,north wall: install
lintel at top of rough opening for cabinet and install block flush with
CIP wall up to the haunch.
Stain(729.871): I-90 WB; north 1/2 of lower roof at east portal. 1st coat.

Pressure wash(729.310.3.01.D): I-90 WB, south wall; start at 66+00 and
work west to 64+30.

Pressure wash(729.310.3.01.D): Ramp F,south wall; from east
portal/temp ramp work approx 120ft west.

CMU(724.200):CP29/UR36,south side of room,east wall; complete
grouting and installation of rebar.

CMU(724.200):ES13,north and south walls;install two additional
courses of 4in block above opening in CIP concrete, adding rebar and
grout(RFI RE-011).
 There was one  laborer jackhammering the FPC opening at HOV 72+25,
which was too small.  He was using an XAS180 compressor.  (Ref Dwg.
C09B2-H-707, Note 4; There are no specs or submittals associated with
this demo activity).

 There were two technicians from Conam Inspection Inc performing
pull-out tests in the EB 4A2 area, using a Terex boom lift.  By the end
of the day they had tested 48 bolts and there were 2 failures.  The failed
bolts were removed, and new bolts will need to be installed and tested.
 (Ref Dwg C09B2-S-387;  Ref Spec 723.480.3.07;  Ref Submtl 723.780-
008-B).
 There was one plumber foreman and one plumber installing fire lines
at CP29/UR36, between Ramp F and I90-WB.  (Ref Dwgs C09B2-M-122
& M-302; Ref Spec 997.300; Ref Submtls 997.300-001-B & 997.060-006-
A).
 There was one laborer jackhammering the south walkway face in HOV
where grinder could not reach.  By the end of the day he had
completed 30 lin ft and 150 lin ft remain. (Ref Dwg C09B2-S-396, Detail
1;  There are no specs or submittals associated with this demo work).

 There was one laborer foreman doing general clean-up work,
distributing drinking water and other materials in the work area.  (No
plans, specs or submittals associated with this logistical support
work).
 
CMU for fire standpipe niche(drawing S-395):I-90 EB,north wall, 3rd
niche west of portal; install lintel at top of rough opening for cabinet
and install block flush with CIP wall up to the haunch.

Stain(729.871): I-90 WB; south 1/2 of lower roof at east portal. 1st coat.
Upper portion of walls  below lower roof on both north and south walls.
South wall; worked west to 50ft past(west of)UR37. North wall; worked
west from portal to 69+50.     All stain applied today was first coat.
Pressure wash(729.310.3.01.D): I-90 WB, south wall; start at 66+00 and
work west to 64+30.

Pressure wash(729.310.3.01.D): Ramp F,south wall; from approx 120ft
west of portal/temp ramp, work west to 20ft east of CP30. North wall;
from portal/temp ramp, work west to 69+90.

CMU(724.200):Ramp F,south wall, first two niches west of portal; install
lintel and block.
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16-SEP-1999
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16-SEP-1999
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17-SEP-1999

17-SEP-1999

3

3

3

3

3

4

4

4

3

3

3

3

04-10840/700.001

FAB540/996.910

FAB540/996.910

NA/NA

NA/NA

01-14500/700.004

01-17185/996.910

FAB540/966.910

01-10640/996.910

01-13710/996.910

04-10840/700.001

NA/767.942

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

 For 5 hours during the morning, there was one laborer jackhammering
the north walkway in Ramp F, 4A2 area where the grinder could not
reach.  He was using a XAS180 compressor.  By noon, he had chipped
20 lin ft of walkway. (Ref Dwg C09B2-S-396, Detail 1;  There are no
specs or submittals associated with this demo work).  Note: after
lunch, this laborer joined the Labor foreman in preparing for
anticipated severe weather.
 There were three ironworkers installing ceiling duct side closure
panels in the HOV mock up area.   There is still an area of about 16 lin
ft on the north side of the duct which has to be installed, but the
electrical box which supplied power to the temporary ventilation fan
will need to be moved first.  (Ref Dwg S-280, Ref Spec 723.481, Ref
Submtl 723.481-001-A).

 There was one brick layer from Chapman Waterproofing sealing the
gaps between ceiling panels in the HOV mock up with Bythethane self-
adhearing strips.  (Ref Dwg S-278, Note 6; Ref Spec 723.480.2.06A;
Submtl 723.481-004-A).

 There was one labor foreman and one laborer doing general clean-up
work, distributing drinking water and preparing for anticipated severe
weather due tonight.  After lunch, this crew was joined by one
additional laborer. (No plans, specs or submittals associated with this
logistical support work).
 
 FArch met with MSP Trooper Fonseca to arrange a traffic watch at the
4A2 emergency ramp for moving equipment and delivery of fuel.  Form
is attached.

Stain(729.871):Ramp F,north and south wall; start from approx 75ft
west of portal/temp ramp and work west to 70+00. First coat.

Form concrete ceiling(901.310):UR35;install steel angles and build
form for slab pour(FCN#5).

Ceramic tile(729.310):HOV,mock-up area;sound the direct applied tile
by tapping each one(paragraph 3.04-A).

 One ironworker foreman, two ironworkers and one operator installed
precast concrete wall panels at the north wall of Ramp A, between
Sta's 65+50 and 66+22, a total of 9 panels. There was one laborer hand
chipping concrete latence from the walkway gutter ahead of the panel
setting operation.  
 They used 1 Terex TR44 boom lift and a Gradall with Anver vacuum
lifting device.  Temporary top brackets were installed to hold the
panels in place until drillling and setting adhesive bolts to complete
the top attachment.  (Ref Dwg S-377[sim]; Ref Spec 723.450.2.05 and
960.020.3.01.E2; Ref Submtl 723.480-008-A)
 There were two technicians from Conam Inspection Inc performing
ceiling anchor bolt pull-out tests in the WB 4A2 area using a sissors
lift.  They tested a total of 58 bolts and there were 2 failures.  The failed
bolts were removed and will need to be reinstalled and retested.  (Ref
Dwg S-387; Ref Spec 723.480.3.07; Ref Submtl 723.480-008-B).
 One laborer jackhammered the north walkway in Ramp F, 4A2 area
where the grinder could not reach.  He was using a XAS180
compressor.  By C.O.B., he had chipped 20 lin ft of walkway. (Ref Dwg
C09B2-S-396, Detail 1;  There are no specs or submittals associated
with this demo work).
 FArch conducted a BMP (Environmental) walkdown with S. Abbotts of
MCC.  There were no Unsatisfactory or Needs Improvement issues.

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

I-90 SEAPORT ACCESS TUNNEL
FINISHES

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

JOSEPH COHN & SONS INC

MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR
MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

LB

IW
BR

IW
BR

LB
LB
LB

LB
LB
LB

CP
CP
LB

BR

IW
LB
IW
OE

LB

J

J
J

J
J

J
F
J

J
F
J

F
J
J

F

F
J
J
1

J

1

3
1

3
1

1
1
1

1
1
1

1
3
1

1

1
1
2
1

1

5

15
5

15
5

8
8
3

8
8
3

8
24
8

4

8
8

16
8

8

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

MODERN CONTINENTAL CONSTR

Marklift Scissor
Lift

Marklift Scissor
Lift

Terex Boom Lift
Diesel

Marklift Scissor
Lift

1

1

1

1

5

5

8

8

5

50

50

19

19

88

4

56

8

5

5

8

8

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Workforce Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Total Equipment Hrs

Contract:
FEDR Date FEDR# Activity/Pay Item Name FEDR Text FEDR Description Contractor/Equipment Craft Cd Resp Qty Hours

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

07:00-15:30

5

45
5

45
5

8
8
3

8
8
3

8
72
8

4

8
8

32
8

8

Tot
Hours

5

5

8

8

28

cold
Rectangle



FEDRLIKE.RDF Central Artery/Tunnel Project 27-JUL-06 10:51 AM

54 Page:Field Engineers Daily Report  (FEDR)  System

FEDR Text Search Report

  %%

Date Range: 31-DEC-1993 01-JAN-2005to

C09B2

17-SEP-1999

17-SEP-1999

17-SEP-1999

17-SEP-1999

18-SEP-1999

19-SEP-1999

20-SEP-1999

20-SEP-1999

20-SEP-1999

20-SEP-1999

20-SEP-1999

20-SEP-1999

20-SEP-1999

20-SEP-1999

3

4

4

4

1

1

3

3

3

3

3

4

4

4

NA/NA

01-14500/700.004

01-16155/996.910

FAB540/966.910

NA/NA

NA/NA

01-10640/996.910

01-10640/996.910

01-12710/996.910

04-10840/700.001

NA/NA

01-17175/996.910

01-17185/996.910

FAB540/996.910
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 There was one labor foreman and one laborer doing general clean-up
work, distributing drinking water and equipment. (No plans, specs or
submittals associated with this logistical support work).
 
Stain(729.871):Ramp F,north and south wall, include ceiling; start at
70+00 and work west to 68+50. First coat.

Concrete ceiling(901.310):CP29/UR36;install steel angles and build
form for slab pour(FCN#5).

Ceramic tile(729.310): touch up grout in the direct applied tile area of
the mock-up. Chip out three pieces of tile from the bottom row.

-No field work was performed by the Contractor today, Saturday.

-No field work was performed by the Contractor today, Sunday.

 One ironworker foreman, two ironworkers and one operator installed
precast concrete wall panels at the north wall of Ramp A, between
Sta's 64+68 and 65+50, a total of three 6 ft panels and eight 8 ft panels,
or 82 lin ft. 
 They used 1 Terex TR44 boom lift and a Gradall with Anver vacuum
lifting device.  Temporary top brackets were installed to hold the
panels in place until drilling and setting adhesive bolts to complete the
top attachment.  (Ref Dwg S-377[sim]; Ref Spec 723.450.2.05 and
960.020.3.01.E2; Ref Submtl 723.480-008-A)
 DELIVERY:  There were 12 precast tile faced wall panels delivered to
the site today for installation in Ramp A.  (Ref Dwg H-542; Ref Spec:
723.450.2.05 & 960.020.3.01; Ref Submtl 723.480-008-A).

 There was one MCC laborer drilling and installing adhesive anchor
bolts for ceiling supports in the EB 4A2 area.  A total of 6 bolts were
drilled and set, and will need to be pull tested prior to hanger
installation.  (Ref Dwg S-387; Ref Spec 723.480.3.07; Ref Submtl
723.480-008-B)

 One laborer jackhammered the north walkway in Ramp F, 4A2 area
where the grinder could not reach.  He was using a XAS180
compressor.  By C.O.B., he had chipped 18 lin ft of walkway. (Ref Dwg
C09B2-S-396, Detail 1;  There are no specs or submittals associated
with this demo work).

 There was one labor foreman and one laborer doing general clean-up
work, distributing drinking water and equipment. (No plans, specs or
submittals associated with this logistical support work).
 
Concrete ceiling(910.310): UR34; build form for slab pour(FCN 5).

Concrete ceiling(910.310):UR35; build form for slab pour(FCN 5).

Joint sealant(729.310.3.05):HOV,south wall,mock-up area; caulk
expansion/control joints(dwg H-702;detail 2) with Pecora 864 silicone
sealant(727.900-002revA)
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 One ironworker foreman, two ironworkers and one operator installed
precast concrete wall panels at the south wall of EB bore, and began
setting panels at Sta 66+36, moving westward.  By C.O.B. they had set
twelve (12) 8 ft panels and three (3) 6 ft panels or 114 lin ft to Sta 65+22.
 They used 1 Terex TR44 boom lift and a Gradall with Anver vacuum
lifting device.  Temporary top brackets were installed to hold the
panels in place until drilling and setting adhesive bolts to complete the
top attachment.
 There were an additional two ironworkers finalizing the top wall panel
connection by drilling in the anchor bolts and fastening the attachment
angle.  They used an additional Terex boom lift for this operation.  (Ref
Dwg S-377[sim]; Ref Spec 723.450.2.05 and 960.020.3.01.E2; Ref
Submtl 723.480-008-A)
 
 There was one Plumber foreman and one plumber installing fire line
support hangers in the HOV bore, from Sta 68+39 to Sta 66+40, a total
of 200 lin ft, or 20 hangers.  They used a Terex boom lift.  
 Drawing M-305, Detail 4, Note 1 states that "standpipe hanger
supports shall be installed to be a minimum of 1'-6" from any wall or
ceiling panel support at the point of connection to the existing
embedded channel".  In several HOV locations the geometry of the
tunnel is such that this minimum distance could not be maintained.  
 The minimum distance was changed from 1'-6" to 0'-8" by phone
approval from the SDC (Gannett Fleming).  A follow-up RFI (RFI No. 94)
on this issue has been prepared and is currently under review.  (Ref
Dwg M-305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl 997.060-004-
A).
 DELIVERY:  There were 12 precast tile faced wall panels delivered to
the site today and stored on their flat bed trailer on the south side of
EB bore near the work area.  (Ref Dwg H-542; Ref Spec: 723.450.2.05 &
960.020.3.01; Ref Submtl 723.480-008-A).
 There were two technicians from Conam Inspection Inc. performing
ceiling anchor bolt pull out tests in the WB 4A2 area using a scissors
lift.  They tested a total of 56 bolts and there were no failures.  (Ref
Dwg S-377; Ref Spec 723.450.2.05; Ref Submtl 723.480-008-A).
 There was one labor foreman and one laborer doing general clean-up
work, distributing drinking water and equipment. (No plans, specs or
submittals associated with this logistical support work).
 
Stain(729.871):Ramp F,north wall ; start at67+70 and work west to
67+10. South wall and 1/2 ceiling; start at 67+70 and work west to
portal/65+37. All work today was first coat.

Form/pour concrete/stair(901.310):UR28, remove standing water and
clean floor to prep for  slab placement(drawing H-628).

Form concrete ceiling(901.310):move epoxy coated rebar from lay
down area to walkway area outside UR34.

Sidewalk demo(FCN 24),north wall; jackhammer/chip portions of
sidewalk not removed by the excavator w/hoe ram. Approx 20-30ft
today.

Ceramic tile(729.310):HOV mock-up area;R J Kenney arrived approx
8am to start the tile pull out test. After locations for tile to be tested
were selected, they started with moisture readings for the first test row
of 4. They then cored four tiles and attached test disks with epoxy.
This process was repeated for a second test row of 4 (RJKenney had
only 8 disks total). Three to four hours later the first tile was tested and
failure took place by the disk pulling off the tile surface. It was decided
to resume pull testing tommorrow. The disk was reset and the coring
was done for the remaining 14 tiles to be tested.
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Form & pour concrete floor(901.310):CP18, Pour and finish
slab(drawing H-628).

Form & pour concrete floor(901.310):CP19, Pour and finish
slab(drawing H-628).

Form&pourfloor(901.310):CP30, Pour and finish slab. Step remains to
be done(drawing H-628).

Form/pour concrete/stair(901.310):UR28, Pour and finish slab. Step
remains to be done(drawing H-628).

Form & pour concretefloor(901.310):CP31/UR37;concrete was placed
to fill the hole that was jackhammered out for moving conduit(RFI64).

Form concrete ceiling(901.310):install epoxy coated rebar(FCN 5).

Sidewalk demo(FCN 24),north wall; Clean up from
jackhammer/chipping of sidewalk not removed by the excavator w/hoe
ram.

Ceramic tile(729.310):HOV mock-up area;R J Kenney arrived approx
8am to continue the tile pull out test. Six areas of 4 tiles were tested
today. A total of 22 tiles were pulled and results recorded(see attached
report). R.J.Kenney will have a more complete report after they compile
the results.
CMU(724.200):No work done today. It has been over one week since
masons have been at this job.

 There were two Electricians installing conduits in the ceiling slab of
CP27/UR34 in HOV.  This activity took three hours.  This slab is
scheduled to be poured early next week.  (Ref Dwgs E-201 & E210; Ref
Spec 998.010 & 998.050; Ref Submtl 998.050-010-A).
 There was one Plumber installing fire line support hangers in the HOV
bore, from Sta 64+30 to Sta 63+70, a total of 60 lin ft, or 6 hangers.
This activity took 4 hours.  
 Location of standpipe hanger supports less than 1'-6" from ceiling
panel supports is addressed by RFI RFI No. 94 which is currently under
review.  (Ref Dwg M-305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl
997.060-004-A).
 DELIVERY:  There were two deliveries of 12 wall panels each (24 total)
delivered to the site today and stored in the WB bore near the work
area.  (Ref Dwg H-542; Ref Spec: 723.450.2.05 & 960.020.3.01; Ref
Submtl 723.480-008-A).
 Three ironworkers and one operator installed precast concrete wall
panels at the North wall of WB bore, starting at Sta 67+73, moving
westward.  By C.O.B. they had set 19 eight ft panels or 152 lin ft to Sta
66+21.
 Temporary top brackets were installed to hold the panels in place until
drilling and setting adhesive bolts to complete the top attachment.
 There were an additional two ironworkers finalizing the top wall panel
connection by drilling in the anchor bolts and fastening the attachment
angle.  (Ref Dwg S-377[sim]; Ref Spec 723.450.2.05 and
960.020.3.01.E2; Ref Submtl 723.480-008-A)
 
 There were two technicians from Conam Inspection Inc. conducting
ceiling support anchor bolt pull out tests in the WB 4A2 area.  By COB
they had tested 56 bolts and there were no failures.  (Ref Dwg S-377;
Ref Spec 723.450.2.05; Ref Submtl 723.480-008-A)
 FArch conducted a BMP (Environmental) walk-down with S. Abbotts of
MCC.  There were no 'Unsatisfactory' or 'Needs Improvement' items.
Form is attached.
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27-SEP-1999
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27-SEP-1999

27-SEP-1999

27-SEP-1999

27-SEP-1999

27-SEP-1999

27-SEP-1999

28-SEP-1999

28-SEP-1999

28-SEP-1999

28-SEP-1999

3

3

3

4

4

4

4

4

4

3

3

3

3

01-13640/996.910

NA/NA

NA/NA

01-10620/996.910

01-14500/700.004

01-16155/996.910

01-17185/996.910

01-17230/996.910

04-10840/700.001

01-11710/996.910

01-12640/996.910

01-12710-996.910

01-12900/997.102

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

 There were no wall panels installed today since the Gradall was down
for repairs.  Technicians from Gradall installed check-valves in the
hydraulic lines to prevent the boom from 'sagging' when loaded.  There
was one MCC operator assisting with the repairs.  (No Dwg, Spec or
Submtl references for these repairs).
 There were two laborers doing general clean-up work, distributing
drinking water and equipment. (No plans, specs or submittals
associated with this logistical support work).
 
 FArch met with MSP Trooper W. DiNatale to establish a traffic detail at
the emergency ramp at ERS2, for movement of construction equipment
and fuel truck.  Form is attached.
Ceramic tile(729.310):apply latex modified neat cement wash and first
scratch coat to CIP wall. Approx 85ft west of east portal today.

Stain(729.871):Ramp F,north and south wall, include ceiling; start at
approx 70+00 and work west to 68+50. Second coat in ramp F, from
east portal to west portal completed today.

Form concrete ceiling(901.310):UR36 install epoxy coated rebar(FCN
5).

Form concrete ceiling(901.310):UR35 install epoxy coated rebar(FCN
5).

CMU(724.200):south wall of CP31/UR37; continue to lay block and
extend rebar.

Sidewalk demo(FCN 24),north wall;  jackhammer/chip portions of
sidewalk not removed by the excavator w/hoe ram.

 There were two laborers drilling and installing adhesive ceiling
support anchor bolts in HOV 4A2 area which were previously skipped
(Line C, Rows 12 & 13).  (Ref Dwg S-387, Section B; Ref Spec
723.480.3.07; Ref Submil 723.480-008-A).
NOTE:  This activity was completed by lunch.  After lunch, these 2
laborers performed General duty (i.e. clean-up, organizing work area,
distributing tools and supplies).
 DELIVERY:  There was a delivery of 12 wall panels to the site today,
stored in the WB bore near the work area.  (Ref Dwg H-542; Ref Spec:
723.450.2.05 & 960.020.3.01; Ref Submtl 723.480-008-A).
 There were two ironworkers installing ceiling hanger plates on
adhesive anchor bolts in the EB 4A2 area.  When asked if they were
installing locking devices, they said they were intending to 'double nut'
the connection when the hangers are installed.  (Ref Dwg S-387; Ref
Spec 960.050.3.A; Ref Submtl 960.020-010-B)
 There were two Plumbers installing fire line support hangers in the EB
bore, from Sta 68+30 to Sta 64+60, a total of 370 lin ft. or 37 hangers.  
 Location of standpipe hanger supports less than 1'-6" from ceiling
panel supports is addressed by RFI RFI No. 94 which is currently under
review.  (Ref Dwg M-305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl
997.060-004-A).

NOTE:  In one section of the above run (approx. 200 lf) the fire line
hangers are on the same longitudinal line as the ceiling support
hangers.  There is not sufficient room in the roof Unistrut to attach
both hangers with the minimum spacing between them.  It appears the
fire line hangers will need to be mounted on the haunch.  The plumbing
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C09B2

13-OCT-1999

13-OCT-1999
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13-OCT-1999

13-OCT-1999

13-OCT-1999

13-OCT-1999

13-OCT-1999

13-OCT-1999

14-OCT-1999

3

3

4

4

4

6

6

6

6

1

NA/NA

NA/NA

01-10620/996.910

01-17185/996.910

FAB540/996.910

01-12900/997.102

03-11840/700.001

NA/NA

NA/NA

NA/NA

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

CORY COX

CORY COX

CORY COX

CORY COX

PHIL AIKELE

 DELIVERY:  The following ceiling hanging hardware was delivered
today:  
 11 pallets- Ceiling hanger assemblies (threaded rod, clevis,
turnbuckles), 
 6 Boxes 1 1/2" x 9" A325 Hanger bolts.
 2 Boxes 1 1/2" Galv. Nuts.
 4 Boxes 1 1/2" Galv. Jam Nuts
 1 Box Rubber coated washers (for separation of dis-similar metals)
 8 Buckets 1 1/2" Galv. Nuts.
 (Ref Dwg S-277; Ref Spec 723.480.3.02.B; Ref Submtl 723.480-001-A)
 
 FArch met with J. Martin (MCC) and Jack Armour (Powers Fasteners,
Inc.) atop the mock-up ceiling to discuss the problem of anchor bolts
"creeping" out over time.  We showed Armour the problem (displaced
hanger plates/bolts) and reviewed the anchor bolt installation and
testing procedures, and module erection process.  We gave Armour a
copy of FArch's 10/08/99 field sketch.  Armour did not offer any
analysis or conclusions at this time, prefering to confer with his
company's engineering staff before offering opinions and/or solutions.
(Ref Dwg s-387; Ref Spec 723.480.3.02; Ref Submtl 723.480-009-A).
Ceramic tile(329.310):Ramp A, south wall; apply float coat working
west approx 48 ft. Install approx 423 sq ft of ceramic tile. Extend layout
for wall tile/control/const joints. Exposed areas of scatch and float
coats were sprayed with water to moisten at 6:30am and again at 8-
8:30pm.

Form and pour concrete ceiling(901.310):remove forms from ceiling
pour(UR 35).

Ceramic tile(729.310):HOV,south wall,mock-up area; replace damaged
tiles in area of pull out test  (1.01,F).

No fire line hangers were installed by Norfolk Mechanical (Ref Dwg M-
305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl 997.060-004-A).

One iron worker performed drilling for #4 rebar on I 90 Eastbound for
safety shapes. (Submtl 901.310-011-A).

There were two laborers performing demolition work on the North side
of Ramp F for the walkway modification per FCN 24 (No submittal or
spec section is associated with this demo work).
There was a meeting held in which Phil Aikele, Cory Cox, and Bill Brito
with the C09B2 contract discussed with Jason Landel, Frank McDeweil,
and Ric Kowalski of the C01A3 contract issues pertaining to the
routing of the interim fire standpipe system approximately at station
63+00 in the HOV lane.  The conclusion of the meeting was that work
on the interim system would not proceed until it is resolved that there
will not be any interference with the ceiling hanger system.  The
following actions are to occur:  1) Bill Brito will arrange for the location
of the ceiling hangers to be marked in the subject area, and 2) Frank
McDeweil will develop and obtain project approval for a routing that
will not be in conflict with the ceiling hangers.
-At 8:00AM LFE Aikele met in the field with MCC's Superintendent, B.
Britto, to discuss the work activities planned for the day and for the
next several days.

-At 11:00AM LFE Aikele met with the C01A6 LFE, Chuck Chichester, to
view the status of construction of the first turn over area from C01A6.
It was noted that the wall inserts were at three different elevations
above the walkways, 8'-4", 10'-4", & 12'-4".  LFE Aikele pointed out that
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20-OCT-1999
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20-OCT-1999
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3

3
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4
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6
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01-13710/996.910

01-14640/996.910

NA/NA

NA/NA

NA/NA

NA/NA

NA/NA

01-10620/996.910

01-10625/996.910

01-17130/996.910

01-17195.996.910

01-12900/997.102

03-11840/700.001

NA/NA

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

DONALD MC
CRABB

CORY COX

CORY COX

PHIL AIKELE

 Two ironworkers were installing ceiling hanger plates and threaded
rod hangers in WB.  (Ref Dwg S-387; Ref Spec 960.050.3.A; Ref Submtl
960.020-010-B).
 There was one ironworker adjusting and aligning wall panels in Ramp
F.  (Ref Dwg S-377; Ref Spec 723.450.2.05 & 960.050.3.A; Ref Submtl
960.020-010-B).

 Two MCC laborers performed general duty in the work area, including
distributing drinking water & equipment, clean-up and trash removal.
(No references for this logistical support work).
 DELIVERY:  There were 20 ceiling panels delivered today and stored in
the Fab area of EB.  (Ref Dwg S-345; Ref Spec 723.480; Ref Submtl
723.480-004-A).
 FArch met with MSP Trooper J. Papa to establish a traffic detail at the
ERS2 Emergency Ramp for fuel delivery and movement of construction
equipment.  Form is attached.
 DELIVERY:  One truckload of ceiling module framing steel was
deilvered to the site today.  It is on a flatbed truck in the boat section.
(Ref Dwg S-269; Ref Spec 723.480.3.02.B;  Ref Submtl 723.480-001-A).
 THERE WERE NO PRECAST WALL OR CEILING PANELS INSTALLED
TODAY, and NO GROUTING OF WALL PANEL FEET.

Ceramic tile(329.310): Ramp A, south wall:          
Scratch coat applied -----   320 sq.ft.           
Float coat applied -------    405 sq.ft.           
Ceramic tile applied -----  270 sq.ft.           
Grouting of ceramic tile -  280sq.ft.                           Extend layout for
wall tile/control/const joints. Exposed areas of scratch and float coats
were sprayed with water to moisten at 6:30am and again at 8pm.
Ceramic tile(329.310): Ramp A, north wall:          
Scratch coat applied -----   0 sq.ft.           
Float coat applied -------    75 sq.ft.(west of gore)           
Ceramic tile applied -----  0 sq.ft.           
Grouting of ceramic tile -  0sq.ft.
Form and pour concrete floor(901.310): Install rebar(submittal 724.200
019 B) and pour floor. Pour steps in CP29/UR36.

Form and pour concrete stairs(901.310):  ES13;  Pour concrete stairs
and upper(ramp A side) floor slab.

No fire line hangers were installed by Norfolk Mechanical (Ref Dwg M-
305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl 997.060-004-A).

One iron worker performed drilling for #4 rebar in Ramp F for safety
shapes, and one iron worker installed U-shaped rebar along I 90
Westbound for safety shapes (Submtl 901.310-011-A).

-At approximately 10:15AM a field mtg. was held with Stephen A. Rice,
the Field Engineering Manager for Powers Fasteners, from New
Rochelle, NY. along with the following additional personnel
Neil Joyce - MCC Senior Project Engineer
Jim Martin - MCC QC Manager
Bill Britto - MCC Superintendent
Scott Abbotts - MCC Asst. Supt.
Phil Aikele - B/PB LFE
Jim Barrett - B/PB Field Architect

The subject of the meeting was to discuss and determine the cause of
the pull out of 5 of the ceiling anchors in the mock-up at ceilling
module HOV078.  It should be noted that Powers Fasteners is the
manufacturer of the epoxy used to install the 5/8" stainless steel
ceiling anchors.  Steve reviewed with the MCC personnel the
installation and testing procedures that wee used for installing the
ceiling anchors.  Several potential area of concern were discussed:
1) Installation temperature.  It was determined that this was not an
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6

6

6

7
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3

3
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01-10625/996.910
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01-17215/996.910

03-11840/700.001
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01-13710/996.910

01-13710/996.910

NA/767.942

NA/999.065

NA/NA

NA/NA

NA/NA

01-10620/996.910

DONALD MC
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CORY COX

CORY COX

CORY COX

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

Ceramic tile(729.310): I-90WB,south wall;         
    Start at station 64+50 and work west.
                                  Scratch coat applied -----  900 sq.ft.                    
Float coat applied -------    0 sq.ft.           
Ceramic tile applied -----    0 sq.ft.           
Grouting of ceramic tile -    0 sq.ft.
          Extend layout for wall tile/control/const joints.
No fire line hangers were installed by Norfolk Mechanical (Ref Dwg M-
305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl 997.060-004-A).

No waterproofing performed at cross passage/utility room (Submtl
727.100-001-B).

Three carpenters and one laborer constructed form layouts for the
concrete pour for the safety shapes in I 90 Westbound; two carpenters
constructed exhaust flue forms for the concrete pour for the safety
shapes along I 90 Westbound (Submtl 901.310-011-B).

Specification section 724.200. At cross passage #26 layout was being
done during the morning hours and at 1230 the mason stared to lay his
first course of concrete masonry units, in accordance with submittal #
724.200-017 B.
(Dwg. H-628 rev-2).
Specification section 724.200. The mason was installing concrete
masonry units at utility room
#25, in accordance with submittal # 724.200-018 B. (Dwg. H-621 rev-2).

 Four ironworkers and one operator were assembling ceiling modules
in EB and in the boatsection for installation in WB.   An additional six
ironworkers were hanging ceiling module WBD073B in WB.  The
Talbert lifting trailer with this module was moved into position last
night, but the module was not hung until this morning.  The WB portal
was partially blocked by form work braces for the safety-shape pour,
so no additional modules were placed today. (Today's total= 1 module,
480 sq ft).  
 For the remainder of the day, the crew assembled modules in EB for
installation in WB.  (Ref Dwg S-269 thru S-276; Ref Spec 723.480 &
960.050.3.A; Ref Submtl 723.480-015-A).
 There were two technicians from Conam Inspection Inc. performing
ceiling anchor bolt pull out tests in the EB and WB bores of the 4A2
area.  They tested a total of 40 bolts, and there was one failure.  (Ref
Dwg S-377; Ref Spec 723.450.2.05; Ref Submtl 723.480-008-A)

 FArch conducted a BMP (Environmental) walk-down with S. Abbotts of
MCC.  There were no 'Unsatisfactory' or 'Needs Improvement' issues.
Form is attached.
 FArch met with MSP Trooper W. DiNatale to establish a traffic detail at
the ERS-2 Emergency Ramp for a fuel delivery.  Form is attached.

 Two MCC laborers performed general duty in the work area, including
distributing drinking water & equipment, and clean-up. (No references
for this logistical support work).
 THERE WERE NO PRECAST WALL PANELS INSTALLED TODAY, AND
NO GROUTING OF WALL PANEL FEET.

 DELIVERY:  There were twenty precast ceiling panels delivered today
and stored near the EB Fabrication area.  These panels are for WB
modules.  (Ref Dwg H-542, S-377;  Ref Spec 723.450; Ref Submtl
723.480-008-A)
Ceramic tile(729.310): Ramp A, south wall:
                                                                                 (submittal#)
 Scratch coat applied -----  0 sq.ft.   (729.310 003 C)        
Float coat applied -------   0  sq.ft.  (729.310 003 C)         
Ceramic tile applied -----   0 sq.ft.   (729.310 005 C)         
Grouting of ceramic tile - 480 sq.ft.   (729.310 006 C)
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05-NOV-1999
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05-NOV-1999
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4

4

6

6

6

7

3

3

3

4

4

3
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01-10625/996.910

01-13610/996.910

01-12900/997.102

01-17215/996.910

03-11840/700.001

01-17240/996.910

01-13610/996.910

01-13710/996.910

01-13710/996.910

01-10620/996.910

01-10620/996.910

01-11950/998.102

01-13710/996.910

DONALD MC
CRABB

DONALD MC
CRABB

CORY COX

CORY COX

CORY COX

GIOVANNI
CARDARELLI

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

JAMES BARRETT

JAMES BARRETT

Ceramic tile(729.310): Ramp A, north wall:
                                                                                (submittal#)
 Scratch coat applied -----  0 sq.ft.   (729.310 003 C)        
Float coat applied -------   0  sq.ft.  (729.310 003 C)         
Ceramic tile applied -----   0 sq.ft.   (729.310 005 C)         
Grouting of ceramic tile -  75 sq.ft.   (729.310 006 C)
                                                        
Ceramic tile(729.310): I-90WB,south wall;         
    Start at station 64+50 and work west.
                                  Scratch coat applied -----  280 sq.ft.                    
Float coat applied -------  280 sq.ft.           
Ceramic tile applied -----    0 sq.ft.           
Grouting of ceramic tile -    0 sq.ft.      2nd scatch coat applied --  100
sq.ft.                                                       Extend layout for wall
tile/control/const joints.
No fire line hangers were installed by Norfolk Mechanical (Ref Dwg M-
305, Detail 4; Ref Spec 997.060.2.03M; Ref Submtl 997.060-004-A).

No waterproofing performed at cross passage/utility room (Submtl
727.100-001-B).

One approximately 20 ft. and two 40 ft. lengths of concrete were
poured for the safety shapes for the I-90 Westbound side.  Two
laborers performed finish work on safety shapes in I-90 Westbound.
Four carpenters and one laborer constructed form layouts for the
concrete pour for the safety shapes in I 90 Westbound and HOV lane.
Three iron workers installed rebar for safety shapes in I-90 Westbound
(Submtl 901.310-011-B).
Specification section 724.200. The masons were installing concrete
masonry units at utility room
#25 in accordance with submittal # 724.200-018 B.
(Dwg. H-621 rev.-2)

 There was on MCC laborer who arrived at 7:00 to spray water on the
scratch and float coats of WB South wall which were placed yesterday.
He completed this operation by 9:00.  (Ref Dwg H-706, Detail 4;  Ref
Spec 729.310.3.03.C.2; Ref Submtl 729.310-003-A).
 At 7:30 there were two technicians from Conam Inspection Inc.
performing ceiling anchor bolt pull out tests in the WB bore, approx
Sta 68+00 to 70+50.  They tested a total of 36 bolts, and there were no
failures.  They completed the testing and left the job at 10:30.  (Ref
Dwg S-377; Ref Spec 723.450.2.05; Ref Submtl 723.480-008-A).

 There was one laborer providing logistical support for the anchor bolt
pull out activity, including the supplying of a working scissors lift, and
providing temporary lighting, as the interim lights were shut off for
about one and a half hours during the morning for maintenance of the
interim electrical system.  This laborer had reported to the site at 7:00,
and was finished by 11:00 (4 hours).  (No references apply).
Ceramic tile(729.310): Ramp A and I-90 WB, south wall; exposed
scratch and float coats were sprayed with water to moisten at 8pm.

Ceramic tile(729.310): Ramp A and I-90 WB, south wall; exposed
scratch and float coats were sprayed with water to moisten at 8am and
again at 8pm.
 One electrician was installing back boxes in the CMU walls being built
on the HOV side of CP-26.  (Ref Dwg E-301; Ref Spec 998.050.2.07; Ref
Submtl 998.050-011-A & 998.050-016-A)
 Four ironworkers were installing ceiling hanger plates and hangers in
the WB bore at approx Sta 68+00.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)
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DONALD MC
CRABB

DONALD MC

 One electrician was installing conduit in the CMU walls being built on
the HOV side of CP-26.  (Ref Dwg E-301; Ref Spec 998.050.2.07; Ref
Submtl 998.050-011-A & 998.050-016-A)
 Four ironworkers were installing ceiling hanger plates and hangers in
the WB bore at approx Sta 70+00.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)

 Six ironworkers, one teamster and one operator were hanging ceiling
modules in WB.  By COB they had hung 5 modules (WBD075B,
WBD076A, WBD076B, WBD077A & WBD077B) for a total of 2400 sqft.
(Ref Dwg S-269; Ref Specs 723.480 & 960.020; Ref Submtls 723.480-
004-A &  960.020-010-B)

 Two MEC Electricians were installing interim lighting under the ceiling
modules in WB.  (Ref Spec 721.520.2.01.A9; Ref Submtl 721.520-001-A)

 DELIVERY:  Ten precast concrete ceiling panels were delivered today
and stored near the EB fabrication area.  (Ref Dwg S-345; Ref Spec
723.480; Ref Submtl 723.
 MSP Trooper W. DiNatale established a police detail at the ERS2
emergency ramp for delivery of fuel and movement of constuction
equipment.  Form is attached.
 Two MCC laborers were providing general logistical support in the
construction area, including clean-up and disrtibution of drinking
water, tools and equipment.  (No references apply).
 FArch met with J. Martin of MCC (QC) to verify the torque values of
epoxied ceiling anchor bolts in the WB 4A2 area.  FArch randomly
selected 66 bolts (one third of the installed bolts) for testing. The
random sample included approximately 22 from each of the three
longitudinal lines of installed bolts.  All tested bolts were found to
require approx 1/8th turn to 'click' the torque wrench, which was set at
75 ft-lbs.  The manufacturer's recommended torque for 5/8" bolts is 50
to 90 ft-lbs, hence 75 ft-lb is acceptable.  (Ref Dwg. S-387; No Specs or
Submtls apply).
 One laborer was installing a fireproof polyethylene curtin at the WB
portal for retention of temporary heating.  (No references apply).

Ceramic tile(729.310): Ramp A, south wall:
                                                                                 (submittal#)
 Scratch coat applied -----  0 sq.ft.   (729.310 003 C)        
Float coat applied -------   0  sq.ft.  (729.310 003 C)         
Ceramic tile applied ----- 360 sq.ft.   (729.310 005 C)         
Grouting of ceramic tile - 150 sq.ft.   (729.310 006 C)
                                                  Exposed areas of scratch and float coats
were sprayed with water to moisten at 6:30am.                          Temp
inside curtained area:  min 54f   max 63f           Temp outside curtained
area: min 48f   max 58f     
Ceramic tile(729.310): Ramp A, north wall:
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Today is Veterans Day, a construction trades holiday. 
The construction tradespeople, that I have been wacthing, did not work
today.
I, G. Cardarelli, went to a training class at The Kneeland St. office this
morning.
 One ironworker was installing ceiling hanger plates and locking
devices in the EB bore near Ramp A gore.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)

 Two technicians from Conam Inspection Inc. conducted pull out tests
on 2 bolts in WB which were previously skipped, and both bolts
passed.
 The technicians then went to the mock-up area to pull out one of the
adhesive anchor bolts which had previously passed the pull-out test,
but had been slipping out over the last several months.  The bolt had
passed the pull-out test on 7/30/99.  However, a survey conducted on
10/08/99 found that the bolt had slipped out 9/16", the most
displacement of the 5 bolts that were slipping.
 When the standard pull-out test load (3.25 kips) was applied today, the
bolt held for a few seconds, then began to pull out with almost no
resistance.  The failed bolt was removed and a new bolt will need to be
installed and re-tested.
 Upon examining the pulled out bolt, it appeared to lack sufficient
epoxy to fully fill the drilled hole.  Also, there was a significant amount
of concrete dust adhered to the epoxy surrounding the bolt, usually an
indication that the drilled hole was not completely cleaned out prior to
installation. 
   The epoxy nearest to the embedded tip of the bolt was brittle and
easily crumbled, usually an indication of improper mixing of resin and
hardener.  The epoxy near the exposed end of the bolt (but still in the
embedded portion) appeared to be fully and properly cured.  This
would indicate the mixture of resin and hardener was not uniform
during the injection of epoxy into the drilled hole.  
 In spite of  this combinaton of installation deficiencies it appears the
bolt was able to develop just enough strength to pass the pull-out test.
 However after several weeks of constant loading by the ceiling
module, the bond was broken, and the bolt began to slip out.  (Ref Dwg
S-377; Ref Spec 723.480.2.05; Ref Submtl 723.480-008-A).
 Five ironworkers, one operator and one teamster were hanging ceiling
modules in WB.  By COB they had hung modules WBD080A, WBD080B,
WBD081A, WBD081A, WBD081B and WBD082B, a total of 5 modules
for 2400 sq ft.  (Ref Dwg S-269; Ref Specs 723.480 & 960.020; Ref
Submtls 723.480-004-A & 960.020-010-B)
 Four ironworkers and one operator were assembling ceiling modules
in EB for installation in WB.  (Ref Dwg S-269; Ref Specs 723.480 &
960.020; Ref Submtls 723.480-004-A & 960.020-010-B)
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15-NOV-1999
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15-NOV-1999

15-NOV-1999
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15-NOV-1999

15-NOV-1999

15-NOV-1999
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3

3

3

3

3

3

3

4

4

01-13720/996.910

01-14640/996.910

FAB760/996.910

NA/NA

NA/NA

NA/NA

NA/NA

01-10610/996.910

01-10625/996.910

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

 Two ironworker were installing ceiling hangers in EB 4A2 area.  (Ref
Dwg S-387; Ref Spec 960.050; Ref Submtl 960.020-010-B)

 One laborer was grouting the feet of wall panels in Ramp F, North wall.
 By 11:00 he had grouted all but the last panel, which was intentionally
left ungrouted in case adjustment is needed when wall panel
placement continues.  
 The grouting operation moved to the North wall of WB bore, just east
of CP-29 at the false wall.  By COB, he had completed the false wall
area. (Ref Dwg S-377; Ref Spec 901.610; Ref Submtl 901.610-001-A)
 Three Stainless steel sliding door frames were delivered to the WB
bore today.  The unassembled frames were placed flat on the walkway
and filled with non-shrink grout.  The frames did not have an adhesive
backed protective film as required by Spec 728.314.1.05.A.  N. Joyce of
MCC stated that this was because they were prototypes, and the
production doors will be so protected.  Joyce also asked FArch if this
method of grouting was acceptable.  FArch stated that the technique
should be the same as is used in the fire rating test.  Joyce said the at
least one of these frames will be sent to the labratory for 2-hour fire
rating tests.  (Ref Dwg H-904; Ref Spec 728.314; Ref Submtl 728.314-
001-B & C).
 DELIVERY: There were 10 ceiling panels delivered to the site today
and stored in the EB Fabrication area.  (Ref Dwg S-345; Ref Spec
723.480; Ref Submtl 723.480-008-A)
 FArch met with J. Martin of MCC (QC) to verify the torque values of
epoxied ceiling anchor bolts in the EB 4A2 area.  FArch randomly
selecetd 64 bolts (25% of installed bolts) for testing.  The random
sample included approximately 16 bolts from each of the four
longitudinal lines of installed bolts.  All tested bolts were fund to
require between 1/8 and 1/4 turn to 'click' the torque wrench, which was
set at 75 ft-lbs.  The manufacturer's recommended torque for 5/8" bolts
is 50 to 90 ft-lbs, hence 75 ft-lbs is aceptable.  (Ref Dwg S-387, Ref
Spec 723.480.3.07.A; Ref Submtl 723.480-014-B)
 Two laborers were performing general logistical duties including
clean-up and distribution of water, tools and equipment.  (No
references apply.)
 DELIVERY:  Two truck loads of ceiling structural framing steel were
delivered to the boatsection over the weekend (Ref Dwg S-269; Ref
Spec 723.480.3.02.B; Ref Submtl 723.480-001-A)
Ceramic tile(729.310): Ramp A, south wall:
                                                                                 (submittal#)
 Scratch coat applied -----  0 sq.ft.   (729.310 003 C)        
Float coat applied -------   0 sq.ft.   (729.310 003 C)         
Ceramic tile applied -----   0 sq.ft.   (729.310 005 C)         
Grouting of ceramic tile - 365 sq.ft.   (729.310 006 C)
                                                         Temp inside curtained area:  min 53f
max 60f         Temp outside curtained area: min 47f   max 55f     
Ceramic tile(729.310): Ramp A, north wall:
                                                                                (submittal#)
 Scratch coat applied -----  0 sq.ft.   (729.310 003 C)        
Float coat applied -------   0  sq.ft.  (729.310 003 C)         
Ceramic tile applied -----   0 sq.ft.   (729.310 005 C)         
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01-12710/996.910
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01-12720-996.910
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GIOVANNI
CARDARELLI
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JAMES BARRETT

JAMES BARRETT
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JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

Specification section 901.310.  At the C04A2 area of the H.O.V. lane the
carpenters were installing concrete forms and supports for the safety
shape. Two ironworkers were installing Re-Bar for the safety shape.  At
1300hrs four laborers started to place concrete for 80 LF. of safety
shape. All work was In accordance with 
submittal #901.310-011B.
Two surveyors from Modern Continental were laying 
out the safety shape at ramp F.
A flatbed of rebar, that will be used in the safety shape at ramp F,
arrived on site.
 One MEC Electirician was installing conduit drops from the stub-outs
in the structural roof to the stub-ups atop CP27/UR34.  (Ref Dwg E-210,
Detail 2; Ref Spec 721.520.2.01.A9; Ref Submtl 721.520-001-A).
 One ironworker was installing ceiling hanger plates and locking
devices in the EB bore, approx Sta 68+00.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)

 At 15:00 the labor foreman informed FArch that he and two laborers
were staying late to drill and set six anchor bolts (three sets of two) in
the ceiling at EB, Line A, adjacent to UR25.  At this location the unistrut
was not long enough to attach a hanger plate.  The labor foreman
estimated this would take approx one hour.  (Ref Dwg S-387; Ref Spec
723.480.3.07; Ref Submtl 723.480-008-B)
 Six ironworkers, one operator and one teamster hung modules
EBD082A, EBD081A, EBD081B, EBD80A and EBD080B, a total for the
day of 5 modules for 2400 sq ft.  (Ref Dwg S-269; Ref Specs 723.480 &
960.020; Ref Submtls 723.480-004-A & 960.020-010-B)
 Three ironworkers and one operator were assembling ceiling modules
in the EB bore, and in the boat section.  (Ref Dwg S-269; Ref Specs
723.480 & 960.020; Ref Submtls 723.480-004-A & 960.020-010-B)

 One ironworker was installing ceiling hangers in EB at approx Sta
70+00.  (Ref Dwg S-387; Ref Spec 960.050; Ref Submtl 960.020-010-B)

 Representatives of Van Noorden delivered a sliding door, mounting
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01-11950/998.102

01-12710/996.910

01-12710/996.910

01-12720-996.910

01-12720/996.910
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GIOVANNI
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JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

Two surveyors from Modern Continental were working 
on ceiling elevations.

 One MEC Electirician was installing conduit drops from the stub-outs
in the structural roof to the stub-ups atop CP27/UR34.  (Ref Dwg E-210,
Detail 2; Ref Spec 721.520.2.01.A9; Ref Submtl 721.520-001-A).
 One ironworker was installing ceiling hanger plates and locking
devices in the EB bore, approx Sta 67+00.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)

 Two laborers were drilling and installing adhesive anchor bolts in the
EB bore at approx Sta 68+00 at locations where the ceiling hanger
plates could not be mounted in existing Unistrut.    
 Also, the same crew had to chip away concrete at the intersection of
the haunch and the roof in order to provide a flat area to mount the
ceiling hanger plate.  
 One or both of these laborers were called away several times during
the course of the day to assist in the HOV safety shape pour (See FE
Cardarelli's FEDR, this date).     
 At 14:30, the labor foreman informed FArch that this crew would be
staying late to complete this task so that the installed bolts could be
tested on Monday (11/22) and not delay the ceiling hanging activity.
 (Ref Dwg S-387; Ref Spec 723.480.3.07; Ref Submtl 723.480-008-B)
 During the morning hours, five ironworkers, one operator and one
teamster were performing tasks associated with the ceiling hanging
activity such as installing an eighth hanger at modules which
previously had seven, aligning ceiling modules previously hung in EB,
providing a ladder to access the top of the WB ceiling etc.  The
Teamster and operator were performing maintanence and cleaning
their respective vehicles and equipment.  
 After lunch they hung module EBD079B, the only module hung today
(480 sq ft).  (Ref Dwg S-269; Ref Specs 723.480 & 960.020; Ref Submtls
723.480-004-A & 960.020-010-B)
 Three ironworkers and one operator were assembling ceiling modules
in the EB bore.  (Ref Dwg S-269; Ref Specs 723.480 & 960.020; Ref
Submtls 723.480-004-A & 960.020-010-B)

 One ironworker was installing ceiling hangers in EB near the Ramp A
gore.  (Ref Dwg S-387; Ref Spec 960.050; Ref Submtl 960.020-010-B)
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 One ironworker was installing ceiling hangers in EB near the Ramp A
gore.  (Ref Dwg S-387; Ref Spec 960.050; Ref Submtl 960.020-010-B)

 Two Norfolk Mechanical Co. plumbers were cutting off the threaded
ends of the 6" fire line stock which was delivered to the site earlier.
They then cut grooves in the ends to accomodate the change to
Vitaulic connections.  (Ref Dwg M-101; Ref Spec 997.300; Ref Submtl
997.300-003-A).
 Two electricians from MEC were installing interim lighting in EB, under
the ceiling panels which were installed last week.  (Ref Spec
721.520.2.01.A.9;  Ref Submtl 721.520-001-A)
 DELIVERY: There were 3 trailers of ceiling panels delivered to the site
over the weekend (total = 30 panels).  (Ref Dwg S-346; Ref Spec
723.480; Ref Submtl 723.480-001-A)
 Three laborers were performing general logistical duties including
clean-up and distribution of water, tools and equipment.  They also
assisted in the HOV safety shape pour (See FE Cardarelli's FEDR, this
date).  (No references apply.)
 Two technicians from Conam Inspection Inc. performed anchor bolt
pull-out tests on bolts installed last week in EB, approx Sta 67+00,
North side where hanger plates could not be attached to existing
Unistrut inserts.  By COB they had tested 22 bolts and there was one
failure.  The failed bolts was removed and will need to be reinstalled.
(Ref Dwg S-387; Ref Spec 723.480.3.07.A; Ref Submtl 723.480-014-A)
Ceramic tile(729.310): Ramp A, south wall:
                                                                                 (submittal#)
 Scratch coat applied -----  0 sq.ft.   (729.310 003 C)        
Float coat applied -------   0 sq.ft.   (729.310 003 C)         
Ceramic tile applied -----   0 sq.ft.   (729.310 005 C)         
Grouting of ceramic tile - 130 sq.ft.   (729.310 006 C)
                                                         Temp inside curtained area:  min 53f
max 56f         Temp outside curtained area: min 52f   max 59f     
Ceramic tile(729.310): I-90WB,south wall;         
                                                                                                                         
      Scratch coat applied ----- 1140 sq.ft.                    
Float coat applied -------  220 sq.ft.           
Ceramic tile applied -----  374 sq.ft.           
Grouting of ceramic tile -  216 sq.ft.
                              Extend layout for wall tile/control/const
joints(drawing H-638 detail 3 at UR25). Exposed areas of scratch and
float coats were sprayed with water to moisten at 6:30am and again at
8:00pm.                                                                                              Temp
inside curtained area:  min 55f   max 61f                 Temp outside
curtained area: min 52f   max 59f                                           
Specification section 724.200. 
Commercial masonry was not on site today.

Specification section 901.310.  In the C04A2 area of ramp F a carpenter
was working on the concrete forms and supports for the safety shape.
All work was in accordance with submittal #901.310-011B.
Specification section 901.310.  At the C04A2 area of the H.O.V. lane the
carpenters were working on the concrete forms and supports for the
safety shape.  At 1245 four laborers started to place concrete for 117
LF. of safety shape.
All work was In accordance with submittal #901.310-011B.
Two surveyors from Modern Continental were working on ceiling
elevations in I-90 E.B. and the ramp F north wall safety shape.

 One ironworker was installing ceiling hanger plates and locking
devices in the EB bore, approx Sta 67+00.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)
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Date Range: 31-DEC-1993 01-JAN-2005to

C09B2

26-NOV-1999

26-NOV-1999

26-NOV-1999

26-NOV-1999

26-NOV-1999

26-NOV-1999

26-NOV-1999

26-NOV-1999

26-NOV-1999

27-NOV-1999

28-NOV-1999

29-NOV-1999

29-NOV-1999

3

3

4

7

7

7

7

7

7

4

4

3

3

NA/767.942

NA/NA

01-13610/996.910

01-17100/996.910

01-17160/996.910

04-10840/700.001

35-11880/700.001

N/A

N/A

01-13610/996.910

01-13610/996.910

01-12710/996.910

01-12710/996.910

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

DONALD MC
CRABB

DONALD MC
CRABB

JAMES BARRETT

JAMES BARRETT

 FArch conducted a BMP (Environmental) walk-down with S. Abbotts of
MCC.  There were no 'Unsatisfactory' or 'Needs Improvement' issues.
Form is attached.
 DELIVERY: There was 1 trailer of ceiling panels delivered to the site
this morning (total = 10 panels).  (Ref Dwg S-346; Ref Spec 723.480;
Ref Submtl 723.480-001-A)
Ceramic tile(729.310): I-90 WB, south wall; exposed scratch and float
coats were sprayed with water to moisten at 8am and again at 7:30pm.
                 No other tile/tile related work was done today.
Specification section 901.310.  At cross passage #26 one ironworker
formed and placed Re-Bar for the floor.  Two laborers placed apprx. 1.5
CY. of concrete for the floor.  This concrete placement was to fill the
area of depression at the bottom of the stairs.  All work was in
accordance with submittal #724.200-017B, and similar to dwg. 
s-395 rev 3
Specification section 901.310.  At utility room #33 two laborers placed
apprx. 1.5 CY. of concrete for the floor.  All work was similar to
submittal # 724.200-017B and Dwg. s-395 rev 3.
Specification section 901.310.  In the C04A2 area of ramp F the
carpenters were working on the concrete forms and supports for the
safety shape. One Ironworker installed Re-bar for the safety shape.  All
work was in accordance with submittal #901.310-011B.

Specification section 901.310.  At the C04A2 area of the H.O.V. lane two
carpenters and one laborer were working on the concrete forms and
supports for the safety shapes, (removed forms from placement on
wednesday).
All work was In accordance with submittal #901.310-011B.
Two surveyors from modern continental were on site for apprx. two hrs
in the afternoon in I-90 EB. to give line and grade for the ceiling.

A MA State Trooper was used to escort a refueling truck onto the ERS
2 Emergency Ramp.

Ceramic tile(729.310): I-90 WB, south wall; exposed scratch and float
coats were sprayed with water to moisten at 8am and again at 9pm.

Ceramic tile(729.310): I-90 WB, south wall; exposed scratch and float
coats were sprayed with water to moisten at 8am and again at 8pm.

 Two laborers were drilling holes for adhesive anchor bolts at EB
Module 81 where the originally installed bolts were shifted to miss
steel, but adversly affected module alignment.  (Ref Dwg S-387; Ref
Spec 723.480.3.07; Ref Submtl 723.480-008-B)

 Three ironworkers were installing ceiling plates, hangers and locking
devices in the EB bore, approx Sta 65+50.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)
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Contract:
FEDR Date FEDR# Activity/Pay Item Name FEDR Text FEDR Description Contractor/Equipment Craft Cd Resp Qty Hours

07:00-15:30

07:00-15:30
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Date Range: 31-DEC-1993 01-JAN-2005to
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30-NOV-1999

30-NOV-1999

30-NOV-1999

30-NOV-1999

30-NOV-1999

30-NOV-1999

01-DEC-1999

01-DEC-1999

01-DEC-1999

01-DEC-1999

4

7

7

7

7

7

3

3

3

3

01-13610/996.910

03-11840/700.001

04-10840/700.001

35-11880/700.001

NA/NA

NA/NA

01-11900/997.102

01-12710/996.910

01-12710/996.910

01-12720-996.910

DONALD MC
CRABB

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

GIOVANNI
CARDARELLI

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

Ceramic tile(729.310): I-90WB,south wall;         
                                                                                                                         
      Scratch coat applied -----    0 sq.ft.                  
Float coat applied -------  696 sq.ft.           
Ceramic tile applied -----  432 sq.ft.           
Grouting of ceramic tile -  210 sq.ft.
                              Extend layout for wall tile/control/const joints.
Exposed areas of scratch and float coats were sprayed with water to
moisten at 6:30am and again at 8:00pm.
                                                                                                Temp inside
curtained area:  min 56f   max 60f                 Temp outside curtained
area: min 46f   max 51f                                           
Specification Section 901.310.  At the C04A2 area of I-90 E.B. two
carpenters started to work on the safty shapes on the north wall.
Allwork was in accordance with submittal #901.310-11B.

Specification section 901.310.  In the C04A2 area of ramp F the
carpenters were working on the concrete forms and supports for the
safety shape.  At 1100hrs three laborers started to place concrete for
80 LF. of safety shape.  These safety shapes were on the south wall.
All work was in accordance with submittal #901.310-011B.
Specification section 901.310.  At the C04A2 area of the H.O.V. one
carpenter was working on the concrete forms and supports for the
safety shapes, (removed forms and air duct inserts from last
placement).
All work was In accordance with submittal #901.310-011B.
Two surveyors from modern continental were in I-90  E.B. working on
ceiling line and grade plus they were laying out the safety shape on the
north wall.
Two carpenters spent 5 hrs. each and one laborer spent 1hr. (11 hrs
total), working on the B/PB C09B2 so-called field trailer.

 There were no NMC plumbers working on C09B2 contract work today.

 Three ironworkers were installing ceiling plates, hangers and locking
devices in the EB bore, approx Sta 64+50.  (Ref Dwg S-387; Ref Spec
960.050.3.A; Ref Submtl 960.020-010-B)

 Two Laborers were drilling holes for ceiling anchor bolts in the EB
bore at locations were the Unistrut could not be used, approx Sta
70+00.  (Ref Dwg SS-387; Ref Spec 723.480.3.07; Ref Submtl 723.480-
008-B)

 Five ironworkers, one operator and one teamster were hanging ceiling
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Contract:
FEDR Date FEDR# Activity/Pay Item Name FEDR Text FEDR Description Contractor/Equipment Craft Cd Resp Qty Hours
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07:00-15:30

72
288

1
8

32

3
3

5
168
72

7

72
8

200
32

72
8

200
32

Tot
Hours

32

8

8
8

32

8

8
8

44

cold
Rectangle



FEDRLIKE.RDF Central Artery/Tunnel Project 27-JUL-06 10:51 AM

206 Page:Field Engineers Daily Report  (FEDR)  System

FEDR Text Search Report

  %%
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13-MAR-2000

13-MAR-2000

13-MAR-2000

13-MAR-2000

13-MAR-2000

13-MAR-2000

13-MAR-2000

13-MAR-2000

3

3

3

3

3

3

4

4

01-13730/ 996.910

05-12640/ 996.910

NA/999.065

NA/NA

NA/NA

NA/NA

01-10620/996.910

01-11630/996.910

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

JAMES BARRETT

DONALD MC
CRABB

DONALD MC
CRABB

 Four ironworkers were installing support angles for exhaust plenum
walls at the joints between modules in WB.  (Ref FCN-046; Ref Dwg S-
280; Ref Spec 723.481; Ref Submtl 723.481-006-A).
 Two ironworkers, one operator and one Brick mason set the last
precast wall panel on the EB south wall at approx. Sta 62+00.  Setting
this 80 sqft panel took 2 hours, including moving the Gradall out of the
tunnel.  This is the last wall panel they can set in the newly turned over
area.  The operator then moved to the boat section to help in the fitting
out the new boat lift which is to be used for ceiling module installation
(see below).  (Ref Dwg S-377, Sect A; Ref Spec 723.450; Ref Submtl
723.450-001-D)

 FArch met with MSP Trooper K. Noseworthy at 9:00 to establish a
police detail at the ERS-5 emergency ramp.  The detail was completed
by 13:00.  Form is attached.  (No references apply).
 Two technicians from Conam testing labs were testing adhesive
anchor bolts in the 4A2 area of HOV, east of the mock-up area.  By
COB they had tested 72 bolts and there were two failures.  The failed
bolts held the test load of 6350 lbs when it was first applied.  The
testing procedure requires the load to be held for two minutes.   During
the two minute holding period both bolts 'popped' loose.  Both bolts
came out almost perfectly clean, with almost no sign of cured epoxy
clinging to either one.  At the location of the failed bolts a new bolt will
be installed and retested.  This completes testing in the HOV 4A2 area,
except for the bolts which are currently supporting the Mock-up ceiling
panels, which still need to be re-tested to the higher (6350 lb) load.
(Ref Dwg S-387; Ref Spec 723.480.3.07.A;  Ref Submtl 723.480-014-A)
 Two technicians from the equipment rental agency were fitting out the
new boat lift to be used in the ceiling hoisting operation.  One MCC
ironworker was assisting them.  One MCC Operator joined this crew
when the wall panel operation was completed (see above), and finished
his day (6 hours) with this activity.  (No references apply for this
logistical activity)

 Three MCC laborers and one operator in a front end loader were
performing logistical duty today, including clean-up and material
staging.  (No references for this logistical activity).

Ceramic Tile(729.310): Ramp A, south wall;                    Cement finisher
working on "capping" area between the top course of 8x8 tile and the
CIP wall. He was using a 1part portland cement to 2.5 part sand mix
material, sloping from the bullnose tile upwards to the CIP
wall(drawing H-706, detail 4).
            Temp inside curtained area:  min 40f   max 58f
Ceramic tile(729.310): HOV lane;
             (submittal#)         Scratch coat applied -----     0 sq.ft.  (729.310
003 C)         Float coat applied -------     0 sq.ft.  (729.310 003 C)
Ceramic tile applied -----     0 sq.ft.  (729.310 005 C)         Grouting of
ceramic tile -     0 sq.ft.  (729.310 006 C)            Temp inside curtained
area:  min 40f   max 58f                           Started layout installing sticks
for control joints on the face of CP27/UR34 (729.310 002 C).
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