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MCC No. 9809-0183-W
Letter No. C09B2-0701

ECEIVE
Central Artery/Tunnel Project

Bechiel/Parsons Brinkeroff ’ F YA T
185 Kneeland Strect JAN 20 2
Boston, MA 02111

January 19,2000

Altention; Mr. R. E. Stefty e
Authorized Representative

Subject: Central Artery (1-93) / Tunnel (I-90) Project
Contract No. 99119-C09B2
[-90 Seaport Access Tunnel Finishes
CP # 22 — Adhesive Anchor Testing Procedure

Reference: B/PB Letter No. 0498, dated 1/7/00
MCC Letter No. 0165, dated 12/29/99
B/PB Letter No. 0436, dated 12/02/99
MCC Letter No. 0139, dated | 1/38/99
B/PB Letter No, 0350, dated 10/12/99

Dear Mr. Steffy:

In response B/PB Letter No. 0498 regarding a demal of CP # 22, MCC does not agree with
B/PB’s position in regards to the determination of responsibility for re-testing previously tested
and approved adhesive anchors.

B/PB quotes Division | of the contract stating that an approved submittal including
manufacturer’s data denoting an allowable adhesive bond strength of 6350 lbs now becomes a
contract “requirement”, taking precedence over the original contract specification value of 3250
lbs. MCC asserts that the manufacturer’s data represents merely information regarding the
historic testing of the anchor and does not have any reference to a “requirement”.  The bid upon
requirement of this issue remains consistent with the contract specifications. B/PB’s position
would ultimately compel a contractor mto submitting 2 lesser quality product, as no safety factor
is allowed for the benefit of the contractor in providing a superior product.

Further, MCC’s response to DR - 001 includes the manufacturer’s requirements for remediating
the pull out issues encountered on this project. An exercise which was directed by B/PB as part
of the DR resolution. Re-testing of propely torques anchors or anchors to a higher strength
criteria was not part of the manufacturers requirements or any requirement of the contract
documents.

A Coariml Nevamcticmitis Domemdoinr

2



MCC Letter No. CO9B2-0183
Page two

MCC maintains that assuring any over torqued anchor meets the onginal contract specified load
of 3250 ths will be the responsibility of MCC. However, MCC will seck reombursement of any
additional testing of anchors torqued to manufacturer's recommendations or testing to a higher
strength criterta beyond 3250 lbs consistent with previous notification of CP # 22,

MCC respectfully requests an FCN and associated [ssue Number be provided in regard to this
matter. If B/PB continues to maintain us original position requiring testing to 6350 lbs or re-
testing previously tested, properly torqued anchors at the expense of MCC, MCC must request
that this 1ssue be immediately raised i accordance with the issue reso'ution model.

For further correspondence on this issue, please contact this office.

Sincerely,
Modern Continental Construction Company Inc.

Robert Coutts
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