ATTACHMENT 22 - LETTER FROM MODERN CONTINENTAL COMPANY
TO BECHTEL / PARSONS BRINCKERHOFF DATED SEPTEMBER 18, 2000
REQUESTING A CONTRACT MODIFICATION BE ISSUED FOR
REIMBURSEMENT OF THE ADDITIONAL WORK ASSOCIATED WITH
RETESTING THE ADHESIVE ANCHORS TO 6,350 POUNDS
(6 pages)



@ MODERN

CONTINENTAL
600 Memorial Drive. Cambridge, MA 02130 ®  Tel: (617) 864-6300 Fax:(617)864-8766 ® www.moderncontinental.c
September 18, 2000 MCC No. 9809-1142-W

Letter No. CO9B2-0350

Central Artery/Tunne] Project
Bechtel/Parsons Brinkeroff
185 Kneeland Street

Boston, MA 02111

Attention: Mr. R_E. Steffy
Authorized Representative

Subject: Central Artery (1-93) / Tunnel (I-90) Project
Contract No. 99119-C09B2
I-90 Seaport Access Tunnel Finishes
Contract Proposal (C.P.) No. 22 — Adhesive Anchor Replacement

Reference: B/PB Letter No. C09B2-0555, dated February 8, 2000
B/PB Letter No. C09B2-0498, dated February 7, 2000
MCC Letter No. C09B2-0165, dated December 29, 1999

Dear Mr. Steffy:

Per the above reference correspondences and conversations between Modern Continental and the
Project, MCC has completed re-testing all ceiling adhesive anchors in the CO4A2 area. The
anchors were originally tested to 3,250 Ibs. tension, per the contract, and then re-tested to 6350
Ibs., as directed by the Project. Throughout the duration of the work, time was documented on
Time & Matenals (T&M) stips.

In accordance with Division 1, Section 4.04 of the General Requirements and Covenants of
Construction Contracts, Modern Continental Construction hereby submits a detailed cost
proposal for Contract Proposal (CP) No. 22. The total cost associated with this change, is
Seventeen Thousand One Hundred Tweo Dollars and Sixty-One Cents ($17,102.61). MCC
respectfully requests that a Contract Modification be issued as reimbursement for the additional
work associated with this change.

If you have any questions, please do not hesitate to contact our office.

Sincerely,
Modern Continental Construction Company Inc.

Robert Coutts
Sr. Project Manager

RC/ID

ce: M. Chamney, B/PB, C. Madden, MCC, J. Pastore, MCC



MODERN CONTINENTAL CONSTRUCTION CO., INC.
RECAPITULATION CHART | Lomp Som
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DESCRIPTION OF WORK: Retest Ceiling Hanger Anchors to 6350 ibs. in HOV

18-Sep-2000
T Labor (Supply Adequate Backup) 3.455.65
2. Health & Welfare 1.840.18
2a. Insurance & Payroll Taxes (11.75% of Line 1) 406.04
3. Owverhead (10% of Line 1) 345.56
4. SUBTOTAL 6,047.43
5. Materials (Supply Adequate Backup)
6. Equipment 3,585.16
6a. Overhead (10% of Line 5 + 6) 359.52
7.  Subcontractor's Work Total 5,453.00
7a. SUBTOTAL 15,455.10
8. 10.00% of Line 7a. General Contractor 1.545.51
8a. SUBTOTAL A 17,000.61
9. Bond at .60% of Line 8a. 102.00
10. SUBTOTAL 17,102.61
10a. General Liab. at .00% of Line 10,
11. TOTAL 17,102.61
Insurance & Payroll Taxes Trade Hours Rate _ “Total
. 7.65% Laborer $8.75
ed. Unemploy. 0.41% Cement Fin. $15.26
3.69% $11.14
8.00 $8.81 70.4
$11.75
11.75% 127.50 $13.88 1,769.71
$10.44
Total Anchors Tested: 266.00 $12.50
Anchor Failures: 22.00 135.50 1,840.1i
Total Cost to Test One (1) Anchor: $64.30



MODERN CONTINENTAL CONSTRUCTION CO., INC.
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T & M WORK
ISSUE#

03/10/00 - Retesting Anchors in HOY - CU04A2 area

Conam 7.50| HR 66.50
Marklift Scissor Lift - 31" 5.50| HR .01 44.06

03/13/00 - Relesting Anchors in HOY - C04A2 area

szm 9.00( HR 65.50
Marklift Scissor Lift - 311 8.00| HR 8.01 64.08

03/28/00 - Retesting Anchers in HOV - C04A2 area

Conam 2.00( HR 1 66.50
JLG 40HTW Boom Aenal] 8.00| HR 20.62 164.96

03/31/00 - Retesting Anchors in HOV - CO4A2 arca

Conam 8.00 | HR 66.50
JLG 40HTW Boom Aeral| 8.00| HR 20.62 164.96

04/38/00 - Retesting Anchors in HOY - C04A2 area

Conam 8.00| HR 66.50
Conam (D.T.) 2.00] HR 99.75
JLG 40HTW Bootn Aerial | 10.00| HR 20.62 206.20

07/10/00 - Retest ceiling anchors in HOY

Iron Worker 8.00| HR 25.00 200.00

Iron Workes Foreman 4.00| HR 25.75 103.00 .

Rack Trk. | TN. 4.00 | HR 7.18 28.72

07/11/00 - Retesting Anchors in HOY

Conam B.00 | HR 66.50
Iron Worker (2) 16.00 | HR 25.00 400.00

Iron Worker (O.T.) 0.50| HR 37.50 18.75




MODERN CONTINENTAL CONSTRUCTION CO., INC.
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Iron Worker Foreman 3.08| HR 25.75 71.25

Iron Worker 2.00| HR 25.00 200.00

Iron Worker (O.T.) }.00 | HR 37.50 37.50

07/13/00 - Retest Anchors in HOY

Iron Worker Foreman B.00| HR 25.75 206.00

Iron Worker Foreman (O.T,| 1.00| HR 38.63 18.63

Iron Worker (2) 6.00( HR 25.00 150.00

Rack Trk. 1 TN. 9.00| HR 7.18 64.62

Conam 450 | HR 66.50
07/17/00 - Retesting Anchors in HOY

Iron Worker Foreman 8.00| HR 25.75 206.00

Iron Worker (2)_ 8.00| HR 25.00 2D0.00

Iron Worker (O.T.) (2) 200 HR 37.50 75.00

Rack Trk. | TH. 8.00| HR 7.18 57.44

Conam 8.00| HR 66.50
£7/18/00 - Retesting Anchors in HOV

Iron Worker Foremnan 4.00| HR 2575 103.00

Tron Worker (2) 6.00 | HR 2500 150.00

Rack Trk. | TN. 4.00 | HR 7.18 28,72

Conam 4.00 | HR 66.50
07/20/00 - Retest Ceiling Anchors in HOV

Iron Worker Foreman 3001 HR 25.75 71.25

Iron Worker 8.00| HR 25.060 200.00

Rack Trk. 1 TN. 3.00| HR 718 21.54

07/21/00 - Retesting Anchors in HOY

Iron Worker Foreman 4.00| HR 25.75 103.00

Iron Worker (2) 8.00| HR 25.00 20000

Rack Trk. I TN. 4,00 HR 7.18 28.72

Conam 500 HR 66.50




MODERN CONTINENTAL CONSTRUCTION CO,, INC.

T&M WORK
ISSUE#

08/03/00 - Retest Anchors in HOV

Conam 4.00| HR 66.50
Iron Worker Foreman 1.00| HR 25.75 25.75
JLG 40HTW Boom Acrial 1.00| HR 20.62 20.62
Marklift Scissor Lift -31*4{ 4.00| HR 8.01 32.04
08/23/00 - Retest Anchors in HOV
Conam 4.00| HR 66.50
Iron Worker Foreman 4.00| HR 25.75 103.00
Rack Trk. 1 TN, 4.00) HR 7.18 28.72
Remob Lift System 4040 "Woody" to Suppert Ceiling Modnles (4 mobilizations - Zhrs each)
Teamster 4-5 Axle 8.00| HR 21.94 175.52 .
Jron Worker Foreman 800 HR 25.75 206.00
Iron Worker 8.00| HR 25.00 200.00
Mack Tracior (Low Bed Sed £.00| HR 30.50 244.00
JLG 40HTW Boom Aerial 3.00( HR 20.62 164.96
Use of Lift System 4040 "Woody"™ to support Ceiling Modules in Mock-Up arez (from July 7, 2000 to July 21, 2000}
Lift System 4040 "Woody”{ 88.00| HR | 25.35 2230.80
|
TOTAL [ | | 345565 3395.16 ]






