ATTACHMENT 23 -LETTER FROM BECHTEL / PARSONS BRINCKERHOFF
(AUTHORIZED REPRESENTATIVE) TO MODERN CONTINENTAL
COMPANY DATED JANUARY 26, 2001 INDICATING CORRECTIVE ACTION
HAD BEEN VERIFIED AND DEFICIENCY REPORT NO. 1 WAS CLOSED
(3 pages)



Massachusetts Turnpike Authority

Central Artery/Tunnel Project

Letter No.:  C09B2-01227
FileNo..  CN-9.09B2.02
..CN-9.09B2.49.01.001

January 26, 2001

Mr. Roebert Coutts

Project Manager

Modern Continental Companies, Inc.
600 Memonal Drive

Cambridge, MA 02210

Subject: Central Artery (I-93)/Tunnel (1-90) Project
Contract No, 99119-C09B2
1-90 Seaport Access Tunnel Finishes
Deficiency Report (DR) No. 1
Adhesive Anchor Failures

B/PB Letter No. C09B2-00436, dated December 2, 1999
B/PB Letter No. C09B2-00499, dated January 7, 2000
MCC Leiter No. CO9B2-00155, dated December 7, 1999

Reference:

Dear Mr. Coutts:

Attached for your use is the final dispasition of DR No. |, Adhesive Ancher Failures. DR No. 1 is

closed.

If you have any questions, please contact me at 350-7594, ext. 56

Sincerely,

BECHTEL/PARSONS BRINCKERHOFF

Robert E Steffy [
Resident Engineer
Authorized Representative of
the Project Director

RES/DEH/dh
Attachments DR No (15 pages)
oo M. Charnev File

185 Kneeland Sueer ¢ Boswon ¢ Massachuserts o 02111 ¢ Phone G17-931-6000 <« Fax 617-457-8198
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DEFICIENCY REPORT

CONTRACT NO: 99119-£0982 CONTRACT NAME: _1-90 SEAPORT ACCESS TUNKRY, FINISHES
DATE OF DEFICIENCY: December 1, 1999 DEFICIENCY REPORT NO: o
DATE ISSUED: December 1, 1999 FIELD ENGINEER: P.C. Aikele o
TO: DISCUSSED WITH: 7
Bob Coutts Bill Britto & Jim Martin
SPECIFICATION SECTIONS: SUBMITTAL NO: T
723.480-2.08 N/A
SCHED. ACTIVITY NO: PAY TEM NO:
N/A N/A

REQUIREMENT:

The ceiling adhesive anchors shall be instalied according to the project speaficabons 723 480-2 08 and
manufacturers requirements so that when the ceiling system s altached to them they do not fail i e pull out

DEFICIENCY:

At least fivo coiling adhesive anchors in the area of calling module HOV 0792 have failed, thal s pull-out has
been observed, since the hanging of the ceding module  See the attached sketch for the locabons of the falled
anchors and the amount of pull-out that has been obsarved

RECOMMENDED ACTION: T —E‘«zESPONSE DUE DATE: 12/08/99

(1) MCC shall contact the adhesive anchor manulfacturer 1o arrange for a sile visit and investigation to
daterming the reason(s) for the failure of the anchors and the propooed rorreclrve actions.
(2) MCC shall submadt the proposed corrective actions to the E al pior to implementabion

CORRECTIVE ACTION TAKEN: | FORECAST COMPLETION DATE:
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