ATTACHMENT 24 - LETTER FROM BECHTEL / PARSONS BRINCKERHOFF
(AUTHORIZED REPRESENTATIVE) TO MODERN CONTINENTAL
COMPANY DATED MARCH 15, 2001 ENCLOSING A FULLY EXECUTED
ORIGINAL OF THE CONTRACT MODIFICATION
(4 pages)



Massachuserts Turnpike Authority

Central Artery/Tunnel Project

March 15, 2001 Letter No.:. CO09B2-0131%
File No.: CN-9.09B2.02

CN-9.09B2.25.158
CN-9.0982.24158

Mr. Robert Coutts

Project Manager

Modem Continental Companies, Inc.

600 Memorial Drive

Cambiidge, MA 02210

Subject: Central Artery (I-93)/Tunnel (I-90) Project
' Coniraci No. 59115-C0982

1-90 Seaport Access Tunnel Finishes
Contract Modification 138FW - Anchor Bolt Testing In HOV

Reference: ~ MCC Letter No. 0465, dated February 22, 2001

Dear Mr. Coutts:

Enclosed, for your records, is a fully executed original of the above referenced Contract Modification.
If you have any gquestions in this matter, please contact myself at 350-7594 ext 56.

Sincerely,

BECHTEL/PARSONS BRINCKERHOFF

Stephen urphy
Resident Engineer
Authorized Representative of
the Project Director

SAM/CFC/ks
/e
Enclosure: Contract Modification 158FW

cc: M. Charney

185 Kneeland Sereet * Boston *  Massachuserts « 02111 » Phone 617-951-6000 o Fax 617-457-8198
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Central Artery/Tunnel

FIELD WORK ORDER MODIFICATION

CONTRACT NO: 95119 C09B2 MODIFICATIONNO:  158FW
CONTRACTOR: MODERN CONTINENTAL CONSTRUCTION CO. INC. EXTRA WORK ORDERNO: 158
CONTRACT DESCRIPTION:  I-90 SEAPORT ACCESS TUNNEL FINISHES

SUMMARY DESCRIFTION OF THIS MODIFICATION (for reference only):

ANCHOR BOLT TESTING IN HOV
PROPOSED FUNDING SOURCE: EXISTING CONTINGENCY " CAUSE CODES:
: COsT TIME 1 DESIGN DEVELOPMENT

ARIGINAJ, CONTINGENCY: $ 4,489,635.00 . 300 Days

INCREASES TO CONTINGENCY: $ .00 0 bays SCHEDULE CHANGE: 1A

AVAILABLE CONTIHGENCY: $4,489,635.00 300 Drys
L CONTMCENCY USED: $ 2,805,570.46 0 Days TACINGMETHOD: [ ]Bs L3
| CURRENT BALANCE: 3 1,684,064.54 300 Days v [} e oNTES

THIS MODIFICATION: $ 16,396.50 D Days

REMAINING BALANCE: § 1,667,668.04 300 Days

GENERAL DESCRIPTION AND JUSTIFICATION FOR CHANGE:

Description:

Provide compensation to the contractor for re-testing the ceiling adhesive anchor bolts in the HOV Ramp of the CO4A2 area.

Justification:

Due to several failures of ceiling anchor bolts in the HOV, the Project determined that all of the bolts that wera installed
had to be re-tested at 6350 Lbs. tension. The &350 lbs represents the manufacturer's allowable bond strength for a properly
installed adhesive anchor. The Contractor complied and tested all the anchor bolts but made claim for the re-testing costs as
in their opinion, the Contract calls for 3250 lbs tension.

This jssue was scheculed for heering at Senior Partrers since both partiss could rot initially come to agreement. However, in
an effort tp resolve this issue and not go to Senior Partners, since the total commercial value was minimal, an agreement was
reached. Tha Project agreed to pay the re-testing costs for any anchor, which passed testing at 6350 lbs., and, to split the
cost for anchors which were tested and passed at the 3250 level but failed to the 6350 level.

THE CONTRACT SCHEDULE OF PRICES AHD QUANTITIES IS REVISED AS FDLLOWS:

Add:

{tem No. Deseription Quantity Amount
001.099 RETESTING OF CEILING AMCHORS IM HOV.............. berasemasss LS . $16,396.50
CRE115G(3/98) ORACLE (5/95) CCAMA-2M FAGE 1 OF .



Central Artery/Tunnel

FIELD WORK ORDER MODIFICATION
(CONTINUATION SHEET)

CONTRACT NO: 99119 _C09B2 MODIFICATIONNO:  158FW o

™ TTis Modihication is made to the above relerenced Contract, subject to the conditions set forth herein. Exccpt to the extent otherwise expressly stated
_herzin: The Contractor shall perform all work and furnish al} labor, materials, tools, equipment and incidentals necessary to accomplish this
Modification 2nd to incorporate it into the Contract work, in strict campliance with Division 1, General Requirements and Covepants, Article 4.01,
entitled "Intent of the Contract Documents” and all existing requirements of the Contract, including but not limited to all specifications, drawings and
incorporated standards.

Except as expressly incorporated herein, no documents or statements of any kind (including but not limited to any transmittals or correspondence) are
part of or included in this Modification; provided however, that incorporated documents shall be deemed to include any documents expressly listed as
incorporated in earlier parts of a multipart Modification unless expressly deleted.

Except for any specifically stated increase or decresse in Conirzct Time for completion and/or to Interim hiilestones, no extension of time is dae for
this Modification.

Except to the extent expressly and clearly reserved herein, and subject only to the Contractor’s right to timely dispute the Adjustment in Contract
Price and/or Contract Time for a Unilateral Change Order as stated in the Contract, acceptance of the terms of this Modification constitutes full and
firal settlement of any and all claims, whether consequential, indirect or direct, resulting from or related to the Modification described herein.

This Modification and any payment made hercunder does not constitute an admission of Hability by MHD or a waiver of insurance coverage by MHI
or the Contractor.

Except as provided herein all terms and conditions of the Contract as heretofore modified remain unchanged.

The Contractor acknowledges and egrees that the Massachnsetts Tumpike Authority (the MTA) is authorized to approve and execute Modifications
for and on behalf of the Massachusetts Highway Department (the Department), the Contractor recognizes this authorization, and the Contractor agre
that it does not have any contractual or other relationship with the MTA and that its sole recourse in connection with the Contract and afl
Modifications is with the Department.

ORIGINAL CONTRACT § $64,137,639.00 THIS CHANGE — INCREASE 116,396.50

AT
3//‘//)/ FHWA CONCURRENCE:
FRRESHE R STELhEN A HIVEPRY Date
MASSACHUSETTS TURNPIKE AUTHORITY
TTHIRD PARTY i YES E-,_g NO
ORGANIZATION; None 5 / 8 o
_ T. White Area Engineer ' Datc
Not Required for this FWO Date APPROVED [:] NOT APPROVED
D APPROVED D NOT APPROVED APPROVED, SUBSECT TQ REMARKS
TCONTRACT OR SIGNA TURE Nl FEWA REMARKS:
I e
obert Co Date
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