

## Bridge Factors Factual Report Attachment 10 – FDOT Local Agency Program (LAP) Amendment Extension Request dated January 2, 2018

Miami, FL

**HWY18MH009** 

(2 pages)



January 2, 2018

Xiomara Nuñez, M.B.A Local Program Coordinator Florida Department of Transportation (FDOT) District VI-Adam Leigh Cann Building Program Management Room 6112A 1000 NW 111th Avenue Miami, Florida 33172

Re:

Request for Amendment to Local Agency Program (LAP) Agreement FM No. 434688-1 FIU UniversityCity Prosperity Proj. Along SW 109 Ave & SR 90/SW 8 St.

Dear Ms. Nuñez:

Florida International University respectfully requests an 11-month extension of time to the Local Agency Program (LAP) Agreement between the Florida Department of Transportation (FDOT) and Florida International University (FIU) for the project described below:

| Project Description   | FM No.   | Contract<br>No. | Amount       | Current<br>End Date | Requested<br>End Date |
|---|----------|-----------------|--------------|---------------------|-----------------------|
| FIU UniversityCity Prosperity Proj. Along SW 109 Ave & SR 90/SW 8 St. | 434688-1 | ARI73           | \$15,445,663 |                     | 2/15/2019             |

Justification for Extension: LAP Agreement 434688-1 funds the TIGER Discretionary grant awarded by the U.S. Department of Transportation / Federal Highway Administration (DOT/FHWA) under agreement FHWA FY 2013 Tiger Grant No. 12 to FIU. On December 11, 2017 DOT/FHWA executed amendment two (attached) to the above referenced grant award amending the project's schedule summary to indicate that the project will be closed out by February 15, 2019. Accordingly, we request that the end date for LAP Agreement 434688-1 be amended to coincide with the revised close out end date of February 15, 2019 as stipulated in the recently executed amendment two for FHWA FY 2013 Tiger Grant No. 12.

| I thank you in advance for your consideration please feel free to contact me at | of our request. If you have any questions about this request then |
|---|---|
| •   |   |

Sincerely,

Roberto M. Gutierrez Assistant Vice President for Research

Cc: Kenneth A. Jessell, Ph.D., MBA
FIU Senior Vice President and Chief Financial Officer

Jorge E. Yi, MA, MBA FIU Post Award Coordinator III Approved:

Harold Desdunes, P.E.
Director of Transportation
Development
PDOT