



**Bridge Factors Factual Report Attachment 9 – FDOT Local Agency Program (LAP)
Supplemental Agreement No. 1 dated June 2, 2017**

Miami, FL

HWY18MH009

(7 pages)



Florida Department of Transportation

RICK SCOTT
GOVERNOR

1000 NW 111 Avenue
Miami, FL 33172-5800

RACHEL D. CONE
INTERIM SECRETARY

June 6, 2017

Kenneth A. Jessell, Ph.D.
Senior Vice President and Chief Financial Officer
Florida International University
11200 SW 8th Street, PC 523
Miami, FL 33199

Subject: **Notice to Proceed - Supplemental Agreement # 1**
FIU University City Prosperity Project along SW 109th Ave & SR 90/SW 8 St
FM# 434688-1
Contract: AR173
Federal ID: TGER-002-A
County: Miami-Dade

Dear Dr. Jessell:

This letter serves as a Notice to Proceed for the subject project Florida International University is now authorized to proceed with the Construction services (Phase 58) abiding to the terms in the enclosed Supplemental Agreement. Attached to this letter, please find two executed copies of the Supplemental Agreement #1.

For further reference, please contact District 6 LAP Project Manager, Alfredo Reyna P.E. at (305) 470-5288

Sincerely,


Aiah Yassin,
District Local Program Administrator

W/attachment: Executed Supplemental Agreement # 1

Cc: Alfredo Reyna, File

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
03/17
Page 1 of 3

SUPPLEMENTAL NO.

1

FEDERAL ID NO. (FAIN)

TGER-002-A

CONTRACT NO.

ARI73

FEDERAL AWARD DATE

6/18/14

FPN

434688-1

LOCAL AGENCY DUNS NO.

071298814

The Florida International University desires to supplement the original Agreement entered into and executed on June 23, 2014 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name FIU UniversityCity Prosperity Project along SW 109 Avenue & SR 90/SW 8th street

Length _____

Termini _____

Description of Work:

The UniversityCity Prosperity will link the town of Sweetwater and Florida International University through a signature pedestrian-oriented bridge over a busy arterial route (SW 8th Street/US-41) separating Sweetwater from Florida International University, technology improvements, streetscaping, and community transit services. The project will create an electronic wayfinding system useful for people to travel to and through the FIU campus and creates a complete street to connect two portions of the campus that are currently disconnected. Project work includes bridge entry plazas in Sweetwater and FIU, along with enhanced shade trees, street and bridge furniture, street signing and lighting, and wide sidewalks.

Reason for Supplement and supporting engineering and/or cost analysis:

The reason for the Supplement is threefold. First, additional construction funding in the amount of \$567,500 is associated with enhancements to the pedestrian bridge and plaza that were recommended by the MPO Citizen's Transportation Advisory Committee and approved by the Miami-Dade Metropolitan Planning Organization. These enhancements are for an added westward direction staircase on the northern side of the bridge for greater entry and exit in Sweetwater; additional lighting at the top of the bridge pylon and conduit for cameras to improve safety, visibility and utilization; tables, seating and electrical connections on the bridge to create an inviting open-plaza concept; and power and data feeds for kiosks on both the Sweetwater and FIU plazas. Second, the pedestrian bridge over SW 8th Street/US-41 was moved 11 feet to the north in order to accommodate a newly proposed express bus lane, or premium transit corridor, which is currently under an FDOT project development and environment study. Because this relocation will improve public transportation opportunities in the region and is in alignment with UniversityCity objectives, FIU has concurred with this decision. The additional construction cost for the 11 feet movement is \$402,724 excluding additional CEI that will be negotiated and a request for additional funds made at that time. Finally, the funding supplement includes \$243,778 in additional CEI services associated with the original Design-Build award.

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT
ADJUSTED EXHIBIT B SCHEDULE OF FUNDING**

FPN
434688-1


TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Planning Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Project Development & Environment (PD&E)					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design					
FY: 13/14	\$457,771.00	\$0.00	\$457,771.00	\$327,771.00	\$130,000.00
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Design Cost	\$457,771.00	\$0.00	\$457,771.00	\$327,771.00	\$130,000.00
Right-of-Way					
FY: 13/14	\$1,745,800.00	\$0.00	\$1,745,800.00	\$1,745,800.00	\$0.00
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Right-of-Way Cost	\$1,745,800.00	\$0.00	\$1,745,800.00	\$1,745,800.00	\$0.00
Construction					
FY: 13/14	\$11,875,092.00	_____	\$11,875,092.00	\$840,972.00	\$11,034,120.00
FY: 16/17	_____	\$970,224.00	\$970,224.00	_____	\$970,224.00
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Construction Cost	\$11,875,092.00	\$970,224.00	\$12,845,316.00	\$840,972.00	\$12,004,344.00
Construction Engineering and Inspection (CEI)					
FY: 13/14	\$1,367,000.00	_____	\$1,367,000.00	\$134,000.00	\$1,233,000.00
FY: 16/17	_____	\$243,778.00	\$243,778.00	_____	\$243,778.00
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total CEI Cost	\$1,367,000.00	\$243,778.00	\$1,610,778.00	\$134,000.00	\$1,476,778.00
Total Construction & CEI Costs	\$13,242,092.00	\$1,214,002.00	\$14,456,094.00	\$974,972.00	\$13,481,122.00
TOTAL COST OF THE PROJECT	\$15,445,663.00	\$1,214,002.00	\$16,659,665.00	\$3,048,543.00	\$13,611,122.00


STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY Florida International University

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION


By: 

By: 

Name: Kenneth A. Jexscil
Title: Senior V.P. + CFO

Name: Harold A. Desdunes, P.E.
Title: District Director of Transportation Development

Attest: 

Attest: 


Name: Lizvette Torres
Title: Paralegal

Name: Jade McElendon
Title: Administrative Assistant

Date: 5-31-2017

Date: 6/2/17

Legal Review: 



wendy Applebaum

6

5/30/2017

Florida Department of Transportation
Federal Authorization Management
System
Notice of Approved Modification
to Federal Project Agreement
from Federal Highway Administration

Federal Aid Project Number: TGER 002 A

State Project Number: 434688 1 38 01

The Project Agreement for the above-referenced project entered into between the undersigned parties and executed by the Division Administrator on 6/17/2014 is hereby modified as follows:

Project Location:FIU UNIVERSITY CITY PROSPERITY PROJ. ALONG SW 109 AVE & SR 90/SW
8 ST;PEDESTRIAN/WILDLIFE OVERPASS;PRELIMINARY ENGINEER;LAP

Dist. Appr.	FAIN	Urban/ With	Revised Total Cost	Revised Federal Share	Revised Federal Funds Under Agreement	Revised Advanced Construction
06 LZ20	12TGER002LZ20		147,688.00	100.0%	147,688.00	0.00
		MIAMI-				
06 QTDG	12TGER002QTDG	HIALEAH	15,577,077.00	100.0%	11,397,120.00	0.00
06 Z300	12TGER002Z300		1,066,314.00	100.0%	1,066,314.00	0.00

Department of Transportation

Available funds certified by:	ANA ALVAREZ	Date:5/26/2017
Approval recommended by:	CARSHERAH COLLINS	Date:5/26/2017
Approved and Authorized by:	FORNICHER NIXSON	Date:5/26/2017

Federal Highway Administration

Approval Recommended by:		Date:5/30/2017
Approved and Authorized by:		Date:5/30/2017
Agreement Approved by:	MANUAL APPROVAL	Date:5/30/2017

State remarks:

\$567,500 ADDED FOR SA#1 FOR ENHANCEMENTS OF THE PEDESTRIAN BRIDGE AND PLAZA ADDED WESTWARD DIRECTION STAIRCASE ON THE NORTHERN SIDE OF THE BRIDGE FOR GREATER ENTRY AND EXIT IN SWEETWATER, ADDITIONAL LIGHTING AT THE TOP OF THE BRIDGE PYLON AND CONDUIT FOR CAMERAS TO IMPROVE SAFETY, VISIBILITY AND UTILIZATION, ETC. AND AS PER RECOMMENDATIONS FROM THE MPO CITIZEN'S TRANSPORTATION ADVISORY COMMITTEE AND APPROVED BY THE MIAMI DADE METROPOLITAN PLANNING ORGANIZATION (MPO). RECOMMENDATIONS FOR THE BRIDGE RELOCATION WILL ALSO ENHANCE PUBLIC TRANSPORTATION OPPORTUNITIES IN THE REGION AND IS IN ALIGNMENT WITH THE UNIVERSITY CITY OBJECTIVES. PLUS \$402,724 ADDITIONAL CONSTRUCTION COST FOR 11 FEET MOVEMENT EXCLUDING ADDITIONAL CEI THAT WILL BE NEGOTIATED AND A REQUEST FOR ADDITIONAL FUNDS MADE AT THAT TIME, FINALLY THE FUNDING SUPPLEMENTAL INCLUDES \$243,778 IN ADDITIONAL CEI SERVICES ASSOCIATED WITH THE ORIGINAL DESIGN BUILD AWARD. TOTAL FOR THIS MODIFICATION, \$1,214,002. INDIRECT N/A.

Division remarks:

To: [REDACTED]

**FLORIDA DEPARTMENT OF TRANSPORTATION
FUNDS APPROVAL**

ARI73

6/1/2017

CONTRACT INFORMATION

Contract:	ARI73
Contract Type:	AK - PROJ PARTICIPATION (PROJ PART)
Method of Procurement:	G - GOVERNMENTAL AGENCY (287.057,F.S.)
Vendor Name:	FLORIDA INTERNATIONAL UNIV
Vendor ID:	F650177618001
Beginning Date of This Agreement:	06/23/2014
Ending Date of This Agreement:	03/31/2018
Contract Total/Budgetary Ceiling:	ct = \$14,825,124.00
Description:	FIU UniversityCity Prosperity Project Along SW 109 Ave & SR90/SW 8 Street; Pedestrian/Wildlife Overpass

FUNDS APPROVAL INFORMATION

FUNDS APPROVED/REVIEWED FOR ROBIN M. NAITOVE, CPA, COMPTROLLER ON 6/1/2017

Action:	Supplemental	Supplemental
Reviewed or Approved:	APPROVED	APPROVED
Organization Code:	55064010612	55064010612
Expansion Option:	AE	A6
Object Code:	780000	780000
Amount:	\$970,224.00	\$243,778.00
Financial Project:	43468815801	43468816801
Work Activity (FCT):	215	215
CFDA:	20.205	20.205
Fiscal Year:	2017	2017
Budget Entity:	55150200	55150200
Category/Category Year:	088799/17	088718/17
Amendment ID:	S001	S001
Sequence:	00	01
User Assigned ID:	SA 01	SA 01
Enc Line (6s)/Status:	0006/04	0007/04

Total Amount: \$1,214,002.00