

## DAILY PROGRESS REPORT

<b>DATE/ REPORT NUMBER</b>	<b>Wednesday, April 12, 2023 / 005</b>
<b>PROJECT:</b>	Kodiak Enterprise
<b>JOB ID #:</b>	23-EN02
<b>CLIENT:</b>	Trident Seafood
<b>LOCATION:</b>	Tacoma WA
<b>DAYS ON SITE:</b>	005
<b>WEATHER (DELAY):</b>	

CONTRACT DETAILS & STAKEHOLDER INFORMATION	
<b>CONTRACT PARTY</b>	Trident Seafoods Corporation
<b>COMPANY REPRESENTATIVE</b>	Martin Teachout
<b>CONTRACT TYPE</b>	
<b>DATED</b>	

### 1 STATUS OF CASUALTY

CONDITION OF CASUALTY		
<b>GENERAL LOCATION</b>	Tacoma, Washington, USA	
<b>COORDINATES</b>	47° 17' 00" N 122° 24' 32" W	
<b>HEADING</b>	312	
<b>LIST</b>	Variable during the firefighting operation 11°-14° at this time	
<b>DRAFTS</b>	PORT	STARBOARD
<b>FORWARD</b>	Variable	Variable
<b>AFT</b>	Variable	Variable
<b>DRAFT READING TIME</b>	Variable	Variable
<b>GENERAL CONDITION</b>	The onboard fire is still active	

CONDITION OF CARGO	
<b>CARGO TYPE</b>	None
<b>CARGO CONDITION</b>	N/A



## 2 DAILY ACTIVITIES

- 0000 Operations continue from April 11<sup>th</sup>  
The list continues to fluctuate between 11° and 14° to port, corrected by cycling the dewatering pumps  
Cooling, dewatering, and vac truck removal of wastewater will continue throughout the day today  
There are currently two active fires onboard
- 0600 Tailgate Safety meeting and crew change.  
3<sup>rd</sup> Tacoma Fire team is back on site for the day shift
- 0800 Crew begins engineering and fabrication of covers to replace damaged interior hatches. These will be needed prior to accessing further interior spaces to avoid venting interior spaces and causing re-flash within the vessel
- 1000 Crew removed a damaged interior ladder and replaced it with a new ladder to gain safe entry to interior compartments
- 1530 Hatch cover completed
- 1600 Crew continues dewatering and cooling efforts throughout the day. The total number of vacuum truckloads to date is 66 by end of day  
Salvage Master continues revisions to salvage plan
- 2359 Operations continue into April 13<sup>th</sup> 2023

## 3 PLANNED ACTIVITIES

- Continue firefighting efforts
- Continue dewatering and vessel stabilization efforts
- Continue to revise Salvage Plan
- Continue to monitor vessel stability

## 4 PERSONNEL

RESOLVE PERSONNEL				
NAME	TITLE	ORIGIN	ON-HIRE	OFF-HIRE
Stuart Miller	Salvage Master	Lutz FL	04/08/2023	
Chad Kasin	Project Manager	Tacoma WA	04/08/2023	
Richard Todd Duke	Fire Officer	Anchorage AK	04/08/2023	
<b>Taylor Reiss *</b>	<b>Naval Architect</b>	<b>Ft Lauderdale FL</b>	<b>04/08/2023</b>	
<b>Edward Yenni *</b>	<b>Salvage Officer</b>	<b>Mobile AL</b>	<b>04/08/2023</b>	
Troy Lacy	Firefighter /Salvor/Diver	Vancouver CAN	04/08/2023	
<b>Ryan Jessup*</b>	<b>Firefighter/Salvor/Diver</b>	<b>Ft Lauderdale FL</b>	<b>04/08/2023</b>	
<b>Paul Brann*</b>	<b>Firefighter/Salvor/Diver</b>	<b>Ft Lauderdale FL</b>	<b>04/08/2023</b>	
<b>Zach Verfaille*</b>	<b>Marine Firefighter</b>	<b>Anchorage AK</b>	<b>04/08/2023</b>	
Colton Webb	Marine Firefighter	PNW	04/08/2023	04/09/2023

John Pascoe	Firefighter /Salvor/Diver	Brick NJ	04/09/2023	
Jan Jonas	Project Coordinator	Ft Lauderdale FL	04/08/2023	
Amy (Katy) Stewart	Logistics Coordinator	Savannah GA	04/09/2023	
Christopher Ritter	Marine Firefighter	Lakebay WA	04/08/2023	
Corey Palmer	Marine Firefighter/ Safety Officer	Madison Lake MN	04/08/2023	
Kyle Higgins	Marine Firefighter	Poulsbo WA	04/08/2023	04/10/2023
<b>Patrick French*</b>	<b>Marine Firefighter</b>	<b>Poulsbo WA</b>	<b>04/08/2023</b>	
Lewis Everard	Marine Firefighter	PNW	04/08/2023	
James Whitsett	Marine Firefighter	Olalla WA	04/08/2023	
Lonny McKinney	Marine Firefighter	Port Orchard WA	04/08/2023	
Justin Michalman	Marine Firefighter	Jacksonville FL	04/10/2023	
<b>Michael McDonough*</b>	<b>Marine Firefighter</b>	<b>Boston MA</b>	<b>04/09/2023</b>	
Asha Osman	Office Admin	Tacoma WA	04/08/2023	
Greg Thurnau	Firefighter /Salvor/Diver	Jacksonville FL	04/10/2023	
Nathan Hood	Marine Firefighter	Seattle WA	04/10/2023	04/13/2023
Chris Scott	Naval Architect	Remote - FL	04/08/2023	
Samantha Gelperin	Marine Firefighter	PNW	04/08/2023	
Sean McAleer	Logistics Coordinator	Ft Lauderdale FL	04/12/2023	
Zane Enright	Salvor/Diver	Seattle WA	04/12/2023	
Corbin Rogers	Salvor/Diver	Salt Lake UT	04/12/2013	
<b>*Night Shift</b>				

**THIRD-PARTY PERSONNEL**

<b>NAME</b>	<b>TITLE</b>	<b>ORIGIN</b>	<b>ON-HIRE</b>	<b>OFF-HIRE</b>
Brad Lamkin - Glosten	Salvage Engineering Consultant	Seattle WA	04/08/2023	
David DeVilbiss - Glosten	Senior Marine Consultant	Seattle WA	04/08/2023	

**5 EQUIPMENT**

**RESOLVE EQUIPMENT**

<b>ASSET ID</b>	<b>EQUIPMENT</b>	<b>QTY</b>	<b>ON-HIRE</b>	<b>OFF-HIRE</b>
200016	Thermal Imaging Camera	2	04/08/2023	
TBD	Thermal Imaging Camera	3	04/09/2023	
202371	5 Gas Meter	2	04/08/2023	



TBD	5 Gas Meter	2	04/09/2023	
205830	FiFi Package - Tacoma	1	04/08/2023	
TBD	FiFi Package – San Francisco	1	04/10/2023	
203412	Bunker Gear Package	8	04/08/2023	
TBD	Bunker Gear Package	1	04/09/2023	
TBD TBD	Bunker Gear Package	2	04/10/2023	
205867	Portable Generator 3k	2	04/08/2023	
230771	Dewatering Pump 3" with hose	2	04/08/2023	
TBD	Light Rigging Package	1	04/08/2023	
230754	4" Hydraulic Submersible Pump	1	04/08/2023	
TBD	4" Hydraulic Submersible Pump	1	04/09/2023	
	2" Pneumatic Pump	2	04/09/2023	
	3" Pneumatic Pump	2	04/09/2023	
	¾" Pneumatic Hose	10	04/09/2023	
multiple	4" x 50' Lay flat Hose	5	04/08/2023	
multiple	4" x 19' rigid hose w/end blank flanges	3	04/08/2023	
TBD	2" diaphragm pump	2	04/08/2023	
multiple	2" 150 PSI Fuel hose – semi-rigid	20	04/08/2023	
TBD	2" 150 PSI Fuel hose – semi-rigid	14	04/09/2023	
multiple	3" 150 PSI Fuel hose – semi-rigid	10	04/08/2023	
TBD	3" 150 PSI Fuel hose – semi-rigid	5	04/09/2023	
203567	Hydraulic Power Pack	1	04/08/2023	
TBD	Hydraulic Power Pack	1	04/09/2023	
230529	Communications Package – 6 VHF radios	2	04/08/2023	
	Communications Package – 6 VHF radios	2	04/09/2023	
TBD	Tools Package	1	04/08/2023	
TBD	Safety/PPE Package	1	04/08/2023	
TBD	Resolve Truck – F-350	1	04/08/2023	
TBD	Shallow Water Dive Spread	1	04/11/2023	
TBD	Diver Video Camera System	1	04/11/2023	
TBD	F-450 Box Truck	1	04/11/2023	
TBD	Hard hat-mounted camera	2	04/12/2023	
TBD	Salvage Patch Kit	2	04/09/2023	
TBD	Medical Kit	1	04/08/2023	

**THIRD-PARTY EQUIPMENT/SERVICES**

NAME	DESCRIPTION	QTY	ON-HIRE	OFF-HIRE
Clean Harbors	Vac Truck – Direct to Trident	1	04/09/2023	
Enterprise	Rental Cars	7	04/08/2023	

API	Weather Routing Service	1	04/12/2023	
-----	-------------------------	---	------------	--

## 6 FLOATING CRAFT

RESOLVE FLOATING CRAFT				
NAME	DESCRIPTION	ORIGIN	ON-HIRE	OFF-HIRE

THIRD-PARTY FLOATING CRAFT				
NAME	DESCRIPTION	COMPANY	ON-HIRE	OFF-HIRE
Work Boat	Trident owned - as Dive vessel	Trident	04/10/2023	
Work Boat	Trident owned - as Dive vessel	Trident	04/10/2023	

## 7 AREAS OF CONCERN

- Freon - Today crew was able to access the refrigeration machinery space and confirm that the system is no longer a closed loop and that the tanks no longer contain amounts of freon beyond residual.

### 7.1 SAFETY OBSERVATIONS

- A Site-Specific Health and Safety Plan was submitted to the Unified Command for approval.
- A Dive Operations Plan was submitted to the Unified Command for approval.
- Fatigue management is an important topic on-site at this stage, including awareness of signs of fatigue in co-workers.

## 8 ADDITIONAL REMARKS / COMMENTS

## 9 SIGNATURES



---

---



Resolve Representative

Name: Stuart Miller

Title: Salvage Master

Client Representative

Name:

Title:

## 10 PHOTOS



***Figure 1 - Resolve fire pump cooling the hull***




Figure 2 - Early planning for replacement hatches






Figure 3 - Hatch drawings



**Figure 4 - Hatch progress**



**Figure 5 - Completed hatch**