

DAILY PROGRESS REPORT

DATE/ REPORT NUMBER	Saturday, April 15, 2023 / 008
PROJECT:	Kodiak Enterprise
JOB ID #:	23-EN02
CLIENT:	Trident Seafood
LOCATION:	Tacoma WA
DAYS ON SITE:	008
WEATHER (DELAY):	

CONTRACT DETAILS & STAKEHOLDER INFORMATION					
CONTRACT PARTY Trident Seafoods Corporation					
COMPANY REPRESENTATIVE Martin Teachout					
CONTRACT TYPE	CONTRACT TYPE				
DATED					

1 STATUS OF CASUALTY

CONDITION OF CASUALTY					
GENERAL LOCATION	Tacoma, Washington, USA	Tacoma, Washington, USA			
COORDINATES	47° 17′ 00″ N 122° 24′ 32″ W	47° 17′ 00″ N 122° 24′ 32″ W			
HEADING	312				
LIST	Variable 11°-14°	Variable 11°-14°			
DRAFTS	PORT	STARBOARD			
FORWARD	Variable	Variable			
AFT	Variable	Variable			
DRAFT READING TIME	Variable Variable				
GENERAL CONDITION	The fire was declared extinguished on April 14, 2023 @ 1600				

CONDITION OF CARGO				
CARGO TYPE	CARGO TYPE None			
CARGO CONDITION	N/A			

23-EN02 Daily Progress Report No. 008 Date: 15 April 2023



2 DAILY ACTIVITIES

0000	Operations continue from April 14, 2023.
0600	Shift change and Safety Meeting.
0700	Naval Architects continue work to access all ballast and fuel tanks to take soundings for stability
	calculations and lightering plan for upcoming revision 2 of the Salvage Plan.
1500	SERT approves salvage plan Rev. 1.
1518	Based on SERT approval, The Unified Command approves dewatering operations.
1700	The salvage crew begins transferring water from the cargo hold to ballast tank #4 (port side) in
	order to maintain stability during the dewatering process.
1700	Dewatering operations paused for the night.
1800	Crew change – The night shift is now a 2 person housekeeping crew doing hourly checks on the
	vessel.
2359	Operations continue into April 16, 2023.

3 PLANNED ACTIVITIES

- Continue to revise Salvage Plan to incorporate dewatering and fuel lightering plans.
- Continue to monitor vessel stability
- Continue to ventilate to create a safe workspace

4 PERSONNEL

RESOLVE PERSONNEL					
NAME	TITLE	ORIGIN	ON-HIRE	OFF-HIRE	
Stuart Miller	Salvage Master	Lutz FL	04/08/2023		
Chad Kasin	Salvage Officer	Tacoma WA	04/08/2023		
Richard Todd Duke	Fire Officer	Anchorage AK	04/08/2023		
Taylor Reiss	Naval Architect	Ft Lauderdale FL	04/08/2023		
Edward Yenni *	Salvage Officer	Mobile AL	04/08/2023		
Troy Lacy	Firefighter /Salvor/Diver	Vancouver CAN	04/08/2023		
Ryan Jessup	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023		
Paul Brann	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023		
Zach Verfaille	Marine Firefighter	Anchorage AK	04/08/2023		
Colton Webb	Marine Firefighter	PNW	04/08/2023	04/09/2023	
John Pascoe	Firefighter /Salvor/Diver	Brick NJ	04/09/2023		
Jan Jonas	Project Coordinator	Ft Lauderdale FL	04/08/2023		
Amy (Katy) Stewart	Project Manager	Savannah GA	04/09/2023		
Christopher Ritter	Marine Firefighter	Lakebay WA	04/08/2023		
Corey Palmer	Marine Firefighter/ Safety Officer	Madison Lake MN	04/08/2023		

Date: 15 April 2023 Page 2



Kyle Higgins	Marine Firefighter	Poulsbo WA	04/08/2023	04/10/2023
Kyle Higgins	Marine Firefighter	Poulsbo WA	04/14/2023	
Patrick French	Marine Firefighter	Poulsbo WA	04/08/2023	04/12/2023
Patrick French	Marine Firefighter	Poulsbo WA	04/14/2023	04/15/2023
Lewis Everard	Marine Firefighter	PNW	04/08/2023	
James Whitsett	Marine Firefighter	Olalla WA	04/08/2023	
Lonny McKinney	Marine Firefighter	Port Orchard WA	04/08/2023	
Justin Michalman	Marine Firefighter	Jacksonville FL	04/10/2023	04/14/2023
Michael McDonough*	Marine Firefighter	Boston MA	04/09/2023	
Asha Osman	Office Admin	Tacoma WA	04/08/2023	
Greg Thurnau	Firefighter /Salvor/Diver	Jacksonville, FL	04/10/2023	
Nathan Hood	Marine Firefighter	Seattle WA	04/10/2023	04/14/2023
Chris Scott	Naval Architect	Remote – FL	04/08/2023	
Samantha Gelperin	Marine Firefighter	PNW	04/08/2023	04/10/2023
Samantha Gelperin	Marine Firefighter	PNW	04/12/2023	04/13/2023
Sean McAleer	Logistics Coordinator	Ft Lauderdale FL	04/12/2023	
Zane Enright	Salvor/Diver	Seattle WA	04/12/2023	04/15/2023
Corbin Rogers	Salvor/Diver	Salt Lake UT	04/12/2023	
Bryan Alonso	Shore Coordinator	Ft Lauderdale FL	04/13/2023	
David Nelson	Marine Firefighter	PNW	04/14/2023	
Zach Broussard	Marine Firefighter	PNW	04/09/2023	04/10/2023
Zach Broussard	Marine Firefighter	PNW	04/12/2023	04/13/2023
Joel Primiamo	Marine Firefighter	PNW	04/13/2023	
*Night Shift				

THIRD-PARTY PERSONNEL									
NAME TITLE ORIGIN ON-HIRE OFF-HIRE									
Brad Lamkin - Glosten	Salvage Engineering Consultant	Seattle WA	04/08/2023						
David DeVilbiss - Glosten									

5 EQUIPMENT

RESOLVE EQUIPMENT					
ASSET ID	EQUIPMENT	QTY	ON-HIRE	OFF-HIRE	
200016	Thermal Imaging Camera	3	04/09/2023		
202371	5 Gas Meter	2	04/08/2023		
TBD	5 Gas Meter	2	04/09/2023		
205830	FiFi Package – Tacoma (5500gpm)	1	04/08/2023		
202029	FiFi Package – San Francisco (3300gpm)	1	04/10/2023		



				•
203412	Bunker Gear Package	8	04/08/2023	
TBD	Bunker Gear Package	9	04/09/2023	
TBD	SCBA	4	04/08/2023	
TBD	SCBA	6	04/12/2023	
TBD	SCBA Bottles	8	04/08/2023	
TBD	SCBA Bottles	6	04/12/2023	
TBD	HP Compressor – SCBA Fill	1	04/08/2023	
205867	Portable Generator 3k	2	04/08/2023	
230771	Dewatering Pump 3" with hose	2	04/08/2023	
206384	Light Rigging Package	1	04/08/2023	
230754	4" Hydraulic Submersible Pump	1	04/08/2023	
202191	4" Hydraulic Submersible Pump	1	04/09/2023	
TBD	2" Pneumatic Pump	2	04/09/2023	
TBD	3" Pneumatic Pump	2	04/09/2023	
TBD	¾" Pneumatic Hose	10	04/09/2023	
multiple	4" x 50' Lay flat Hose	5	04/08/2023	
multiple	4" x 19' rigid hose w/end blank flanges	3	04/08/2023	
210033	Equipment Tripod (for pump)	1	04/08/2023	
TBD	2" diaphragm pump	2	04/08/2023	
multiple	2" 150 PSI Fuel hose – semi-rigid	20	04/08/2023	
multiple	2" 150 PSI Fuel hose – semi-rigid	14	04/09/2023	
multiple	3" 150 PSI Fuel hose – semi-rigid	10	04/08/2023	
multiple	3" 150 PSI Fuel hose – semi-rigid	5	04/09/2023	
203567	Hydraulic Power Pack	1	04/08/2023	
233481	Hydraulic Power Pack	1	04/09/2023	
multiple	1" Hydraulic line	10	04/08/2023	
multiple	1 ¼" Hydraulic line	10	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/09/2023	
201473	Engineering Tools Package	1	04/08/2023	
multiple	Standard General Tools Package (Parts A,B,C,D)	1	04/08/2023	
TBD	Safety/PPE Package	1	04/08/2023	
TBD	Flatbed Truck F-350	1	04/08/2023	
TBD	Shallow Water Dive Spread	1	04/11/2023	
TBD	Diver Video Camera System	1	04/11/2023	
TBD	Box Truck F-450	1	04/11/2023	
TBD	Hard Hat mounted Go-Pro	3	04/12/2023	
TBD	Salvage Patch Kit	2	04/09/2023	
TBD	Medical Kit	1	04/08/2023	
TBD	Damage Stability Computer & Software	1	04/08/2023	



THIRD-PARTY EQUIPMENT/SERVICES					
NAME	DESCRIPTION	QTY	ON-HIRE	OFF-HIRE	
Clean Harbors	Vac Truck – Direct to Trident	2	04/09/2023		
Enterprise	Rental Cars	7	04/08/2023		
API	Weather Routing Service	1	04/12/2023		
Forced Ventilation	Trident owned equipment	TBD	04/14/2023		

6 FLOATING CRAFT

RESOLVE FLOATING CRAFT							
NAME DESCRIPTION ORIGIN ON-HIRE OFF-HIRE							

THIRD-PARTY FLOATING CRAFT				
NAME	DESCRIPTION	COMPANY	ON-HIRE	OFF-HIRE
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023	
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023	

7 AREAS OF CONCERN

• Freon - The crew was able to access the refrigeration machinery space and confirm that the system is no longer a closed loop and that the tanks no longer contain amounts of freon beyond residual.

7.1 SAFETY OBSERVATIONS

- A Site-Specific Health and Safety Plan was submitted to the Unified Command for approval.
- An updated Dive Operations Plan was submitted to the Unified Command.
- Today's safety topic was complacency; with the fire now extinguished, there is potential for complacency in crews as the scope of work shifts from active firefighting. The area continues to be an extremely hazardous work environment, and crew should maintain situational awareness at all times.

8 ADDITIONAL REMARKS / COMMENTS

Link - WA Dept of Ecology Incident Website



9 SIGNATURES

Resolve Representative Client Representative

Name: Stuart Miller Name:

Title: Salvage Master Title:

10 PHOTOS



Figure 1 - Homemade inclinometer






Figure 2 - Current Status





Figure 3 - Naval Architect taking soundings for the Salvage Plan