

DAILY PROGRESS REPORT

DATE/ REPORT NUMBER	Monday, April 17, 2023 / 010
PROJECT:	Kodiak Enterprise
JOB ID #:	23-EN02
CLIENT:	Trident Seafood
LOCATION:	Tacoma WA
DAYS ON SITE:	010
WEATHER (DELAY):	

CONTRACT DETAILS & STAKEHOLDER INFORMATION					
CONTRACT PARTY Trident Seafoods Corporation					
COMPANY REPRESENTATIVE Martin Teachout					
CONTRACT TYPE					
DATED	DATED				

1 STATUS OF CASUALTY

CONDITION OF CASUALTY					
GENERAL LOCATION	Tacoma, Washington, USA	Tacoma, Washington, USA			
COORDINATES	47° 17′ 00″ N 122° 24′ 32″ W				
HEADING	312				
LIST	Variable but correcting – currently 6°	Variable but correcting – currently 6°			
DRAFTS	PORT	STARBOARD			
FORWARD	Variable	Variable			
AFT	Variable	Variable			
DRAFT READING TIME	Variable Variable				
GENERAL CONDITION	The fire was declared extinguished or	n April 14, 2023 @ 1600			

CONDITION OF CARGO				
CARGO TYPE None				
CARGO CONDITION	N/A			

23-EN02 Daily Progress Report No. 010 Date: 17 April 2023



2 DAILY ACTIVITIES

0000	Operations continue from April 16, 2023.
0600	Shift change and Safety Meeting.
0700	The Chemist Certificate is renewed and crew breaks into 4 teams of 2 for dewatering and defueling operations.
	One team enters the vessel to address a fuel leak in the bow thruster compartment. The leak is stopped and the spill inside the compartment is cleaned.
	Dewatering efforts continue
1400	Crew and equipment are in place to begin defueling operations
1425	SERT and Unified Command approve Revision 2 of the salvage plan covering fuel removal.
1600	3000 gallons of fuel removed – vac truck transfers to the on-site frac tank. List is 5.75°
1800	3000 gallons of fuel removed – pumps secure for the night and vac truck transfers fuel to frac tank List is 6.25°
	Crew change – The night shift remains a 2 person housekeeping crew doing hourly checks on the vessel.
2359	Operations continue into April 18, 2023.

3 PLANNED ACTIVITIES

- Continue fuel removal operations
- Continue to monitor vessel stability
- Continue to ventilate to create a safe workspace
- Plan for demobilization

4 PERSONNEL

RESOLVE PERSONNEL				
NAME	TITLE	ORIGIN	ON-HIRE	OFF-HIRE
Stuart Miller	Salvage Master	Lutz FL	04/08/2023	
Chad Kasin	Salvage Officer	Tacoma WA	04/08/2023	
Richard Todd Duke	Fire Officer	Anchorage AK	04/08/2023	
Taylor Reiss	Naval Architect	Ft Lauderdale FL	04/08/2023	
Edward Yenni *	Salvage Officer	Mobile AL	04/08/2023	
Troy Lacy	Firefighter /Salvor/Diver	Vancouver CAN	04/08/2023	
Ryan Jessup	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	
Paul Brann	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	
Zach Verfaille	Marine Firefighter	Anchorage AK	04/08/2023	
Colton Webb	Marine Firefighter	PNW	04/08/2023	04/09/2023

23-EN02 Daily Progress Report No. 010

Date: 17 April 2023 Page 2



John Pascoe	Firefighter /Salvor/Diver	Brick NJ	04/09/2023	
Jan Jonas	Project Coordinator	Ft Lauderdale FL	04/08/2023	
Amy (Katy) Stewart	Project Manager	Savannah GA	04/09/2023	
Christopher Ritter	Marine Firefighter	Lakebay WA	04/08/2023	04/10/2023
Christopher Ritter	Marine Firefighter	Lakebay WA	04/12/2023	
Corey Palmer	Marine Firefighter/ Safety Officer	Madison Lake MN	04/08/2023	
Kyle Higgins	Marine Firefighter	Poulsbo WA	04/08/2023	04/10/2023
Kyle Higgins	Marine Firefighter	Poulsbo WA	04/14/2023	
Patrick French	Marine Firefighter	Poulsbo WA	04/08/2023	04/12/2023
Patrick French	Marine Firefighter	Poulsbo WA	04/14/2023	
Lewis Everard	Marine Firefighter	PNW	04/08/2023	
James Whitsett	Marine Firefighter	Olalla WA	04/08/2023	
Lonny McKinney	Marine Firefighter	Port Orchard WA	04/08/2023	
Justin Michalman	Marine Firefighter	Jacksonville FL	04/10/2023	04/14/2023
Michael McDonough	Marine Firefighter	Boston MA	04/09/2023	04/17/2023
Asha Osman	Office Admin	Tacoma WA	04/08/2023	
Greg Thurnau*	Firefighter /Salvor/Diver	Jacksonville, FL	04/10/2023	
Nathan Hood	Marine Firefighter	Seattle WA	04/10/2023	04/14/2023
Chris Scott	Naval Architect	Remote – FL	04/08/2023	
Samantha Gelperin	Marine Firefighter	PNW	04/08/2023	04/10/2023
Samantha Gelperin	Marine Firefighter	PNW	04/12/2023	04/13/2023
Sean McAleer	Logistics Coordinator	Ft Lauderdale FL	04/12/2023	
Zane Enright	Salvor/Diver	Seattle WA	04/12/2023	04/15/2023
Corbin Rogers	Salvor/Diver	Salt Lake UT	04/12/2023	
Bryan Alonso	Shore Coordinator	Ft Lauderdale FL	04/13/2023	
David Nelson	Marine Firefighter	PNW	04/14/2023	
Zach Boussard	Marine Firefighter	PNW	04/09/2023	04/10/2023
Zach Boussard	Marine Firefighter	PNW	04/12/2023	04/13/2023
Joel Primiamo	Marine Firefighter	PNW	04/13/2023	
*Night Shift				

THIRD-PARTY PERSONNEL				
NAME TITLE ORIGIN ON-HIRE OFF-HIRE				
Brad Lamkin - Glosten	Salvage Engineering Consultant	Seattle WA	04/08/2023	
David DeVilbiss - Glosten	Senior Marine Consultant	Seattle WA	04/08/2023	04/15/2023



5 EQUIPMENT

ASSET ID	RESOLVE EQUIPMENT	QTY	ON-HIRE	OFF-HIRE
200016	Thermal Imaging Camera	3	04/09/2023	OFF-HIKE
202371	5 Gas Meter	2	04/09/2023	
7BD	5 Gas Meter		04/08/2023	
205830		1	04/09/2023	
202029	FiFi Package – Tacoma (5500gpm) FiFi Package – San Francisco (3300gpm)	1	04/10/2023	
202029	Bunker Gear Package	8	04/10/2023	
TBD	Bunker Gear Package	9	04/09/2023	
TBD	SCBA	4	04/08/2023	
TBD	SCBA Parties	6	04/12/2023	
TBD	SCBA Bottles	8	04/08/2023	
TBD	SCBA Bottles	6	04/12/2023	
TBD	HP Compressor – SCBA Fill	1	04/08/2023	
205867	Portable Generator 3k	2	04/08/2023	
230771	Dewatering Pump 3" with hose	2	04/08/2023	
206384	Light Rigging Package	1	04/08/2023	
230754	4" Hydraulic Submersible Pump	1	04/08/2023	
202191	4" Hydraulic Submersible Pump	1	04/09/2023	
multiple	2" Pneumatic Pump	2	04/09/2023	
multiple	3" Pneumatic Pump	2	04/09/2023	
multiple	¾" Pneumatic Hose	10	04/09/2023	
multiple	4" x 50' Lay flat Hose	5	04/08/2023	
multiple	4" x 19' rigid hose w/end blank flanges	3	04/08/2023	
210033	Equipment Tripod (for pump)	1	04/08/2023	
multiple	2" diaphragm pump	2	04/08/2023	
multiple	2" 150 PSI Fuel hose – semi-rigid	20	04/08/2023	
multiple	2" 150 PSI Fuel hose – semi-rigid	14	04/09/2023	
multiple	3" 150 PSI Fuel hose – semi-rigid	10	04/08/2023	
multiple	3" 150 PSI Fuel hose – semi-rigid	5	04/09/2023	
203567	Hydraulic Power Pack	1	04/08/2023	
233481	Hydraulic Power Pack	1	04/09/2023	
multiple	1" Hydraulic line	10	04/08/2023	
multiple	1 ¼" Hydraulic line	10	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/09/2023	
 201473	Engineering Tools Package	1	04/08/2023	
multiple	Standard General Tools Package (Parts A,B,C,D)	1	04/08/2023	



TBD	Safety/PPE Package	1	04/08/2023	
TBD	Flatbed Truck F-350	1	04/08/2023	
TBD	Shallow Water Dive Spread	1	04/11/2023	04/16/2023
TBD	Diver Video Camera System	1	04/11/2023	
TBD	Box Truck F-450	1	04/11/2023	
TBD	Hard Hat mounted Go-Pro	3	04/12/2023	
TBD	Salvage Patch Kit	2	04/09/2023	
TBD	Medical Kit	1	04/08/2023	
TBD	Damage Stability Computer & Software	1	04/08/2023	

THIRD-PARTY EQUIPMENT/SERVICES				
NAME	DESCRIPTION	QTY	ON-HIRE	OFF-HIRE
Clean Harbors	Vac Truck – Direct to Trident	2	04/09/2023	
Enterprise	Rental Cars	7	04/08/2023	
API	Weather Routing Service	1	04/12/2023	
Forced Ventilation	Trident owned equipment	TBD	04/14/2023	

6 FLOATING CRAFT

RESOLVE FLOATING CRAFT					
NAME DESCRIPTION ORIGIN ON-HIRE OFF-H					

THIRD-PARTY FLOATING CRAFT					
NAME	DESCRIPTION	COMPANY	ON-HIRE	OFF-HIRE	
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023		
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023		

7 AREAS OF CONCERN

• Freon - The crew was able to access the refrigeration machinery space and confirm that the system is no longer a closed loop and that the tanks no longer contain amounts of freon beyond residual.

7.1 SAFETY OBSERVATIONS

- A Site-Specific Health and Safety Plan was submitted to the Unified Command for approval.
- An updated Dive Operations Plan was submitted to the Unified Command.



• Today's safety topic is slips, trips and falls. The current rainy weather is increasing slippery conditions onboard the vessel and on the pier. This weather is expected to continue for the foreseeable future.

8 ADDITIONAL REMARKS / COMMENTS

<u>Link - WA Dept of Ecology Incident Website</u>

9 SIGNATURES

Paralla Parana satativa	
Resolve Representative	Client Representative
Name: Stuart Miller	Name:
Title: Salvage Master	Title:



10 PHOTOS




Figure 1 - Leak repairs






Figure 2 - Preparing for fuel transfer






Figure 3 – Placing defueling and dewatering lines






Figure 4 - Fuel transfer - 1st Vac truckload



Figure 5 - Absorbent boom in place on deck during defueling