

DAILY PROGRESS REPORT

DATE/ REPORT NUMBER	Wednesday, April 19, 2023 / 012
PROJECT:	Kodiak Enterprise
JOB ID #:	23-EN02
CLIENT:	Trident Seafood
LOCATION:	Tacoma WA
DAYS ON SITE:	012
WEATHER (DELAY):	

CONTRACT DETAILS & STAKEHOLDER INFORMATION				
CONTRACT PARTY	Trident Seafoods Corporation			
COMPANY REPRESENTATIVE Martin Teachout				
CONTRACT TYPE	CONTRACT TYPE			
DATED				

1 STATUS OF CASUALTY

CONDITION OF CASUALTY					
GENERAL LOCATION	Tacoma, Washington, USA				
COORDINATES	47° 17′ 00″ N 122° 24′ 32″ W	47° 17′ 00″ N 122° 24′ 32″ W			
HEADING	312	312			
LIST	Variable but correcting – currently 6°	Variable but correcting – currently 6°			
DRAFTS	PORT	STARBOARD			
FORWARD	Variable	Variable			
AFT	Variable	Variable			
DRAFT READING TIME	Variable Variable				
GENERAL CONDITION	The fire was declared extinguished on April 14, 2023 @ 1600				

CONDITION OF CARGO			
CARGO TYPE	None		
CARGO CONDITION	N/A		

23-EN02 Daily Progress Report No. 012 Date: 19 April 2023



2 DAILY ACTIVITIES

0000	Operations continue from April 18, 2023.
0600	Shift change and Safety Meeting.
0700	The Chemist Certificate is renewed by Resolve's Shipyard Competent personnel.
	The crew breaks into 4 teams of 2 for defueling operations.
0800	Begin fuel transfer to Vac truck from #3 port tank
1100	3000 gallons from #3 port, vac truck transfers to frac tanks
	List is 5°
1330	5000 gallons from #3 port and starboard, vac truck transfers to frac tanks
	List is 6.25°
1530	3000 gallons from #3 port, vac truck transfers to frac tanks
	List is 5°
1700	5000 gallons from #3 port and starboard, vac truck transfers to frac tanks
	List is 5.25°
1800	3000 gallons from #3 starboard, vac truck transfers to frac tanks
	List is 6.25°
	Pumping operations are secured for the day.
	Total fuel removed to date is approximately 35,000 gallons
	Crew change – The night shift remains a 2-person housekeeping crew doing hourly checks on the
	vessel.
2359	Operations continue into April 20, 2023.

3 PLANNED ACTIVITIES

- Continue fuel removal operations
- Continue to monitor vessel stability
- Continue to ventilate to create a safe workspace
- Plan for demobilization

4 PERSONNEL

RESOLVE PERSONNEL					
NAME	TITLE	ORIGIN	ON-HIRE	OFF-HIRE	
Stuart Miller	Salvage Master	Lutz FL	04/08/2023		
Chad Kasin	Salvage Officer	Tacoma WA	04/08/2023		
Richard Todd Duke	Fire Officer	Anchorage AK	04/08/2023		
Taylor Reiss	Naval Architect	Ft Lauderdale FL	04/08/2023		
Edward Yenni *	Salvage Officer	Mobile AL	04/08/2023		
Troy Lacy	Firefighter /Salvor/Diver	Vancouver CAN	04/08/2023		

23-EN02 Daily Progress Report No. 012

Date: 19 April 2023 Page 2



				•
Ryan Jessup	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	
Paul Brann	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	
Zach Verfaille	Marine Firefighter	Anchorage AK	04/08/2023	
Colton Webb	Marine Firefighter	PNW	04/08/2023	04/09/2023
John Pascoe	Firefighter /Salvor/Diver	Brick NJ	04/09/2023	
Jan Jonas	Project Coordinator	Ft Lauderdale FL	04/08/2023	
Amy (Katy) Stewart	Project Manager	Savannah GA	04/09/2023	
Christopher Ritter	Marine Firefighter	Lakebay WA	04/08/2023	04/10/2023
Christopher Ritter	Marine Firefighter	Lakebay WA	04/12/2023	
Corey Palmer	Marine Firefighter	Madison Lake MN	04/08/2023	04/18/2023
	Safety Officer			
Corey Palmer	Marine Firefighter	Madison Lake MN	TBD	
Kyle Higgins	Marine Firefighter	Poulsbo WA	04/08/2023	04/10/2023
Kyle Higgins	Marine Firefighter	Poulsbo WA	04/14/2023	04/16/2023
Patrick French	Marine Firefighter	Poulsbo WA	04/08/2023	04/12/2023
Patrick French	Marine Firefighter	Poulsbo WA	04/14/2023	04/16/2023
Lewis Everard	Marine Firefighter	PNW	04/08/2023	04/16/2023
Lewis Everard	Marine Firefighter	PNW	04/19/2023	
James Whitset	Marine Firefighter	Olalla WA	04/08/2023	
	Safety Officer			
Lonny McKinney	Marine Firefighter	Port Orchard WA	04/08/2023	
Justin Michalman	Marine Firefighter	Jacksonville FL	04/10/2023	04/14/2023
Michael McDonough	Marine Firefighter	Boston MA	04/09/2023	04/17/2023
Asha Osman	Office Admin	Tacoma WA	04/08/2023	04/16/2023
Greg Thurnau*	Firefighter /Salvor/Diver	Jacksonville, FL	04/10/2023	
Nathan Hood	Marine Firefighter	Seattle WA	04/10/2023	04/14/2023
Chris Scott	Naval Architect	Remote – FL	04/08/2023	04/09/2023
Samantha Gelperin	Marine Firefighter	PNW	04/08/2023	04/10/2023
Samantha Gelperin	Marine Firefighter	PNW	04/12/2023	04/13/2023
Samantha Gelperin	Marine Firefighter	PNW	04/19/2023	
Sean McAleer	Logistics Coordinator	Ft Lauderdale FL	04/12/2023	
Zane Enright	Salvor/Diver	Seattle WA	04/12/2023	04/15/2023
Corbin Rogers	Salvor/Diver	Salt Lake UT	04/12/2023	
Bryan Alonso	Shore Coordinator	Ft Lauderdale FL	04/13/2023	04/17/2023
David Nelson	Marine Firefighter	PNW	04/14/2023	04/15/2023
Zach Boussard	Marine Firefighter	PNW	04/09/2023	04/10/2023
Zach Boussard	Marine Firefighter	PNW	04/12/2023	04/13/2023
Joel Primiamo	Marine Firefighter	PNW	04/13/2023	
*Night Shift				



THIRD-PARTY PERSONNEL						
NAME TITLE ORIGIN ON-HIRE OFF-HIRE						
Brad Lamkin - Glosten	Salvage Engineering Consultant	Seattle WA	04/08/2023			
David DeVilbiss - Glosten Senior Marine Consultant Seattle WA 04/08/2023 04/15/2023						

5 EQUIPMENT

	RESOLVE EQUIPMENT					
ASSET ID	EQUIPMENT	QTY	ON-HIRE	OFF-HIRE		
200016	Thermal Imaging Camera	3	04/09/2023			
202371	5 Gas Meter	2	04/08/2023			
TBD	5 Gas Meter	2	04/09/2023			
205830	FiFi Package – Tacoma (5500gpm)	1	04/08/2023			
202029	FiFi Package – San Francisco (3300gpm)	1	04/10/2023			
203412	Bunker Gear Package	8	04/08/2023			
TBD	Bunker Gear Package	9	04/09/2023			
TBD	SCBA	4	04/08/2023			
TBD	SCBA	6	04/12/2023			
TBD	SCBA Bottles	8	04/08/2023			
TBD	SCBA Bottles	6	04/12/2023			
TBD	HP Compressor – SCBA Fill	1	04/08/2023			
205867	Portable Generator 3k	2	04/08/2023			
230771	Dewatering Pump 3" with hose	2	04/08/2023			
206384	Light Rigging Package	1	04/08/2023			
230754	4" Hydraulic Submersible Pump	1	04/08/2023			
202191	4" Hydraulic Submersible Pump	1	04/09/2023			
multiple	2" Pneumatic Pump	2	04/09/2023			
multiple	3" Pneumatic Pump	2	04/09/2023			
TBD	1" Pneumatic Pump	1	04/17/2023			
multiple	¾" Pneumatic Hose	10	04/09/2023			
multiple	4" x 50' Lay flat Hose	5	04/08/2023			
multiple	4" x 19' rigid hose w/end blank flanges	3	04/08/2023			
210033	Equipment Tripod (for pump)	1	04/08/2023			
multiple	2" diaphragm pump	2	04/08/2023			
multiple	2" 150 PSI Fuel hose – semi-rigid	20	04/08/2023			
multiple	2" 150 PSI Fuel hose – semi-rigid	14	04/09/2023			
multiple	3" 150 PSI Fuel hose – semi-rigid	10	04/08/2023			
multiple	3" 150 PSI Fuel hose – semi-rigid	5	04/09/2023			
203567	Hydraulic Power Pack	1	04/08/2023			

Page 4



multiple Communications Package – 6 VHF radios 2 04/08/2023 multiple Communications Package – 6 VHF radios 2 04/09/2023 201473 Engineering Tools Package 1 04/08/2023 multiple Standard General Tools Package (Parts A,B,C,D) 1 04/08/2023 TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 04/11/2023 TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/14/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023					
multiple 1 ¼" Hydraulic line 10 04/08/2023 multiple Communications Package – 6 VHF radios 2 04/08/2023 multiple Communications Package – 6 VHF radios 2 04/09/2023 201473 Engineering Tools Package 1 04/08/2023 multiple Standard General Tools Package (Parts A,B,C,D) 1 04/08/2023 TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Ha	233481	Hydraulic Power Pack	1	04/09/2023	
multiple Communications Package – 6 VHF radios 2 04/08/2023 multiple Communications Package – 6 VHF radios 2 04/09/2023 201473 Engineering Tools Package 1 04/08/2023 multiple Standard General Tools Package (Parts A,B,C,D) 1 04/08/2023 TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 04/16/2023 TBD Diver Video Camera System 1 04/11/2023 04/16/2023 TBD Box Truck F-450 1 04/11/2023 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 04/12/2023 TBD Medical Kit 1 04/08/2023 04/08/2023 TBD Damage Stability Computer & Software 1 04/14/2023 04/14/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023 <th>multiple</th> <th>1" Hydraulic line</th> <th>10</th> <th>04/08/2023</th> <th></th>	multiple	1" Hydraulic line	10	04/08/2023	
multiple Communications Package – 6 VHF radios 2 04/09/2023 201473 Engineering Tools Package 1 04/08/2023 multiple Standard General Tools Package (Parts A,B,C,D) 1 04/08/2023 TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 04/16/2023 TBD Diver Video Camera System 1 04/11/2023 04/11/2023 TBD Box Truck F-450 1 04/11/2023 04/12/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 04/12/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/14/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	multiple	1 ¼" Hydraulic line	10	04/08/2023	
201473 Engineering Tools Package 1 04/08/2023 multiple Standard General Tools Package (Parts A,B,C,D) 1 04/08/2023 TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/18/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	multiple	Communications Package – 6 VHF radios	2	04/08/2023	
multiple Standard General Tools Package (Parts A,B,C,D) 1 04/08/2023 TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 04/16/2023 TBD Diver Video Camera System 1 04/11/2023 04/11/2023 TBD Box Truck F-450 1 04/11/2023 04/12/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 04/08/2023 TBD Medical Kit 1 04/08/2023 04/14/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	multiple	Communications Package – 6 VHF radios	2	04/09/2023	
TBD Safety/PPE Package 1 04/08/2023 TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 04/16/2023 TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	201473	Engineering Tools Package	1	04/08/2023	
TBD Flatbed Truck F-350 1 04/08/2023 TBD Shallow Water Dive Spread 1 04/11/2023 04/16/2023 TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	multiple	Standard General Tools Package (Parts A,B,C,D)	1	04/08/2023	
TBD Shallow Water Dive Spread 1 04/11/2023 04/16/2023 TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Safety/PPE Package	1	04/08/2023	
TBD Diver Video Camera System 1 04/11/2023 TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Flatbed Truck F-350	1	04/08/2023	
TBD Box Truck F-450 1 04/11/2023 TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Shallow Water Dive Spread	1	04/11/2023	04/16/2023
TBD Hard Hat mounted Go-Pro 3 04/12/2023 TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Diver Video Camera System	1	04/11/2023	
TBD Salvage Patch Kit 2 04/09/2023 TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Box Truck F-450	1	04/11/2023	
TBD Medical Kit 1 04/08/2023 TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Hard Hat mounted Go-Pro	3	04/12/2023	
TBD Damage Stability Computer & Software 1 04/08/2023 TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Salvage Patch Kit	2	04/09/2023	
TBD 6' Steel NY Roof Hook 1 04/14/2023 TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Medical Kit	1	04/08/2023	
TBD 6' Arson Trash Hook with D Handle 1 04/14/2023 TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	Damage Stability Computer & Software	1	04/08/2023	
TBD 30" Pro-Bar without Ring 1 04/14/2023	TBD	6' Steel NY Roof Hook	1	04/14/2023	
	TBD	6' Arson Trash Hook with D Handle	1	04/14/2023	
TBD 4' Arson Trash Hook with D Handle 1 04/14/2023	TBD	30" Pro-Bar without Ring	1	04/14/2023	
	TBD	4' Arson Trash Hook with D Handle	1	04/14/2023	

THIRD-PARTY EQUIPMENT/SERVICES					
NAME	DESCRIPTION	QTY	ON-HIRE	OFF-HIRE	
Clean Harbors	Vac Trucks – Direct to Trident	2	04/09/2023		
Enterprise	Rental Cars	7	04/08/2023		
API	Weather Routing Service	1	04/12/2023		
Forced Ventilation	Trident owned equipment	TBD	04/14/2023		

6 FLOATING CRAFT

RESOLVE FLOATING CRAFT					
NAME DESCRIPTION ORIGIN ON-HIRE OFF-HI					

THIRD-PARTY FLOATING CRAFT					
NAME	DESCRIPTION	COMPANY	ON-HIRE	OFF-HIRE	
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023		
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023		

Date: 19 April 2023 Page 5



7 AREAS OF CONCERN

• Freon - The crew was able to access the refrigeration machinery space and confirm that the system is no longer a closed loop and that the tanks no longer contain amounts of freon beyond residual.

7.1 SAFETY OBSERVATIONS

- A Site-Specific Health and Safety Plan was submitted to the Unified Command for approval.
- An updated Dive Operations Plan was submitted to the Unified Command.
- Weather continues to be a safety consideration. Colder temperatures with freezing rain is expected to continue over the next few days. Tents, heaters, and hot food/drinks are available as needed for breaks and warming. Additionally, temperatures have now dropped low enough that the steel deck plates on the pier are frosty in the early morning.

8 ADDITIONAL REMARKS / COMMENTS

Link - WA Dept of Ecology Incident Website

9 SIGNATURES	
Resolve Representative	Client Representative
Name: Stuart Miller	Name:
Title: Salvage Master	Title:

23-EN02 Daily Progress Report No. 012 Date: 19 April 2023



10 PHOTOS



Figure 1 - 14 frac tanks in containment and standing by for fuel and oily water transfer





Figure 2 - Vac truck load #100 pumping from #3 fuel tanks





Figure 3 - Crew accessing tanks for defueling operations





Figure 4 - SCBAs standing by near the boarding ramp





Figure 5 - It must be the home stretch; they're all taking selfies.