

DAILY PROGRESS REPORT

DATE/ REPORT NUMBER	Friday, April 21, 2023 / 014
PROJECT:	Kodiak Enterprise
JOB ID #:	23-EN02
CLIENT:	Trident Seafood
LOCATION:	Tacoma WA
DAYS ON SITE:	014
WEATHER (DELAY):	

CONTRACT DETAILS & STAKEHOLDER INFORMATION				
CONTRACT PARTY Trident Seafoods Corporation				
COMPANY REPRESENTATIVE Martin Teachout				
CONTRACT TYPE	CONTRACT TYPE			
DATED				

1 STATUS OF CASUALTY

CONDITION OF CASUALTY					
GENERAL LOCATION	Tacoma, Washington, USA	Tacoma, Washington, USA			
COORDINATES	47° 17′ 00″ N 122° 24′ 32″ W				
HEADING	312				
LIST	Variable but correcting – currently 6°	Variable but correcting – currently 6°			
DRAFTS	PORT	STARBOARD			
FORWARD	Variable	Variable			
AFT	Variable	Variable			
DRAFT READING TIME	Variable Variable				
GENERAL CONDITION	The fire was declared extinguished on April 14, 2023 @ 1600				

CONDITION OF CARGO		
CARGO TYPE	None	
CARGO CONDITION	N/A	



2 DAILY ACTIVITIES

- 0000 Operations continue from April 20, 2023.
- 0600 Shift change and Safety Meeting.
- 0700 The Chemist Certificate is renewed by Resolve's Shipyard Competent personnel. The crew breaks into 4 teams of 2 and continues the removal of oily water from all tanks and voids.
- 1200 The Unified Command stands down as the pollution threat has been determined to be mitigated.
- 1300 Crew begins fabrication of patches for all sea chests to be installed on tomorrow's dive. These patches are a preventative measure to ensure hull integrity on completion of services (expected tomorrow, April 22nd).
- 1400 Dewatering continues throughout the afternoon. The list remains $\approx 5^{\circ}$.
- 1800 Crew change The night shift continues to be a 2-person housekeeping crew doing hourly checks on the vessel.
- 2359 Operations continue into April 22, 2023.

3 PLANNED ACTIVITIES

- Continue oily water slops removal
- Conduct a final dive to install patches on all sea chests
- Continue to monitor vessel stability
- Continue to ventilate to create a safe workspace
- Plan for demobilization
- Onsite services are expected to be completed April 22, 2023. Demobilization to follow.

4 PERSONNEL

	RESOLVE PERSONNEL				
NAME	TITLE	ORIGIN	ON-HIRE	OFF-HIRE	
Stuart Miller	Salvage Master	Lutz FL	04/08/2023		
Chad Kasin	Salvage Officer	Tacoma WA	04/08/2023		
Richard Todd Duke	Fire Officer	Anchorage AK	04/08/2023		
Taylor Reiss	Naval Architect	Ft Lauderdale FL	04/08/2023		
Edward Yenni *	Salvage Officer	Mobile AL	04/08/2023		
Troy Lacy	Firefighter /Salvor/Diver	Vancouver CAN	04/08/2023		
Ryan Jessup	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	04/21/2023	
Paul Brann	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	04/21/2023	
Zach Verfaille	Marine Firefighter	Anchorage AK	04/08/2023	04/21/2023	
Colton Webb	Marine Firefighter	PNW	04/08/2023	04/09/2023	





THIRD-PARTY PERSONNEL						
NAME TITLE ORIGIN ON-HIRE OFF-HIRE						
Brad Lamkin - Glosten	Salvage Engineering Consultant	Seattle WA	04/08/2023	04/20/2023		
David DeVilbiss - GlostenSenior Marine ConsultantSeattle WA04/08/202304/15/2023						

5 EQUIPMENT

	RESOLVE EQUIPMENT				
ASSET ID	EQUIPMENT	QTY	ON-HIRE	OFF-HIRE	
200016	Thermal Imaging Camera	3	04/09/2023		
202371	5 Gas Meter	2	04/08/2023		
TBD	5 Gas Meter	2	04/09/2023		
205830	FiFi Package – Tacoma (5500gpm)	1	04/08/2023		
202029	FiFi Package – San Francisco (3300gpm)	1	04/10/2023		
203412	Bunker Gear Package	8	04/08/2023		
TBD	Bunker Gear Package	9	04/09/2023		
TBD	SCBA	4	04/08/2023		
TBD	SCBA	6	04/12/2023		
TBD	SCBA Bottles	8	04/08/2023		
TBD	SCBA Bottles	6	04/12/2023		
TBD	HP Compressor – SCBA Fill	1	04/08/2023		
205867	Portable Generator 3k	2	04/08/2023		
230771	Dewatering Pump 3" with hose	2	04/08/2023		
206384	Light Rigging Package	1	04/08/2023		
230754	4" Hydraulic Submersible Pump	1	04/08/2023		
202191	4" Hydraulic Submersible Pump	1	04/09/2023		
multiple	2" Pneumatic Pump	2	04/09/2023		
multiple	3" Pneumatic Pump	2	04/09/2023		
TBD	1" Pneumatic Pump	1	04/17/2023		
multiple	¾" Pneumatic Hose	10	04/09/2023		
multiple	4" x 50' Lay flat Hose	5	04/08/2023		
multiple	4" x 19' rigid hose w/end blank flanges	3	04/08/2023		
210033	Equipment Tripod (for pump)	1	04/08/2023		
multiple	2" diaphragm pump	2	04/08/2023		
multiple	2" 150 PSI Fuel hose – semi-rigid	20	04/08/2023		
multiple	2" 150 PSI Fuel hose – semi-rigid	14	04/09/2023		
multiple	3" 150 PSI Fuel hose – semi-rigid	10	04/08/2023		
multiple	3" 150 PSI Fuel hose – semi-rigid	5	04/09/2023		
203567	Hydraulic Power Pack	1	04/08/2023		
233481	Hydraulic Power Pack	1	04/09/2023		



multiple	1" Hydraulic line	10	04/08/2023	
multiple	1 ¼" Hydraulic line	10	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/09/2023	
201473	Engineering Tools Package	1	04/08/2023	
multiple	Standard General Tools Package (Parts A,B,C,D)	1	04/08/2023	
TBD	Safety/PPE Package	1	04/08/2023	
TBD	Flatbed Truck F-350	1	04/08/2023	
TBD	Shallow Water Dive Spread	1	04/11/2023	04/16/2023
TBD	Diver Video Camera System	1	04/11/2023	
TBD	Box Truck F-450	1	04/11/2023	
TBD	Hard Hat mounted Go-Pro	3	04/12/2023	
TBD	Salvage Patch Kit	2	04/09/2023	
TBD	Medical Kit	1	04/08/2023	
TBD	Damage Stability Computer & Software	1	04/08/2023	
TBD	6' Steel NY Roof Hook	1	04/14/2023	
TBD	6' Arson Trash Hook with D Handle	1	04/14/2023	
TBD	30" Pro-Bar without Ring	1	04/14/2023	
TBD	4' Arson Trash Hook with D Handle	1	04/14/2023	
TBD	PPE – Hazardous Environment Suit	8	04/14/2023	

THIRD-PARTY EQUIPMENT/SERVICES				
NAME	DESCRIPTION	QTY	ON-HIRE	OFF-HIRE
Clean Harbors	Vac Trucks – Direct to Trident	2	04/09/2023	
Enterprise	Rental Cars	7	04/08/2023	
API	Weather Routing Service	1	04/12/2023	
Northwest Air & Safety	HP Compressor	1	04/08/2023	
Forced Ventilation	Trident owned equipment	TBD	04/14/2023	
Herc Rentals	Air compressor	1	04/21/2023	
Herc Rentals	Trailer	1	04/21/2023	

6 FLOATING CRAFT

RESOLVE FLOATING CRAFT					
NAME DESCRIPTION ORIGIN ON-HIRE OFF-HI					

THIRD-PARTY FLOATING CRAFT



NAME	DESCRIPTION	COMPANY	ON-HIRE	OFF-HIRE
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023	
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023	

7 AREAS OF CONCERN

• Freon - The crew was able to access the refrigeration machinery space and confirm that the system is no longer a closed loop and that the tanks no longer contain amounts of freon beyond residual.

7.1 SAFETY OBSERVATIONS

- A Site-Specific Health and Safety Plan was submitted to the Unified Command for approval.
- An updated Dive Operations Plan was submitted to the Unified Command.
- Weather continues to be a safety consideration. Colder temperatures with freezing rain is expected to continue over the next few days. Tents, heaters, and hot food/drinks are available as needed for breaks and warming. Additionally, temperatures have now dropped low enough that the steel deck plates on the pier are frosty in the early morning.

8 ADDITIONAL REMARKS / COMMENTS

Link - WA Dept of Ecology Incident Website

9 SIGNATURES

Resolve Representative Name: Stuart Miller

Title: Salvage Master

Client Representative Name: Title:



10 PHOTOS




Figure 1 - Note taking in the Command Post





Figure 2 - Beginning the demobilization process; returning equipment to the Tacoma warehouse






Figure 3 - Materials for building patches to be installed on the next dive





Figure 4 - Patches ready to install





Figure 5 - Crew beginning the end of shift decon process




Figure 6 - Each tank is visually inspected and then resealed once empty