

DAILY PROGRESS REPORT

DATE/ REPORT NUMBER	Saturday, April 22, 2023 / 015
PROJECT:	Kodiak Enterprise
JOB ID #:	23-EN02
CLIENT:	Trident Seafood
LOCATION:	Tacoma WA
DAYS ON SITE:	015
WEATHER (DELAY):	

CONTRACT DETAILS & STAKEHOLDER INFORMATION			
CONTRACT PARTY Trident Seafoods Corporation			
COMPANY REPRESENTATIVE Martin Teachout			
CONTRACT TYPE	CONTRACT TYPE		
DATED			

1 STATUS OF CASUALTY

CONDITION OF CASUALTY					
GENERAL LOCATION	Tacoma, Washington, USA				
COORDINATES	47° 17′ 00″ N 122° 24′ 32″ W				
HEADING	312				
LIST	Variable but correcting – currently 6°				
DRAFTS	PORT	STARBOARD			
FORWARD	Variable	Variable			
AFT	Variable Variable				
DRAFT READING TIME	Variable Variable				
GENERAL CONDITION	The fire was declared extinguished or	April 14, 2023 @ 1600			

CONDITION OF CARGO			
CARGO TYPE None			
CARGO CONDITION	N/A		



2 DAILY ACTIVITIES

- 0000 Operations continue from April 21, 2023.
- 0600 Shift change and Safety Meeting.
- 0700 The Chemist Certificate is renewed by Resolve's Shipyard Competent personnel. Crew breaks into and continues the removal of oily water from all tanks and voids.
- 0915 Dive team begins placing patches on sea chests
- 1100 Crew inside the vessel constructs a patch over the transducer fitting
- 1400 Dive operations complete; 5 plywood and neoprene patches installed and 3 additional fittings plugged with splash zone.
- 1700 Interior patching complete
- 1900 Transfer of oily water complete with a total of 114 truckloads of oil and oily water mix removed. Bravo flag is lowered signaling the completion of hazardous material transfers. Certificate of delivery is completed and the vessel is turned over to Trident . All crew off the clock for the night; no night shift moving forward.

3 PLANNED ACTIVITIES

• Demobilize crew and equipment

4 PERSONNEL

RESOLVE PERSONNEL					
NAME	TITLE	ORIGIN	ON-HIRE	OFF-HIRE	
Stuart Miller	Salvage Master	Lutz FL	04/08/2023		
Chad Kasin	Salvage Officer	Tacoma WA	04/08/2023		
Richard Todd Duke	Fire Officer	Anchorage AK	04/08/2023		
Taylor Reiss	Naval Architect	Ft Lauderdale FL	04/08/2023		
Edward Yenni	Salvage Officer	Mobile AL	04/08/2023	04/22/2023	
Troy Lacy	Firefighter /Salvor/Diver	Vancouver CAN	04/08/2023		
Ryan Jessup	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	04/21/2023	
Paul Brann	Firefighter/Salvor/Diver	Ft Lauderdale FL	04/08/2023	04/21/2023	
Zach Verfaille	Marine Firefighter	Anchorage AK	04/08/2023	04/21/2023	
Colton Webb	Marine Firefighter	PNW	04/08/2023	04/09/2023	
John Pascoe	Firefighter /Salvor/Diver	Brick NJ	04/09/2023		
Jan Jonas	Project Coordinator	Ft Lauderdale FL	04/08/2023		
Amy (Katy) Stewart	Project Manager	Savannah GA	04/09/2023		
Christopher Ritter	Marine Firefighter	Lakebay WA	04/08/2023	04/10/2023	
Christopher Ritter	Marine Firefighter	Lakebay WA	04/12/2023		
Corey Palmer	Marine Firefighter	Madison Lake MN	04/08/2023	04/18/2023	



THIRD-PARTY PERSONNEL							
NAME TITLE ORIGIN ON-HIRE OFF-HIRE							
Brad Lamkin - Glosten	Salvage Engineering Consultant	Seattle WA	04/08/2023	04/20/2023			
David DeVilbiss - Glosten							

5 EQUIPMENT

RESOLVE EQUIPMENT



ASSET ID	EQUIPMENT	QTY	ON-HIRE	OFF-HIRE
200016	Thermal Imaging Camera	3	04/09/2023	
202371	5 Gas Meter	2	04/08/2023	
TBD	5 Gas Meter	2	04/09/2023	
205830	FiFi Package – Tacoma (5500gpm)	1	04/08/2023	
202029	FiFi Package – San Francisco (3300gpm)	1	04/10/2023	
203412	Bunker Gear Package	8	04/08/2023	
TBD	Bunker Gear Package	9	04/09/2023	
TBD	SCBA	4	04/08/2023	
TBD	SCBA	6	04/12/2023	
TBD	SCBA Bottles	8	04/08/2023	
TBD	SCBA Bottles	6	04/12/2023	
TBD	HP Compressor – SCBA Fill	1	04/08/2023	
205867	Portable Generator 3k	2	04/08/2023	
230771	Dewatering Pump 3" with hose	2	04/08/2023	
206384	Light Rigging Package	1	04/08/2023	
230754	4" Hydraulic Submersible Pump	1	04/08/2023	
202191	4" Hydraulic Submersible Pump	1	04/09/2023	
multiple	2" Pneumatic Pump	2	04/09/2023	
multiple	3" Pneumatic Pump	2	04/09/2023	
TBD	1" Pneumatic Pump	1	04/17/2023	
multiple	¾" Pneumatic Hose	10	04/09/2023	
multiple	4" x 50' Lay flat Hose	5	04/08/2023	
multiple	4" x 19' rigid hose w/end blank flanges	3	04/08/2023	
210033	Equipment Tripod (for pump)	1	04/08/2023	
multiple	2" diaphragm pump	2	04/08/2023	
multiple	2″ 150 PSI Fuel hose – semi-rigid	20	04/08/2023	
multiple	2″ 150 PSI Fuel hose – semi-rigid	14	04/09/2023	
multiple	3″ 150 PSI Fuel hose – semi-rigid	10	04/08/2023	
multiple	3″ 150 PSI Fuel hose – semi-rigid	5	04/09/2023	
203567	Hydraulic Power Pack	1	04/08/2023	
233481	Hydraulic Power Pack	1	04/09/2023	
multiple	1" Hydraulic line	10	04/08/2023	
multiple	1 ¼" Hydraulic line	10	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/08/2023	
multiple	Communications Package – 6 VHF radios	2	04/09/2023	
201473	Engineering Tools Package	1	04/08/2023	
multiple	Standard General Tools Package (Parts A,B,C,D)	1	04/08/2023	
TBD	Safety/PPE Package	1	04/08/2023	
TBD	Flatbed Truck F-350	1	04/08/2023	



TBD	Shallow Water Dive Spread	1	04/11/2023	04/16/2023
TBD	Diver Video Camera System	1	04/11/2023	
TBD	Box Truck F-450	1	04/11/2023	
TBD	Hard Hat mounted Go-Pro	3	04/12/2023	
TBD	Salvage Patch Kit	2	04/09/2023	
TBD	Medical Kit	1	04/08/2023	
TBD	Damage Stability Computer & Software	1	04/08/2023	
TBD	6' Steel NY Roof Hook	1	04/14/2023	
TBD	6' Arson Trash Hook with D Handle	1	04/14/2023	
TBD	30" Pro-Bar without Ring	1	04/14/2023	
TBD	4' Arson Trash Hook with D Handle	1	04/14/2023	
TBD	PPE – Hazardous Environment Suit	8	04/14/2023	

THIRD-PARTY EQUIPMENT/SERVICES				
NAME	DESCRIPTION	QTY	ON-HIRE	OFF-HIRE
Clean Harbors	Vac Trucks – Direct to Trident	2	04/09/2023	
Enterprise	Rental Cars	7	04/08/2023	
API	Weather Routing Service	1	04/12/2023	
Northwest Air & Safety	HP Compressor	1	04/08/2023	
Forced Ventilation	Trident owned equipment	TBD	04/14/2023	
Herc Rentals	Air compressor	1	04/21/2023	
Herc Rentals	Trailer	1	04/21/2023	

6 FLOATING CRAFT

RESOLVE FLOATING CRAFT							
NAME DESCRIPTION ORIGIN ON-HIRE OFF-HIR							

THIRD-PARTY FLOATING CRAFT				
NAME	DESCRIPTION	COMPANY	ON-HIRE	OFF-HIRE
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023	
Work Boat	Trident owned - as Dive Vessel	Trident	04/10/2023	



7 AREAS OF CONCERN

• Freon - The crew was able to access the refrigeration machinery space and confirm that the system is no longer a closed loop and that the tanks no longer contain amounts of freon beyond residual.

7.1 SAFETY OBSERVATIONS

- A Site-Specific Health and Safety Plan was submitted to the Unified Command for approval.
- An updated Dive Operations Plan was submitted to the Unified Command.
- Weather continues to be a safety consideration. Colder temperatures with freezing rain is expected to continue over the next few days. Tents, heaters, and hot food/drinks are available as needed for breaks and warming. Additionally, temperatures have now dropped low enough that the steel deck plates on the pier are frosty in the early morning.

8 ADDITIONAL REMARKS / COMMENTS

Link - WA Dept of Ecology Incident Website

9 SIGNATURES

Resolve Representative Name: Stuart Miller Title: Salvage Master

Client Representative Name: Title:



10 PHOTOS




Figure 1 - Onboard patching operations






Figure 2 - box patch constructed around the transducer






Figure 3 - box patch completed and filled with quick dry cement




Figure 4 - defueling crew stinging tanks and voids






Figure 5 - Diver preparing for patching dive





Figure 6 - Lowering the Bravo flag